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1.1 DESCRIPTION OF WORK 

1.1.1 PROJECT PROCUREMENT 
The Department is contracting the SR-92; East of I-15 in Lehi Project through a single design-
build contract (the Contract).  This RFP constitutes the terms and conditions of the design-build 
procurement in their entirety. 
 
The sole reason that the design-build approach is being used on this project is 
to shorten the overall time needed to design and construct the project.  In 
assessing the proposals, cost will be the primary focus.  The technical 
proposals will primarily be evaluated to ensure that the contractor provides 
qualified personel and a suitable approach to doing the work. 
 

1.1.2 RESPONSIBILITY OF PROPOSER 
The RFP was developed to organize and consolidate the performance specifications and design 
and construction criteria for all Project components.  However, the technical requirements do not 
specifically describe every detail of the Work.  It is the Proposer’s responsibility to review all 
pertinent Project requirements and criteria, as contained in the entirety of the RFP, and the 
selected Design-Builder must perform the Work in accordance with these Contract requirements. 

1.1.3 SCOPE OF SERVICES 
Under the oversight of the Department, the Design-Builder shall perform the Work in accordance 
with the requirements of the RFP, as supplemented by the Design-Builder’s Proposal.  Generally, 
the scope of services includes project management, design and construction quality control and 
quality assurance, scheduling, staffing, design, construction, maintenance during construction, 
warranties, Right-of-Way, and coordinating with the public, governmental agencies, and utilities 
on Project issues.  Refer to Chapter 3 for a detailed description of the scope of services and work. 

1.1.4 SCOPE OF WORK 
Provide a complete highway improvement on SR-92, the general scope of which is as follows: 

• Widen SR-92 from the existing two-lane roadway to five lanes from the existing 
southbound off ramp to approximately M.P. 1.4 east of the Murdock Canal 

• Intersection improvements at the southbound ramp terminal, north bound ramp terminal, 
north relocated Frontage Road east of I-15, Triumph Boulevard, Bull River Road and 
Traverse Boulevard. 

• Traffic Signals at the north relocated Frontage road and Triumph Boulevard. 
• Modify roadside drainage and Bullriver Ditch to accommodate roadway widening 
• Provide maintenance of traffic during construction 
• Relocate street lighting  
• Provide new signing and striping 
• Provide landscaping within construction limits 
• Provide coordination, relocation and removal of utilities 
• Provide construction surveying 
• Coordinate with UDOT Public Information Officer 
• Comply with Environmental commitments 
• Provide quality management 
• Provide roadway maintenance during construction 
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Refer to Chapter 3 for a detailed description of the scope of services and work. 
 

1.1.5 ENGINEER'S ESTIMATE 
The Engineer's Estimate for this contract is approximately $2,220,000.00.  ANY BID 
THAT EXCEEDS THIS AMOUNT MAY BE CONSIDERED NON-RESPONSIVE 
AND MAY BE REJECTED.   
 

1.1.6 RFP ORGANIZATION 
This Request for Proposals (RFP) specifies the qualification and selection requirements for the 
Design-Builder, the Contract terms, the scope of services, and all other relevant information 
needed to propose on and complete the Project.   

1.1.7 RFP MEDIA AND ELECTRONIC FORMATS 
The RFP is provided to each Proposer as defined in Table 1-1.  Proposers may reproduce all or 
any part of the RFP, as needed. 
 

Table 1-1 
RFP Organization, Media, and Electronic Formats 

Electronic File NAME RFP Document Hard-
Copy 

Printout 

Chapter 123.pdf RFP Chapters 1, 2, and 3 X 
Appendix A.pdf Appendix A - Standard Specifications (DB)  
Appendix B.pdf Appendix B - Standard Drawings  
Appendix C.pdf Appendix C - Materials Sampling and Testing Manual  
Appendix D.pdf 
DBE Decision 

Memo.pdf 
Project Required Wage 

Rates.pdf 

Appendix D – DBE / Wage Rate Requirements  

Appendix E.pdf / doc Appendix E - Forms  

Appendix F UVSC.pdf Appendix F – Conceptual Plan  
                      Existing Topography 

 

Environmental.tif Appendix G – Environmental Document  
Wetland.tif Appendix H Traffic and Lighting Conceptual Plans  

Appendix I.pdf Appendix I – Subsurface Utility Information   
Various Appendix J - Sign Inventory  
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1.2 POINT OF CONTACT 
Craig Hancock, Project Manager 
Utah Department of Transportation 
658 North 1500 West 
Orem, Utah 84057 
(801) 227-8058 (Bus.) 
(801) 222-3420 (Fax) 
Email: chancock@utah.gov 
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CHAPTER 2  
GENERAL 

CONDITIONS 
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2.1 ABBREVIATIONS 
Wherever the following abbreviations are used in the Contract, they mean: 
AADT annual average daily traffic 
AAP AASHTO Accreditation Program 
AAN American Association of Nurserymen 
AASHTO American Association of State Highway and Transportation Officials. 
AC asphalt concrete; alternating current  
ACHP Advisory Council on Historic Preservation 
ACI American Concrete Institute 
ACM asbestos-containing materials 
ADA Americans with Disabilities Act 
ADT average daily traffic 
AGC Associated General Contractors 
AI Asphalt Institute 
AIA American Institute of Architects 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
AMRL AASHTO Materials Reference Laboratory 
ANSI American National Standards Institute 
AO Approval Order (issued by UDAQ) 
AREMA American Railway Engineering and Maintenance-of-Way Association 
ASCE American Society of Civil Engineers 
ASLA American Society of Landscape Architects 
ASTM American Society for Testing and Materials 
ATC alternative technical concept;  Applied Technology Council  
ATMS Advanced Traffic Management System 
AWPA American Wood Preservers' Association 
AWWA American Water Works Association 
AWS American Welding Society 
BAFO Best and Final Offer 
BER bit error rate 
BERT bit error rate test 
BLSF bordering land subject to flooding 
BMP best management practice 
CADD computer-assisted drafting and design 
CAPWAP Case Pile Wave Analysis Program 
CCTV closed circuit television 
CD compact disc 
CFR Code of Federal Regulations 
CIP cast-in-place 
COE (U.S.) Army Corps of Engineers 
CPM critical-path method 
CPOC Construction Proof of Compliance 
CSI Construction Specifications Institute 
D-B Design-Builder 
DBE disadvantaged business enterprise 
DBMC Design-Builder Miscellaneous Costs 
DI distress index 
DESIGN-BUILDER Design Proof of Compliance 
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DESIGN-BUILDERM Design Proof of Compliance Manager 
DQM Design Quality Manager 
DQO Design Quality Organization 
DRB Disputes Review Board 
DTM digital terrain model 
EA Environmental Assessment  
EC electrical conductivity 
ECM Environmental Compliance Manager 
ECP Emissions Control Plan 
ECS Environmental Control Supervisor 
EEO Equal Employment Opportunity 
EFB Electronic Field Book 
EIA Electronic Industries Alliance 
EIP Environmental Investigation Plan 
EMI Environmental Monitoring Inspector 
EMR Environmental Monitoring Report 
EPA (U.S.) Environmental Protection Agency 
EPD Escrowed Proposal Documents 
EUSERC Electric Utility Service Equipment Requirements Committee 
FEA Final Environmental Assessment 
FEMA Federal Emergency Management Agency 
FHWA Federal Highway Administration 
FOA Final Owner Acceptance 
FONSI Finding of No Significant Impact 
FSS Federal Specifications and Standards 
GPO (U.S.) Government Printing Office 
GSA General Services Administration 
HASP Health and Safety Plan 
IDF intensity-duration frequency (data) 
IES Illumination Engineering Society 
IMSA International Municipal Signal Association 
IPOC Inspection Proof of Compliance 
IPOCM Inspection Proof of Compliance Manager 
IRI International Roughness Index 
ISA Initial Site Assessment 
ISDN integrated services digital network 
ISO International Standards Organization 
ITE Institute of Traffic Engineers 
ITS intelligent transportation systems 
LED light-emitting diode 
LOS level of service 
MIL Military Specifications 
MOA memorandum of agreement  
MOT maintenance of traffic 
MOU memorandum of understanding 
MP Mile Post 
MPH Miles per Hour 
MSE mechanically stabilized earth 
MUTCD Manual on Uniform Traffic Control Devices 
NAD North American Datum 
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NAVD North American Vertical Datum 
NBIS National Bridge Inspection Standards 
NCHRP National Cooperative Highway Research Program 
NCR Nonconformance Report 
NEC National Electrical Code 
NEMA National Electrical Manufacturers Association 
NEPA National Environmental Policy Act 
NESHAP National Emissions Standards for Hazardous Air Pollutants 
NFPA National Fire Prevention Association 
NHS National Highway System 
NICET National Institute for Certification in Engineering Technologies 
NOI Notice of Intent 
NPDES National Pollution Discharge Elimination System 
NRC National Research Committee 
NTP Notice To Proceed 
NVLAP National Verification Laboratory Acceptance Program (Bureau of Standards) 
OHMMP Oil and Hazardous Material Management Plan 
O&M operation and maintenance 
OSHA Occupational Safety and Health Administration 
OVI owner verification inspection 
OVT owner verification testing 
PCC Portland cement concrete 
PCA Portland Cement Association 
PCO Potential Change Order 
PCS Project Coding Structure 
PDA pile-driving analyzer 
PG performance grade 
PM Project Manager 
POC Proof of Compliance 
PQCI process quality control inspection 
PQCT process quality control testing 
PRI pavement rutting index 
PSI pavement serviceability index 
PSR pavement service rating 
PVC polyvinyl chloride 
QA quality assurance 
QC quality control 
QCP quality checkpoint 
QM Quality Manager 
QO Quality Organization 
RCRA Resource Conservation and Recovery Act 
RFP Request For Proposals 
RFQ Request for Qualifications 
ROW right of way 
SAE Society of Automotive Engineers 
SHPO (Utah) State Historic Preservation Officer 
SHRP Strategic Highway Research Program 
SI&A structural inventory and appraisal 
SMP Stormwater Management Plan 
SMS stormwater management standards 
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SPC seismic performance category 
SPCS State Plane Coordinate System 
SPUI single-point urban interchange 
SSPC Steel Structures Painting Council 
SWPPP Stormwater Pollution Prevention Plan 
TL testing level 
TCC (UDOT) Traffic Communications Center 
TIC (UDOT) Transportation Information Center 
TOC (UDOT) Traffic Operations Center 
TMS Traffic Monitoring Station 
TRB Transportation Research Board 
TSS total suspended solids 
TTQP Transporatation Technician Quality Program (UDOT) 
UDAQ Utah Division of Air Quality 
UDEQ Utah Department of Environmental Quality 
UDERR Utah Division of Environmental Response and Remediation 
UDNR Utah Department of Natural Resources 
UDOT Utah Department of Transportation 
UDWQ Utah Division of Water Quality 
UDWR Utah Division of Wildlife Resources 
UHP Utah Highway Patrol 
U.L. Underwriter's Laboratory 
ULC UDOT Labor Costs 
UPDES Utah Pollution Discharge Elimination System 
UPRR Union Pacific Railroad 
URCB Utility Relocation Cost Basis 
USASI United States of American Standard Institute 
USC United States Code 
USDOT U.S. Department of Transportation 
USFWS U.S. Fish and Wildlife Service 
UTA Utah Transit Authority 
VE value engineering 
VECP Value Engineering Change Proposal 
VMS variable-message sign 
WAN wide area network 
WAQTC Western Alliance for Quality Transportation Construction 
WEAP Wave Equation Analysis of Piles 
WWPA Western Wood Products Association 
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2.2 DEFINITIONS 
Wherever the following terms are used in the Contract, they mean: 
 
Acceleration Costs:  Those fully documented increased costs reasonably incurred by the 
Design-Builder  (i.e., costs over and above what the Design-Builder would otherwise have 
incurred) that are directly attributable to Department directed changes which increase the 
performance level of the Work in an attempt to complete necessary segments of the Work earlier 
than otherwise required, such as for additional equipment, additional crews, lost productivity, 
overtime and shift premiums, increased supervision, and any unexpected movement of materials, 
equipment, or crews necessary for resequencing in connection with acceleration efforts.  (Profit, 
overhead, and indirect costs in connection with acceleration efforts shall not exceed the limits set 
forth in the Section 2.5.4 (Changes) 
Acquisition File:  The definition in the Draft UDOT Right of Way Process and Procedures 
Manual. 
Acquisition Package:  As defined in Section 3.14.3.3.2. 
Activity:  A clearly defined element of the Work (finished product) or functional processes to be 
performed as part of design or construction or other requirement of the RFP (e.g., drainage 
design), as defined by the Design-Builder. 
Act of God:  Earthquake, tidal wave, tornado, hurricane, or any other cataclysmic phenomenon 
of nature beyond the Design-Builder’s control that causes loss, damage, or injury to the work.  
Erosion caused by rainfall classified as less than a 100-year event will not be considered an Act 
of God. 
Addendum:  Clarification of, correction of, or change to the RFP or documents incorporated by 
reference, after the issuance of the RFP but prior to the opening of Proposals. 
Addition Betterment:  The construction of an additional facility for a Utility Owner or other 
Third Party, or upgrading of a facility not being relocated or rearranged for the Project, that is 
not attributable to construction of the Project or is made solely for the benefit of and at the 
election of the Third Party requesting the same. 
Affiliate:  (a) Any Person that directly or indirectly through one or more intermediaries controls, 
or is controlled by, or is under common control with, [1] the Design-Builder or [2] any Major 
Participant;  and (b) any Person for which 10 percent or more of the equity interest in such 
Person is held directly or indirectly, beneficially, or of record by [1] the Design-Builder, [2] any 
Major Participant, or [3] any Affiliate of the Design-Builder under Part (a) of this definition.  For 
purposes of this definition, the term “control” means the possession, directly or indirectly, of the 
power to cause the direction of the management of a Person, whether through voting securities, 
by contract, through family relationship, or otherwise. 
Appendix:  Each of the documents contained in the Appendices.  
As-Built Documents:  The documents to be provided by Design-Builder that are described in 
Section 3.1.4.3.2. 
Award:  The acceptance of Design-Builder’s Proposal by the Department (with the 
understanding that the order of priority of the various Contract Documents shall be as set forth in 
the Section 2.6.5 (Order of Precedence of Documents), and that the Department shall have the 
right to require compliance with Contract requirements, even though it may necessitate 
performance of Work by Design-Builder not contemplated in the Proposal). 
Authorized Representative:  The person authorized by written assignment order by the 
Department Deputy Director to enter into and administer the Contract on behalf of the 
Department.  The Authorized Representative has authority to make findings, determinations, and 
decisions with respect to the Contract and, when necessary, to modify or terminate the Contract.   
Backfill:  Material used to replace, or the act of replacing, material removed during construction. 
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Base Course:  One or more layers of specified material and thickness placed on a subbase or a 
subgrade to support a surface course. 
Baseline Schedule:  Design-Builder’s proposed work schedule for the Work, submitted with the 
Proposal.  Upon the Department’s approval of the Baseline Schedule, or a subsequent revision 
thereof, such schedule will become the Project Schedule. 
Basic Configuration:  The set of plans provided by the Department and included in the RFP that 
provide the basic vertical and horizontal alignments and structures for the project.  May also be 
referred to as Conceptual Plans. 
Betterment:  An Upgrade Betterment or Addition Betterment. 
Blue Book:  The meaning set forth in the Section 2.5.4.8 
Bridge:  A structure, including supports, erected over a depression or an obstruction such as 
water, a highway, or a railway, and having (a) a track or passageway for carrying traffic or other 
moving loads, and (b) a length measured along the center of roadway of more than 20 feet 
between undercopings of abutments or extreme ends of openings for multiple boxes. 
Bridge Length:  The overall length of a bridge measured along the line of survey stationing 
back to back of backwalls of abutments, if present, otherwise, end to end of the bridge floor; but 
in no case less than the total clear opening of the structure. 
Bridge Roadway Width:  The clear width measured at right angles to the longitudinal centerline 
of the bridge between the bottom of curbs or, in the case of multiple height of curbs, between the 
bottoms of the lower risers, or, if curbs are not used, between inner faces of parapet or railing. 
Calendar Day:  Every day shown on the calendar, beginning and ending at midnight. 
Certificate of Compliance:  A document containing a certified statement from the manufacturer 
or supplier concerning the quality and quantity of material delivered. 
Change Order:  The meaning set forth in the Section 2.5.4 
Claim:  A separate demand by the Design-Builder for (a) a time extension that is disputed by the 
Department, or (b) payment of money or damages arising from work done by or on behalf of the 
Design-Builder in connection with this Contract that is disputed by the Department.  A claim will 
cease to be a Claim upon resolution thereof, including resolution by delivery of a Change Order 
or Contract amendment signed by all parties. 
Colonial Nesting Site:  An area where numerous active nests of the same species of bird are 
concentrated. 
Commercial Plant:  A plant that sells material to the general public before the Department's 
advertisement of the Contract, and possesses, in the State in which it resides, the required retail 
sales tax license and business license. 
Commission:  The Utah Transportation Commission. 
Conceptual Plan:  The set of plans provided by the Department and included in the RFP that 
provide the basic vertical and horizontal alignments and structures for the project.  May also be 
called basic configuration. 
Conduit:  Any conduit, casing, sleeve, hanger, attachment, or blockout for installation or 
protection of Utilities attached to or installed through structures, or installed under rail or 
roadway crossings, and any associated pull-ropes for Utility cables. 
Concrete—Small Structure:  Concrete placed in structures that contain 8 Cubic Yards or less 
of concrete. 
Conformity:  Compliance with reasonable and customary manufacturing and construction 
tolerances where working tolerances are not specified.  Where working tolerances are specified, 
conformity means compliance with such tolerances. 
Construction Documents:  All shop drawings, working drawings, and samples necessary for 
construction of the Project in accordance with the Contract Documents. 
Construction Quality Organization:  The persons on the Design-Builder's Team who are 
involved in Construction Quality Control activities. 
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Constructive:  (When used in connection with the terms “change in the Work,” “delay,” 
“suspension,” or “acceleration,”) the change in the Work, delay, suspension, or acceleration that, 
but for the express terms of the Contract Documents, could be inferred or implied at law. 
Consultant Engineer:  An Engineer or an Engineering Firm hired by the Department to perform 
engineering work exclusively for the benefit of the Department.   
Contract:  Depending on the context, (a) the Design-Build Contract or (b) collectively, the 
Contract Documents that establish the respective rights and obligations of the Department and 
the Design-Builder. 
Contract Bid Item:  A specific unit of work for which a price is provided in the contract.  For 
projects that include P+LR bidding, Lane Rental is a bid item. 
Contract Pay Item:  A specific unit of work for which a price is provided in the contract.  An 
exception to this is the item “Lane Rental”, which is not a pay item.  No payment will be made 
for bid item titled Lane Rental. 
Contract Documents:  The Contract, including the RFP and all attachments, exhibits, 
appendices, Design-Builder Proposal, and the documents referenced in the RFP, including all 
amendments to the foregoing and all Change Orders issued. 
Contract Officer:  The person authorized by the Department Deputy Director to enter into and 
administer the Contract on behalf of the Department.  The Contract Officer has authority to make 
findings, determinations, and decisions with respect to the Contract and, when necessary, to 
modify or terminate the Contract. 
Contract Payment Bond:  The security executed by the Design-Builder and furnished to the 
Department to guarantee payment of all legal debts of the Design-Builder pertaining to the 
construction of the Contract. 
Contract Performance Bond:  The security executed by the Design-Builder and furnished to 
the Department to guarantee completion of the work under the Contract. 
Contract Price:  The amount stated in the Contract in the Price Proposal as it may be adjusted 
from time to time to account for Change Orders. 
Contract Time:  The number of Calendar Days allowed for completion of the Contract or 
contract milestones, including authorized time extensions.  Calendar Day milestones are to be 
completed on or before the day indicated, even when that date is a Saturday, Sunday, or holiday. 
Cooperative Agreement:  A Third Party Agreement with a Local Agency. 
Cost-Plus Change Order:  A Change Order issued under Contract Section 2.5.4.8 
County:  The county in Utah in which the contracted Work is located. 
Critical Path:  Each critical path on the Project Schedule that ends on a Completion Deadline 
(i.e., the term shall apply only following consumption of all available Float).  The lowercase 
term "critical path" shall mean the activities and durations associated with the longest path(s) 
through the Project Schedule. 
Debarment:  Action taken by the Department or Federal Government pursuant to a regulation 
that prohibits a person or company from performing work on a public project. 
Department:  The State of Utah, acting by and through the Department of Transportation or its 
authorized representative(s).  
Department-Caused Delay:  A delay, to the extent that it affects a Critical Path, arising from 
any of the following matters and no others:   

• A suspension order pursuant to the Contract Section 2.5.5;  
• A Department-Directed Change; 
• Failure or inability of the Department to provide the Design-Builder with access to 

property within the Planned Right-of-Way Limits on or before the deadline for such 
access set forth in the Final Right-of-Way Acquisition Schedule.  Excluded if acquiring 
of Right-of-Way is included as a part of the Design-Build Contract as a responsibility of 
the Design-Builder.  
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• Failure or inability of the Department to respond to a proposed schedule, plan, Design 
Document, or any other submittal or matter for which response by the Department is 
required, within the time periods indicated in the Contract Documents;  

• Any lawsuit seeking to restrain, enjoin, challenge, or delay construction of the Project or 
the granting or renewal of any Governmental Approval of the Project, except to the 
extent that the lawsuit is based on improper action by the Design-Builder and except for 
any lawsuits for which the Design-Builder has accepted the risk under the Contract 
Documents; 

• Uncovering, removing, and restoring Work, to the extent provided in the Contract 
Documents;  and 

• Any improper action by the Department’s designated representative with binding 
authority, as specified in Section 2.6, or improper failure to act by the Department within 
a reasonable time after delivery of notice by the Design-Builder to the Department 
requesting such action. 

Department-Directed Change:  Any change in the Work (including a change in the standards 
applicable to the Work) that the Department has directed the Design-Builder to perform in 
accordance with the Section 2.5.4.3.  The following are not considered Department-Directed 
Changes: 

• A change in other standards (e.g., national standards)  
• Direction by the Department to stop Work pending provision of evidence of compliance 

with applicable requirements of the Contract Documents. 
• Direction to modify construction means and methods, provided that such direction is an 

appropriate means of assuring compliance with applicable requirements of the Contract 
Documents.   

The fact that a Directive Letter was issued by the Department shall not be considered evidence 
that in fact a Department-Directed Change occurred. 
Design-Build Contract:  That certain Design-Build Contract executed by the Department and 
the Design-Builder, and any and all amendments thereto. 
Design-Builder:  The entity identified as the “Design-Builder” in the Contract . 
Design-Builder Affiliate:  Any person associated therewith in the capacity of owner, partner, 
director, officer, principal investigator, project director, manager, or auditor, or other like 
position.   
Design Document:  Any drawing (including any plan, elevation, section, detail, or diagram), 
specification, report, calculation, record, estimated quantity, or submittal prepared by the Design-
Builder necessary for the design of the Project in accordance with the Contract Documents, 
excluding Construction Documents. 
Design Quality Organization:  The persons on the Design-Builder's Team who are involved in 
Design Quality Control and Design Proof of Compliance activities. 
Differing Site Conditions:  The meaning set forth in Section 2.5.3. 
Directive Letter:  A written communication to the Design-Builder from the Department 
enforcing or interpreting a Contract requirement or ordering commencement or suspension of an 
item of work already established in the Contract. 
Disturbance; Disturbed:  With respect to wildlife, evidence that a bird is irritated, such as fly-
bys, leaving the nest or roost, dive-bombing, or other behavior determined to be disturbance by a 
qualified wildlife biologist. 
Electronic Communication: A communication transmitted through facsimile (fax) 
transmission, e-mail, or other electronic means where a hard copy printout can be produced. 
Effective Date of Contract:  The date of execution of the Contract by the Department. 



UTAH DEPARTMENT OF TRANSPORTATION – SR-92; EAST OF I-15 IN LEHI, UTAH COUNTY 
 

REQUEST FOR PROPOSALS  
  ORIGINAL RELEASE PAGE 14 OF 122 2.2  DEFINITIONS 
 

Engineer:  The Department Deputy Director, acting directly or through a duly authorized 
representative  (usually the Project Engineer or Consultant Engineer).  A Consultant Engineer 
who is hired by the Department for Construction Project Management is considered an extension 
of the Department and has the same responsibility and authority as a Project Engineer. 
Environmental Approval:  A Governmental Approval under the National Environmental 
Protection Act (NEPA) and the U.S. Army Corps of Engineers (COE) Section 404 permit for the 
Project. 
Environmental Law:  Any Governmental Rule now or hereafter in effect relating to the 
environment or to the emission, discharge, release, or threatened release of any Hazardous 
Substance into the environment (including into the air, surface water, and groundwater and onto 
land) or relating to the manufacture, processing, distribution, use, treatment, storage, disposal, 
transport, or handling of any Hazardous Substance or otherwise relating to the protection of 
public health, public welfare, or the natural environmental (including protection of nonhuman 
forms of life, air, surface water, groundwater, and land).  Environmental Laws include but are 
not limited to the statutes listed in the definition of Hazardous Substances;  the National 
Environmental Policy Act, as amended, 42 U.S.C. §§ 4321 et seq.;  the Occupational Safety and 
Health Act, as amended, 29 U.S.C. §§ 651 et seq.;  the Hazardous Materials Transportation Act, 
as amended, 49 App. U.S.C. §§ 1801;  the Endangered Species Act, as amended, 16 U.S.C. §§ 
1531 et seq.;  the Migratory Bird Treaty Act, 16 U.S.C. §§ 703 et seq.;  and the Eagle Protection 
Act, 16 U.S.C. § 668. 
Equipment:  Any machinery, tool, apparatus, or supply necessary for the upkeep, maintenance, 
construction, and completion of the Contract. 
Event of Default:  A default as described in the Section 2.8.11, following notice and opportunity 
to cure to the extent permitted by the Section 2.8.11 and issuance by the Department of notice 
that an Event of Default has occurred. 
Federal Requirements:  The provisions required to be included in any contract assisted by the 
Federal Highway Administration (FHWA), including the provisions set forth in the Contract 
Documents. 
Final Acceptance Deadline:  The deadline for achievement of Final Owner Acceptance (FOA) 
as set forth in the Section 2.6.18 or as it may be extended pursuant to Contract Section 2.8.9 
(Extending Contract Time). 
Final Design Documents:  The Design Documents for the entire project including all as-built 
information, following approval thereof by the Department as described in the Contract 
Documents.   
Final Owner Acceptance (FOA):  The meaning set forth in Section 2.6.18. 
Final Right-of-Way Acquisition Schedule:  A schedule provided by the Department for 
Contracts where the Department acquires the Right-of-Way or a schedule provided by the 
Design-Builder for Design-Builder acquired Right-of-Way. 
Float:  The difference between early completion time and late completion time for any activity 
as shown on the Baseline Schedule and approved Schedule Updates, and any float contained 
within an activity as well as any period containing an artificial activity (i.e., one which is not 
encompassed with in the meaning of the word “Work”). 
Force Majeure:  Any event beyond control of the Design-Builder and not due to an act or 
omission of the Design-Builder or any Subcontractor or other Person for whom the Design-
Builder may be contractually or legally responsible, which materially and adversely affects the 
Design-Builder’s obligations hereunder and which event (or the effects of which event) could not 
have been avoided by due diligence and use of reasonable efforts by the Design-Builder, as more 
fully defined in Section 2.5.4, Changes. 
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Geotextile:  Any permeable textile material used with foundation, soil, rock, earth, or any other 
geotechnical engineering related material, as an integral part of a man-made project, structure, or 
system.  Geotextile generally refers to knitted, woven, and nonwoven fabrics. 
Governmental Approval:  Any approval, authorization, certification, consent, decision, 
exemption, filing, lease, license, permit, registration or ruling, required by or with any 
Governmental Person in order to design and construct the Project. 
Governmental Person:  Any federal, state, local, or foreign government and any political 
subdivision or any governmental, quasigovernmental, judicial, public, or statutory 
instrumentality, administrative agency, authority, body, or entity.  The term includes the State of 
Utah and agencies and subdivisions thereof, other than the Department of Transportation. 
Governmental Rule:  All applicable federal, state and local laws, codes, ordinances, rules, 
regulations, orders and decrees of any Governmental Person having jurisdiction over the Project 
or Site, the practices involved in the Project or Site, or any Work. 
Guarantee:  A guarantee of the Design-Builder’s obligations under the Contract Documents, in 
form and substance, and provided by an entity acceptable to the Department. 
Guarantor:  The entity (if any) providing a Guarantee. 
Hazardous Substance: Any (a) substance, product, waste, or other material of any nature 
whatsoever which is or becomes listed, regulated, or addressed pursuant to [1] the 
Comprehensive Environmental Response, Compensation and Liability Act, 42 U.S.C. §§9601 et 
seq. (“CERCLA”); [2] the Hazardous Materials Transportation Act, 49 U.S.C. §§1801 et seq.; 
[3] the Resource Conservation and Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); [4] the 
Toxic Substances Control Act, 15 U.S.C. §§2601 et seq.; [5] the Clean Water Act, 33 U.S.C. 
§§1251 et seq.; [6] the Clean Air Act, 42 U.S.C. §§7401 et seq.; and [vii] any other federal, state, 
or local statute, law, ordinance, resolution, code, rule, regulation, order, or decree regulating, 
relating to, or imposing liability or standards of conduct concerning, any hazardous, toxic, or 
dangerous waste, substance, or material, as of now or at any time hereafter in effect; (b) 
substance, product, waste, or other material of any nature whatsoever which may give rise to 
liability under any of the above statutes or under any statutory or common law theory based on 
negligence, trespass, intentional tort, nuisance, or strict liability or under any reported decisions 
of a state or federal court, (c) petroleum or crude oil excluding de minimus amounts and 
excluding petroleum and petroleum products contained within regularly operated motor vehicles; 
and (d) asbestos or asbestos-containing materials in structures and or other improvements on or 
in the Site (other than mineral asbestos naturally occurring in the ground). 
Highway, Street, or Road:  A general term denoting a public way for purposes of travel, 
including the entire area within the right-of-way. 
Incremental Costs:  Those costs, if any, which the Design-Builder incurs as a result of a 
particular circumstance that the Design-Builder would not have incurred but for the 
circumstance.  In determining such costs, one would determine the total cost that the Design-
Builder would have incurred had the circumstance not occurred, and subtract such amount from 
the costs actually incurred; the difference is the “increment.”  (For example, if the Design-
Builder originally has to relocate three water lines, and a fourth water line is discovered in the 
same area which can be relocated by the same crew, the Department will be charged with only 
the costs of keeping the crew working the additional time to relocate the fourth water line, and 
will not be charged any portion of the expense of moving the crew to the site in the first place.) 
Indemnified Parties:  The meaning set forth in Section 2.12 for Design Builder provided 
Insurance. 
Inspection:  The act of viewing or looking carefully at construction, manufacturing, design, and 
maintenance practices, processes, and products, including document control and shop drawing 
review, to ensure that the practices, processes, and products comply with the quality 
requirements contained in the Contract Documents. 
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Inspector:  The Department’s or the Design-Builder’s authorized representative assigned to 
perform, respectively, inspection oversight or inspection of contract performance.  
Laboratory:  The testing laboratory of the Design-Builder or the Department or any other 
certified testing laboratory.  
Lien:  Any pledge, lien, security interest, mortgage, deed of trust or other charge or 
encumbrance of any kind, or any other type of preferential arrangement (including any 
agreement to give any of the foregoing, any conditional sale or other title retention agreement, 
any lease in the nature of a security instrument, and the filing of or agreement to file any 
financing statement or other instrument intended to perfect a security interest).   
Limits of Construction:  An area with established boundaries, identified within the highway 
right-of-way or construction easements, where the Design-Builder's use for construction 
purposes is permitted.  The limits of construction may also be referred to as the roadway. 
Liquidated Damages:  A predetermined sum to be assessed the Design-Builder.  This sum is not 
considered as a penalty, but as liquidated damages due the Department by reason of 
inconvenience to the public, added cost of engineering and supervision, and other items for extra 
expenditures of public funds for the Design-Builder's failure as specified. 
Local Agency:  The Cities of Salt Lake and West Valley City, the County of Salt Lake, and any 
other local agency owning property (other than Utility facilities) within the Project Right-of-Way 
Limits or with jurisdiction over any such property. 
Major Participant:  Any of the following Persons:   

Each general partner or joint venture member of the Design-Builder; 
Each Person holding (directly or indirectly) a 15 percent or greater interest in the Design-
Builder; 
The lead engineering/design firm(s) (individual firms, partnerships, or joint venture 
members), as well as each engineering/design subconsultant that will perform 20 percent 
or more of the design Work 

Major Subcontract:  Any Subcontract with a Major Subcontractor. 
Major Subcontractor:  Any Subcontractor (excluding suppliers) who will perform work on a 
separate, individual Subcontract valued at 15% of the construction costs or more. 
Materials:  Any substances specified for incorporation into the completed Project. 
New Environmental Approval:  Shall mean any of the following: 
A new Governmental Approval under NEPA or new COE Section 404 permit; and  
a revision, modification or amendment to one or more of the Environmental Approvals. 
Nonconforming Work:  Work performed that does not meet requirements of the Contract 
Documents. 
Notice of Final Acceptance: The notice delivered to the Design-Builder pursuant to Contract 
Section 2.6.18, stating that Final Owner Acceptance has occurred.  
Notice of Termination:  A notice issued by the Department to terminate this Contract and the 
performance of the Work by the Design-Builder, either in whole or in part, pursuant to Contract 
Section 2.8.12.1. 
Notice to Proceed:  Written notice to the Design-Builder to begin the Contract; when applicable, 
the notice will include the starting date of contract time.. 
Owner Quality Assurance:  The Owner's plan(s) and activities associated with Quality 
Assurance.   
Overburden:  Any material that overlays material designated for road or bridge construction. 
Pavement Structure:  The combination of subbase, base course, and surface course placed on a 
subgrade to support and distribute the traffic load to the roadbed. 

• Surface Course:  One or more layers of a pavement structure designed to accommodate 
the traffic load, the top layer of which resists skidding, traffic abrasion, and the 
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disintegrating effects of climate.  The top layer is sometimes called the "Wearing 
Course." 

• Base Course:  One or more layers of specified material and thickness placed on a subbase 
or a subgrade to support a surface course. 

• Subbase:  Layer(s) of specified material thickness placed on a subgrade to support a base 
course. 

• Subgrade:  The top surface of a roadbed upon which the pavement structure, shoulders, 
and curbs are constructed. 

• Subgrade Treatment:  Modification of roadbed material by stabilization. 
Performance Specifications:  Requirements applicable to the Work set forth in the Contract 
Documents, which are expressed in terms of design criteria and end results to be achieved by the 
constructed product satisfying design criteria and meeting specified construction requirements 
will be measures for determining acceptability of the Work. 
Person:  Any individual, corporation, company, voluntary association, partnership, trust, 
unincorporated organization, or Governmental Person, includes the Department. 
Planned Right-of-Way Limits: Right-of-Way limits established by the Department and 
included in the Conceptual Plans.  If the Right-of-Way limits are not included in the Conceptual 
Plans they will be included in the Contract to be provided by the Design-Builder and will not be 
a cause for delays. 
Plans:  The Design-Builder’s drawings, profiles, typical cross sections, Standard Drawings, 
working drawings and supplemental drawings, or reproductions thereof, which show the 
location, character, dimensions, and details of the work to be done.  See “Final Design 
Documents.” 

• Standard Plans:  Detailed drawings approved for repetitive use. 
• Working Drawings:  Supplemental design sheets or similar data that the Design-Builder 

is required to submit to the Engineer or DQF such as shop drawings, erection plans, 
falsework plans, framework plans, cofferdam plans, and bending diagrams for reinforcing 
steel. 

Potential Change Order Notice:  The notice required under Section 2.5.4 as a condition to the 
right to obtain certain Change Orders. 
Preconstruction Conference:  A meeting between the Design-Builder and the Engineer to 
discuss the Project before the Design-Builder begins work. 
Preliminary Design or Preliminary Design Plans:  The designs, plans, and design data 
provided in the Conceptual Plans or plans prepared by the Design-Builder for Department 
preliminary review 
Price Elements:  The list of priced items on Proposal Forms required in the Price Proposal. 
Profile Grade:  The trace of a vertical plane intersecting the top surface of the proposed wearing 
surface, usually along the longitudinal centerline of the roadbed.  Profile grade means either 
elevation or gradient of such trace according to the context. 
Progress Meetings:  The meetings set forth in the Contract Section 2.8. 
Project:  The specific section of the highway or other specific property on which construction is 
to be performed under the Contract.  The SR-265 – University Parkway at UVSC Project, and all 
work product to be provided by the Design-Builder as a condition to Final Owner Acceptance in 
accordance with the Contract Documents. 
Project Engineer:  The person authorized by the Department Deputy Director to enter into and 
administer the Contract on behalf of the Department.  The Project Engineer has authority to 
make findings, determinations, and decisions with respect to the Contract and, when necessary, 
to modify or terminate the Contract. 
Project Schedule:  As defined in Section 2.8. 
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Project Vicinity:  The area adjacent to and outside of the Planned Right-of-Way Limits defined 
by the Conceptual Plans  
Proof of Compliance:  The sum of the efforts performed by the Department and the Design-
Builder to demonstrate that the work complies with the requirements of the contract.  Includes 
Design Proof of Compliance (DESIGN-BUILDER) and Construction Proof of Compliance 
(CPOC).  Includes inspection, tests, audits, documentation, etc. 
Proposal or Proposal Documents:  Those documents constituting the Design-Builder’s 
proposal in response to the RFP, including any best and final offers and supplements as may 
have been requested by the Department. 
Proposal Date:  The date the Proposal was due as specified on the cover page of the RFP. 
Proposal Form:  The prescribed form on which the Proposal's offer is submitted. 
Proposal Guaranty:  The security furnished with the Design-Builder’s Proposal to assure that 
the Design-Builder will enter into the Contract if the Proposal is accepted. 
Proposal Price:  The total price for the Work as set forth in the Design-Builder’s Proposal 
Documents.  
Proposer:  An individual, firm, partnership, corporation, joint venture, or combination thereof 
that submits a Statement of Qualifications and Proposal for the Project.  
Punch List:  The list of Work items with respect to the Project which remain to be completed 
after achievement of Substantial Completion of the Project, generally limited to minor incidental 
items of Work necessary to correct imperfections which have no adverse effect on the safety or 
operability of the Project; limited to Work which can be performed without shutting down a 
traffic lane. 
Quality Check Point (QCP):  A Quality Checkpoint is a point in time when construction has 
proceeded to a defined stage at which representatives of the Design-Builder and the Department 
determine the progress to date by reviewing the following: 

• All daily inspection reports 
• String line measurements 
• Audits and other pertinent data 

The parties then judge whether to accept or reject the completed Work. No additional Work shall 
take place past the QCP until all parties mutually agree that the Work up to that point is 
acceptable. 
Quality Assurance (QA):  All those planned and systematic actions necessary to provide 
confidence that the Design-Build Work complies with the Contract and that all elements of the 
Design-Build Work will perform satisfactorily for the purpose(s) intended.  Quality Assurance 
includes Quality Control, Proof of Compliance, Oversight, Owner Verification, and Independent 
Assurance. 
Quality Control (QC):  The activities performed by the Design-Builder, designer, producer, or 
manufacturer to assess design, production and construction processes so as to control the level of 
quality being produced in the end product.  Components may include checking, materials 
handling and construction procedures, calibrations and maintenance of equipment, shop drawing 
review, document control, production process control, and any sampling, testing, and inspection 
done for these purposes. 
Reference Documents:  The RFP Documents and the documents designated as showing Basic 
Configuration, to the extent that they include non-Basic Configuration elements; the Reference 
Documents are not considered Contract Documents and are provided to the Design-Builder for 
informational purposes. 
Relocation Permit:  All appropriate approvals, exemptions, filings, licenses, permits, and 
registrations required by or with any Governmental Person or Utility Owner necessary for any 
Relocation. 
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Responsible Proposer:  A Proposer determined by the Department to possess the ability to 
perform the Contract work. 
Responsive Proposal:  A proposal that meets all requirements of the RFP. 
Request for Proposals:  The Request for Proposals (RFP) for the Design-Build Project issued 
by the Department including all addenda thereto. 
Retainage:  Shall have the meaning set forth in Section 2.10.5.1.   
Right-of-Way:  The real property (which term is inclusive of all estates and interests in real 
property) which is necessary for ownership and operation of the Corridor by the Department; the 
term specifically excludes (a) the Utility Easements, and (b) any temporary easements or other 
real property interests which the Design-Builder deems necessary or advisable in connection 
with construction of the Project and/or Relocation of Utility facilities. 
Roadbed:  The graded portion of highway within top and side slopes, prepared as a foundation 
for the pavement structure and shoulders. 
Roadbed Material:  Material in cuts, embankments, and in embankment foundations from the 
subgrade down that supports the pavement structure. 
Roadside:  The areas between the outside edges of the shoulders and the right-of-way 
boundaries.  Unpaved median areas between inside shoulders of divided highways and areas 
within interchanges are included. 
Roadside Development:  Those items necessary for the preservation or replacement of 
landscape materials and features that may include suitable plantings and other improvements or 
ground cover to preserve and enhance the appearance and stability of the highway right-of-way 
or acquired easements for scenic improvements. 
Roadway:  The portion of a highway within limits of construction. 
Routine Maintenance Activity:  The type of work performed on a routine (e.g., daily or 
weekly) basis to maintain the highway surfaces, shoulders, roadsides, facilities, and structures; 
such as litter pickup, graffiti removal, and vegetation control. 
Safety Plan:  The safety plan established by the Design-Builder as specified in Section 2.8.13. 
Schedule of Values:  A list of the Baseline schedule activities that has been cost-loaded such 
that the sum of the values equals the contract price and the value for each activity represents the 
proportionate cost of performing the activity.  Progress payments will be developed by the 
Design-Builder based on a percent complete of the items listed on the schedule of values and in 
accordance with Section 2.10.  The Schedule of Values shall correlate with the information 
submitted with the Proposal Price. 
Service Line:  A utility line whose function is to connect an individual service location (e.g., a 
single-family residence or industrial warehouse) to another utility line, which connects more than 
one, such individual line to a larger system. 
Shoulder:  The portion of the roadway adjacent to the traveled way for accommodation of 
stopped vehicles for emergency use, and for lateral support of base and surface courses. 
Sidewalk:  That portion of the roadway constructed for pedestrian use. 
Site:  The area(s) designated in writing by the Department for performance of the Work and such 
additional area(s) as may, from time to time, be designated in writing by the Department for the 
Design-Builder's use in performance of the Work, initially limited to the area within the Planned 
Right-of-Way Limits.  For purposes of indemnification, safety, and security requirements and for 
payment for use of equipment, the term also includes any area(s) in the Project Vicinity being 
temporarily used by the Design-Builder for construction Work and/or storage of equipment.  
Special Provisions:  Those adjustments to the UDOT Standard and Supplemental Specifications. 
Specialty Item: Work requiring highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organization such as the Design-Builder, and 
generally limited to minor components of the overall Contract.  
Specified Completion Date:  The date on which the Contract work is specified to be complete. 
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Stabilization:  Modification of soils or aggregates by incorporating materials that increases 
load-bearing capacity, firmness, and resistance to weathering or displacement. 
Stakeholder:  An individual or group whose interests may be impacted similarly (whether real 
or perceived) by the construction of the SR-265 – University Parkway at UVSC Project and 
associated improvements 
Standard Drawings:  Plans issued by the Department for general application and repetitive use 
in connection with the Department projects; the Standard Drawings will not apply to the Work 
except in connection with any design furnished by the Design-Builder which references the 
Standard Drawings. 
Standard Specifications (DB):  The "UDOT Standard Specifications for Road and Bridge 
Construction - Design-Build", are found in their entirety in Appendix A of this RFP. 
State:  The State of Utah acting through its authorized representative. 
Statement of Qualifications (SOQ):  The response submitted by the Design-Builder in response 
to the Request for Qualifications. 
Structures:  Bridges, viaducts, culverts, catch basins, drop inlets, retaining walls, noise walls, 
cribbing, manholes, end-walls, buildings, overhead sign supports, and other such features that 
may be encountered in the Work. 
Subcontract:  Any subcontract to perform any part of the Work (including design and 
management services) or provide any materials, equipment, or supplies for any part of the Work 
between the Design-Builder and a Subcontractor, or between any Subcontractor and its lower-
tier Subcontractor, at any tier. 
Subcontractor:  Any Person with whom the Design-Builder has entered into any Subcontract to 
perform any part of the Work or provide any materials, equipment or supplies on behalf of the 
Design-Builder (and any other such Person with whom any Subcontractor has further 
subcontracted any part of the Work  
Subcontracting Plan:  The plan included in the Proposal Documents as specified in Section 2.3 
(Instructions to Proposers) following any modifications thereto required by the Department as 
specified in Section 2.8.3 (Subletting of Contracts) 
Substantial Completion:  The meaning set forth in Section 2.6.17. 
Substantial Completion Deadline:  The deadline for achievement of Substantial completion as 
set forth in Section 2.6.17 (Substantial Completion), as it may be extended pursuant to Section 
2.5.4 (Changes). 
Substructure:  All of the structure below the bearings of simple and continuous spans, 
skewbacks of arches and tops of footings or rigid frames; including backwalls, wingwalls and 
wing protection railings. 
Superintendent:  The Design-Builder's authorized representative in responsible charge of the 
work, who shall receive and execute orders and directions of the Engineer. 
Supplemental Agreement:  An addendum agreement to an original Utility Agreement or 3rd 
Party agreement that provides detailed information particular to each utility relocation, removal, 
abandonment, and/or protection-in-place (if required pursuant to Section 3.13 (Utility and Third 
Party Agreements), as the same may be amended from time to time. 
Supplier:  Any Person other than employees of the Design-Builder not performing work at the 
Site that supplies machinery, equipment, materials or systems to the Design-Builder or any 
Subcontractor in connection with the performance of the Work; Persons who merely transport, 
pick up, deliver, or carry materials, personnel, parts, or equipment or any other items or persons 
to or from the Site shall not be deemed to be performing Work at the Site. 
Surety:  Each properly licensed surety company approved by the Department, which has issued 
one or more of the Contract Bonds.  
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Surface Courses:  One or more layers of a pavement structure designed to accommodate the 
traffic load, the top layer of which resists skidding, traffic abrasion, and the disintegrating effects 
of climate; the top layer is sometimes called the “Wearing Course. 
Temporary Relocation:  Any interim relocation of a Utility (i.e. the installation, removal and 
disposal of the interim facility) pending installation of the permanent facility in the same or a 
new location, or: Any removal and reinstallation of a Utility in the same place without an interim 
relocation. 
Test based acceptance:  Acceptance based on each test meeting minimum requirements. 
Third Party:  A Utility Owner or other third party that is a party to a Third-Party Agreement 
with the Department. 
Time and Material Change Order:  A Change Order issued under Contract Section 2.5.4.8 
(Time and Materials Change Orders). 
Titles (Or Headings):  The titles or headings of the Divisions, Sections, and paragraphs herein 
are intended for convenience of reference and so do not have any bearing on their interpretation. 
Town, City or District:  A subdivision of the county used to designate or identify the location of 
the Contract. 
Traveled Way:  The portion of the roadway designated for the movement of vehicles, exclusive 
of shoulders and auxiliary lanes. 
Unrestricted Continuous Traffic:  No lane closures for any operations necessary to complete 
the project, and the traffic following in the final lane arrangement as proposed for the finished 
surface of the roadway with line striping, delineation, and permanent safety features complete.  
Engineer will determine unrestricted continuous traffic. 
Utility Betterment:  The upgrading of a Third Party’s facility being relocated for the Project, 
which upgrade is not attributable to construction of the Project or is made solely for the benefit 
of and at the election of the Third Party (not including technological improvements which are 
able to achieve greater usefulness, efficiency, durability, or capacity at costs equal to or less than 
the costs of a “like-for-like” replacement or relocation). 
Utility:  A privately, publicly, or cooperatively owned line, facility, and/or system for producing, 
transmitting, or distributing communications, power, cable television, electricity, light, heat, gas, 
oil, crude products, water, steam, waste, stormwater not connected with the highway drainage, 
signal systems, and other products that directly or indirectly serve the public, and/or A privately 
owned irrigation facility.  The term is also sometimes used to refer to the owner or operator of 
any such line, facility, and/or system; it specifically excludes stormwater facilities connected 
with drainage of the roadway.  The necessary appurtenances to each Utility facility shall also be 
considered part of such Utility 
Utility Agreement:  An Agreement made between the Department and a Utility Owner that 
provides detailed provisions for addressing utility conflicts associated with the Project. 
Utility Appurtenance Adjustment:  The adjustment of Utility appurtenances (e.g., manholes 
and vaults) for line and grade upon completion of roadway work. 
Utility Delay:  Failure by a Utility Owner to meet the time parameters for performance by such 
Utility Owner which are set forth in RFP Section 3.13, which failure by the Utility Owner delays 
the Critical Path so as to impair the Design-Builder’s ability to achieve Substantial Completion 
of the Project. 
Utility Design Data:  Information regarding the design of Utility facilities supplied by Utility 
Owners. 
Utility Easements:  All replacement easements and/or other permanent interests in real property 
outside of the Right-of-Way required in connection with relocations of Utility facilities, which 
interests are to be acquired by the Department and conveyed to utilities or other appropriate 
persons. 
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Utility Owner:  The owner or operator of any Utility, which includes privately held entities, 
publicly held entities, and Governmental Persons. 
Utility Relocation Plans:  The design plans for Relocation of a Utility impacted by the Project 
to be prepared by the Design-Builder or the Utility Owner, as determined pursuant to, Section 
3.13, Utilities and Third Party Agreements. 
Utility Work:  The Work associated with the Relocation of Utilities, including the Work 
described in Section 3.13. 
Value Engineering Change Proposals:  The meaning set forth in Section 2.5.14. 
Value Engineering Changes:  The Value Engineering Change Proposals made by the Design-
Builder and approved by the Department in accordance Section 2.5.14. 
Warranty:  Any warranty, including manufacture’s warranty for equipment, as made by the 
Design-Builder.  
Warranty Work:  Corrective action taken to bring the warranted work into compliance with the 
Contract. 
Watercourse or watercourse:  Any earthen canal, lined canal, earthen ditch, lined ditch, or 
natural waterway within the Planned Right-of-Way Limits or affected by the Project 
Work:  The furnishing of all labor, materials, equipment, and other incidentals necessary to 
complete the Contract.  This includes all alterations, amendments or extensions hereto made by 
change order or other written orders of the Engineer.  All of the design-build services to be 
provided by the Design-Builder under the Contract Documents, including all administrative, 
design, engineering, Utility Relocation, procurement, legal, professional, manufacturing, supply, 
installation, construction, supervision, management, testing, verification, labor, materials, 
equipment, documentation, and other duties and services to be furnished and provided by the 
Design-Builder, including all actions necessary or appropriate to achieve Final Owner 
Acceptance of the Project, except for those actions which the Contract Documents specify will 
be performed by the Department or other Persons, and specifically including all maintenance 
work to be performed prior to Substantial Completion of the Project; in certain cases, the term is 
also used to mean the products of the Work. 
Working Drawings:  Supplemental design sheets or similar data, such as stress sheets, shop 
drawings, erection plans, falsework plans, framework plans, cofferdam plans, and bending 
diagrams for reinforcing steel. 
Worksheet:  The worksheet of information to be developed by the Design-Builder and provided 
to the Department respecting each utility relocation for which a Supplemental Agreement must 
be prepared 
Written permission of the Department:  A letter signed by the authorized representative of the 
Department granting specific permission and outlining limitations of the permission. 
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2.3 INSTRUCTIONS TO PROPOSERS 
The successful Proposal will become a part of the Contract Documents, subject to the order of 
precedence of documents in Section 2.6.5.  The Design-Builder will be obligated to perform in 
accordance with the requirements of this RFP and with all statements in its Proposal that exceed 
the requirements of the RFP. 

2.3.1 GENERAL  

2.3.1.1 Interpretation Of Contract Documents 
A. In these Specifications, the terms and definitions in Section 2.2 shall apply.  

Terms not defined in Section 2.2 shall have their standard, accepted meaning as is 
appropriate to the context in which they are used. Words that have a well-known 
technical or trade meaning shall be interpreted in accordance with such meaning 
unless this contract gives them a different meaning. 

B. The titles and headings of sections, subsections and subparts herein are intended 
for convenience of reference and shall not be considered to have bearing on their 
interpretation. Working titles that have a masculine gender, such as “workman” 
and “flagman” and the pronouns and adjectives “he”, “his” and “him” are utilized 
in the Contract documents for the sake of brevity and are intended to refer to 
persons of either sex. 

C. When a publication is specified, it refers to the most recent date of issue prior to 
the date of advertisement for the project, unless a specific date or edition is 
specified. 

D. References to the Standard Specifications refer to the UDOT 2005 Standard 
Specifications for Road and Bridge Construction. 

E. Replace all references to Bid, Bidder, with Proposal, Proposer, respectively. 

F. Replace all references to Contractor with Design-Builder. 

G. In order to avoid cumbersome and confusing repetition of expressions in these 
Specifications, it is provided that whenever anything is, or is to be, done, if, as, or, 
when, or where “contemplated, required, determined, directed, specified, 
authorized, ordered, given, designated, indicated, considered necessary, deemed 
necessary, permitted, reserved, suspended, established, approval, submitted, 
approved, disapproved, acceptable, unacceptable, suitable, unsuitable, accepted, 
satisfactory, unsatisfactory, sufficient, insufficient, rejected, or condemned” it 
shall be understood as if the expression were followed by the words “by the 
Engineer” or “to the Engineer”.  Some specifications are written in an abbreviated 
format, incomplete sentences, or active voice grammar. Omission of words or 
phrases such as “a”, “an”, “the”, “the Design-Builder shall”, “unless otherwise 
specified”, or “unless otherwise directed” is intentional. These Specifications are 
written to the Design-Builder. All actions required, unless otherwise noted, are to 
be performed by the Design-Builder or his agent. 

2.3.1.2 Request for Proposals 
A. The Department will furnish the Proposers with hard copies and/or electronic copies 

of the Department-prepared Request for Proposals (RFP) as shown on Table 1-1. 
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2.3.1.3 Joint Venture 
A. Joint Ventures will be approved as a part of the evaluation of the Proposals, and 

the Proposers’ Statement of Qualifications.   

2.3.1.4 Contents of Proposal 
A. The RFP describes the detailed Proposal requirements and instructions for 

submission.  In addition, the RFP contains, as a minimum, the following: 

1. The location and description of the contemplated construction 
2. The time in which the Work must be completed 
3. The amount of the Proposal guarantee 
4. The date, time, and place of the Proposal submittal 

2.3.1.5 Issuance of Request for Proposals 
A. The Department reserves the right to refuse to issue an RFP, accept a Proposal, or 

award a Contract to a Proposer for any or all of the following reasons: 

1. Lack of Pre-qualification 
2. Uncompleted work under contract that the Department determines will 

hinder or prevent the prompt completion of additional work, if awarded 
3. Failure to pay or settle claims 
4. Failure to comply with any qualification regulations 
5. Default under previous Contracts 
6. Unsatisfactory performance on previous or current Contract(s) 
7. Debarment by the Department 
8. Serious misconduct that adversely affect the ability to perform future work 
9. Failure to reimburse for monies owed on any previously awarded 

Department contracts, including contracts where the prospective Proposer 
was a party in a joint venture that failed to reimburse the Department. 

10. Other reasons as allowed by law. 
 

B. If the Department refuses to issue an RFP, accept a Proposal, or award a Contract 
for any of the foregoing reasons, the Proposer may appeal in writing to the UDOT 
Deputy Director pursuant to UDOT's administrative procedure. 

2.3.1.6 Examination of Plans, Specifications, Special Provisions and Worksite 
A. Examine proposed work site and all documents before submitting a Proposal. 

1. The Proposer is responsible for all site conditions of which it has been 
informed, of which it has actual knowledge, or that should have been 
discovered had a reasonable site investigation been performed.   

2. The Department considers submitting a Proposal to be conclusive 
evidence the Proposer knows the conditions to be encountered in 
performing the work and the requirements of the proposed Contract. 

B. Only by written statements, representations, and descriptions of conditions and 
work bind the Department.  No oral explanations or instructions are binding. 

C. To request clarifications or explanations of the Contract Documents during the 
proposal process, the Proposer shall submit written requests to the address listed 
for the UDOT Project Manager. 
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1. To permit the issuance of addenda, if necessary, written requests shall be 
submitted no later than the date shown on the cover page of the RFP.   

2. The Department’s final answers to the written requests posed during the 
Proposal process shall not be considered part of the Contract Documents, 
and shall not be relevant in interpreting the Contract Documents except as 
they may clarify provisions otherwise considered ambiguous.   

3. Only request answered by formal written addenda will be binding.   

D. The Design-Builder shall not take advantage of any apparent or discovered error 
or omission in the Contract Documents.  Should it appear that the Work to be 
done or any matter relative thereto is not sufficiently detailed or explained in the 
Contract Documents, the Design-Builder shall apply to the Department in writing 
for such further written explanations as may be necessary and shall conform to the 
explanation provided.  The Design-Builder shall promptly notify the Department 
of all errors, omissions, inconsistencies, and/or other defects (including 
inaccuracies) which it may discover in the Contract Documents, and shall obtain 
specific instruction in writing regarding any such error, omission, inconsistency, 
or defect before preceding with the Work affected thereby.  The fact that the 
Contract Documents omit any details of any Work that are necessary to carry out 
the intent of the Contract Documents or that are customarily performed shall not 
relieve the Design-Builder from performing such omitted Work.  The details shall 
be performed as if fully and correctly set forth and described in the Contract 
Documents, without entitlement to a Change Order hereunder except as 
specifically permitted under Section 2.5.4 (Changes). 

E. The Proposer acknowledges that he has investigated the nature and location of the 
Work and knows the general and local conditions that can affect the Work and/or 
its cost, including but not limited to: 

1. Conditions bearing upon transportation, disposal, handling, and storage of 
materials 

2. The availability of labor, water, electric power, and roads 
3. Uncertainties of weather, river stages, irrigation channel flow, lake and 

reservoir levels, and similar physical conditions of the ground 
4. The type of equipment and facilities needed before and during work 

performance 
5. The character, quality, and quantity of surface and subsurface materials 

and/or obstacles to be encountered, insofar as this information is 
ascertainable from an inspection of the site as well as from the drawings 
and specifications and all exploratory work made available by the 
Department in the RFP. 

F. Failure to take the actions described and acknowledged in this Section does not 
relieve the Design-Builder (Proposer) of the responsibility to estimate the 
difficulty and cost of successfully performing the work or from successfully 
performing the Work without additional cost to the Department. 

2.3.1.7 Addenda 
A. The Department reserves the right to revise the RFP during the proposal process, 

at any time before the proposal due date, by issuing addenda.  The addenda will 
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be sent, without additional charge, to the address of each individual or company 
to whom RFP documents were issued. 

B. The Department’s response to written requests that require interpretation, 
changes, or additions to the RFP will be in the form of written addenda.  Only 
responses issued in formal, written addenda will be binding. 

C. All addenda shall be acknowledged in the Proposal or by telefacsimile prior to the 
scheduled time for submitting the Proposal.  If no addenda are received by the 
Proposer, the word “None” should be entered in the appropriate location on the 
Proposal Form. 

2.3.1.8 Irregular Proposals 
A. The Department will consider a Proposal to be irregular and may reject the 

Proposal as non-responsive if 

1. The Proposal is in an organization and/or format other than that specified 
in this Section 2.3, or if the Proposal is altered, or if any part is detached 
or incomplete. 

2. The Proposal contains unauthorized additions, conditional or alternate 
proposals, or irregularities that make the Proposal incomplete, indefinite, 
or ambiguous. 

3. The Proposal contains added provisions reserving the right to accept or 
reject an award or to enter into a contract pursuant to an award. 

4. The Proposer’s representative authorized to execute the Contract has not 
signed the Proposal in ink. 

5. Name, title and address of the individual signing the Proposal as well as 
the following names and address are not included, as applicable: 
a. For an individual, the individual’s name and U.S. Post Office 

address. 
b. For a partnership, the name of each member of the partnership and 

each partner’s U.S. Post Office address. 
c. For a joint venture, the name of each member or officer of the 

firms represented, and each member or officer’s U.S. Post Office 
address. 

d. For a corporation, the corporation’s name and U.S. Post Office 
address. 

6. Proposal Guarantee is: 
a. Submitted on a form not furnished by the Department 
b. Not properly signed 
c. Not included in the Proposal 

7. The Proposal does not acknowledge the receipt of addenda. 
B. By signing the Proposal, the Proposer certifies that it understands and is in 

compliance with all provisions of Section 2.3.1.13 “Non-Collusive Proposal 
Certification”, and Section 2.3.1.14 “Debarment.” 

2.3.1.9 Proposal Guarantee 
A. Proposal Guarantee Required:  The Department will not consider a Proposal 

unless it is accompanied by a Proposal Guarantee in the form of a certified check, 
cashier's check, or guarantee bond in the amount specified in Section 2.3.1.9 
paragraph C below. 
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B. Form: Use the Proposal Guarantee form included in the Appendix, Form H 
“Proposal Bond”. 

C.   5% of Proposal Price:  As a Guarantee that the Proposer shall, if its Proposal is 
accepted, execute the Design-Build Contract and comply with the RFP, the 
Proposer shall submit with its Proposal a proposal guarantee meeting the 
requirements of paragraph A and in the amount of five percent of the Price 
Proposal.  The Department will hold Proposal Guarantee until returned to the 
Proposers or forfeited by a successful Proposer.  Within fourteen calendar days of 
receipt from the successful Proposer of the executed Contract and all other 
documents required for Contract Award, the Department will return the Proposal 
Guarantees.   

D. Forfeiture of Guarantee:  If the selected Proposer fails to execute the Contract or 
to provide all bonds, insurance, and other items required for award within seven 
calendar days after the Department delivers the executed form of the Contract to 
the Design-Builder, then its Proposal Guarantee funds shall be released to, and 
become the property of, the Department.  Delivery of the Proposal Guarantee 
constitutes the agreement of the Proposer and the issuer of the Proposal Guarantee 
to such forfeit.  Such forfeiture shall constitute liquidated damages and shall not 
be a penalty. 

E. Proposal Bond:  The Proposer may provide a bond as a Proposal Guarantee, using 
Form H (Proposal Bond) in Appendix E (Proposal Forms).  The bond must be 
issued by a surety licensed to issue such a bond in the State of Utah and 
acceptable to the Department.  Certified or cashier’s checks shall be drawn on a 
State or national bank, rated  “A” by at least two nationally recognized rating 
agencies.  

2.3.1.10 Withdrawal or Revision of Proposals 
A. A Proposer may withdraw or revise its Proposal after it has been deposited with 

the Department, without forfeiture of the Proposal Guarantee, provided that all of 
the following occur: 

1. The request for such withdrawal or revision is received by the 
Department's designated office indicated in Section 2.3.2.15 (Delivery 
Address for Proposals), 

2. The Department receives the request before the time set for receiving 
proposals. 

3. The request is in writing signed by the Proposer or its properly authorized 
representative. 

B. No Proposal may be withdrawn on or after the time set for submitting Proposals. 

2.3.1.11 Opening of Proposals 
A. In order to be responsive, the Department must receive all Proposals, including 

any amendment or withdrawal, prior to the scheduled Proposal Submittal time.  

B. The Technical and Price Proposals will be opened and evaluated by the 
Department in accordance with the selection process outlined in the RFP.   

C. The winning Proposer will be announced publicly at the time and place indicated 
in the advertisement. 
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2.3.1.12 Disqualification of Proposers 
A. The Department will disqualify a Proposer and reject a Proposal for one or both of 

the following reasons: 

1. The submission of more than one Proposal for the same work from an 
individual, firm, or corporation under the same or different names. 

2. Evidence of collusion among Proposers.  Collusion participants are not 
recognized as bidders/Proposers for future work until they are reinstated as 
a qualified bidder/Proposer. 

2.3.1.13 Non-Collusive Proposal Certification 
A. By submitting a Proposal, each Proposer and each Person signing on behalf of any 

Proposer certifies as to its own organization, under penalty of perjury, that to the 
best of its knowledge and belief: 

1. The prices in the Proposal have been arrived at independently, without 
collusion, consultation, communication, or agreement with any other 
Proposer or with any competitor for the purpose of restricting competition; 

2. Unless required by law, the prices quoted in the Proposal have not been 
and will not be knowingly disclosed by the Proposer, directly or indirectly, 
to any other Proposer or competitor prior to the Proposal Due Date; 

3. No attempt has been made or will be made by the Proposer, for the 
purpose of restricting competition, to induce any other individual, 
partnership, joint venture, or corporation to submit or not to submit a 
Proposal; and 

4. The signers of the Proposal will tender to the Department a sworn 
statement that the named Design-Builder(s) has not, whether directly or 
indirectly, entered into any agreement, participated in any collusion, or 
otherwise taken any action to restrain free competitive pricing in 
connection with this Proposal. 

B. The Department will consider no Proposal for award nor will make any award 
where there has not been compliance with 2.3.1.13, paragraph A, except as 
follows: 

1. If the Proposer cannot make the foregoing certification, the Proposer must 
furnish with the Proposal a signed statement that describes in detail the 
reasons why the certification cannot be made. 

2. The Executive Director or designee determines that such disclosure was 
not made for the purpose of restricting competition, and is unlikely to have 
restricted competition. 

C. Any of the following does not constitute a disclosure within the meaning of 
2.3.1.13, Paragraph A, line 1:   

1. A Proposer has published price lists, rates, or tariffs covering items being 
procured. 

2. A Proposer has informed prospective customers of proposed or pending 
publication of new or revised price lists for such items. 

3. A Proposer has sold the same items to other customers at the same prices 
being proposed. 
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D. A Proposal made by a corporation is considered authorized by the corporation’s 
board of directors.  Authorization is defined as signing and submitting the 
Proposal, and includes the declaration of non-collusion on the part of the 
corporation  

E. UTAH DEPARTMENT OF TRANSPORTATION NON-COLLUSIVE 
BIDDING CERTIFICATION  

"I declare under penalty of perjury under the laws of the United States and the 
State of Utah that neither I, nor to the best of my knowledge any member or 
members of my firm or company have either directly or indirectly restrained free 
and competitive bidding on this project by entering into any agreement, 
participating in any collusion, or otherwise taking any action unauthorized by the 
Utah Department of Transportation, with regard to this Contract."   

F. Signing the Proposal certifies compliance with all provisions of this Non-
Collusive Bidding Certification 

2.3.1.14 Debarment 
Refer to Utah Administrative Code R907-67, effective January 5, 2004. 

2.3.1.15 Maintenance and Disclosure of Records 
A. The following provisions describe the requirements for maintaining, auditing and 

inspection, Change Order Pricing Data, and Claims Audit of the Project Records. 

1. The Design-Builder shall maintain at its project manager’s office a 
complete set of all books, records, and documents prepared or employed 
by the Design-Builder with respect to the Project. 

2. The Design-Builder shall grant to the Department such audit and 
inspection rights and allow the Department such access to (at reasonable 
times) and the right to copy such books and records (at no expense to the 
Design-Builder) as the Department may request in connection with the 
issuance of Change Orders, the resolution of disputes, and such other 
matters as the Department reasonably deems necessary for purposes of 
verifying compliance with this Contract and applicable law. 

3. Where the payment method for any Work is on a time and materials basis, 
such examination and audit rights shall include all books, records, 
documents, and other evidence, and accounting principles and practices 
sufficient to reflect properly all direct and indirect costs of whatever 
nature Claimed to have been incurred, and anticipated to be incurred, for 
the performance of such Work.  If an audit indicates that the Design-
Builder has been over-credited under a previous progress report or 
progress payment, the over-credit will be credited against current progress 
reports or payments. 
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4. For cost and pricing data submitted in connection with pricing Change 
Orders, unless such pricing is based on adequate price competition, 
established catalog or market prices of commercial items sold in 
substantial quantities to the public, or prices set by law or regulation, the 
Department and its representatives have the right to examine all books, 
records, documents, and other data of the Design-Builder related to the 
negotiation of or performance of Work under such Change Orders for the 
purpose of evaluating the accuracy, completeness, and currency of the cost 
or pricing data submitted.  The right of examination shall extend to all 
documents deemed necessary by such Persons to permit adequate 
evaluation of the cost or pricing data submitted, along with the 
computations and projections used therein. 

5. All Claims filed against the Department shall be subject to audit at any 
time following the filing of the Claim.  The audit may be performed by 
employees of the Department or by an auditor under contract with the 
Department.  No notice is required before commencing any audit before 
60 days after FOA.  Thereafter, the Department shall provide 20 days’ 
notice to the Design-Builder, any Subcontractors, or its respective agents 
before commencing an audit.  The Design-Builder, Subcontractors, or 
agents shall provide adequate facilities, acceptable to the Department, for 
the audit during normal business hours.  The Design-Builder, 
Subcontractors, and agents shall cooperate with the auditor.  Failure of the 
Design-Builder, Subcontractors, or agents to maintain and retain sufficient 
records to allow the auditors to verify all or a portion of the Claim or to 
permit the auditor access to the books and records of the Design-Builder, 
Subcontractors, or agents shall constitute a waiver of the Claim and shall 
bar any recovery there under.  At a minimum, the auditors shall have 
available to them the following documents: 
a. Daily time sheets and supervisor’s daily reports; 
b. Union agreements; 
c. Insurance, welfare, and benefits records; 
d. Payroll registers; 
e. Earnings records; 
f. Payroll tax forms; 
g. Material invoices and requisitions; 
h. Material cost distribution worksheet; 
i. Equipment records (list of company equipment, rates, etc.) 
j. Vendor's, rental agencies’, Subcontractor's, and agent's invoices; 
k. Subcontractors’ and agents’ payment certificates; 
l. Canceled checks (payroll and vendors); 
m. Job cost report; 
n. Job payroll ledger; 
o. General ledger; 
p. Cash disbursements journal; 
q. All documents that relate to each and every Claim, together with 

all documents that support the amount of damages as to each 
Claim; 

r. Work sheets used to prepare the Claim establishing the cost 
components for items of the Claim, including labor, benefits and 
insurance, materials, equipment, Subcontractors, all documents 
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that establish the time periods, individuals involved, the hours for 
the individuals, and the rates for the individuals. 

6. Full compliance by the Design-Builder with the provisions of this Section 
is a contractual condition precedent to the Design-Builder’s right to 
damages or specific performance under the contract. 

B. The Design-Builder shall maintain all records and documents relating to this 
Contract, including copies of all original documents delivered to the Department, 
until two (2) years after the date FOA is achieved or the termination date (if prior 
to FOA), as applicable.   

1. If approved by the Department, photographs, microphotographs, or other 
authentic reproductions may be maintained instead of original records and 
documents.  The Design-Builder shall notify the Department where such 
records and documents are kept. 

2. Notwithstanding the foregoing, all records which relate to Claims being 
processed or actions brought under the dispute resolution provisions 
hereof shall be retained and made available until such actions and Claims 
have been finally resolved.  Records to be retained include all books and 
other evidence bearing on the Design-Builder’s costs and expenses under 
the Contract Documents.  The Design-Builder shall make these records 
and documents available to the Department for audit and inspection, at the 
Design-Builder’s office, at all reasonable times, without charge, and shall 
allow such Persons to make copies of such documents (at no expense to 
the Design-Builder). 

C. The following describes the applicability of the Government Records Access and 
Management Act, labeling material as confidential, and disclosure requests. 

1. The Design-Builder acknowledges and agrees that all records, documents, 
drawings, plans, specifications, and other materials in the Department’s 
possession, including materials submitted by the Design-Builder, are subject 
to the provisions of the Utah Government Records Access and Management 
Act (Utah Code Sections 63-2-101 et seq.).  The Design-Builder shall be 
solely responsible for all determinations made by it under the Act and for 
clearly and prominently marking each and every page or sheet of its materials 
with “Trade Secret” or “Confidential” as it determines to be appropriate.  The 
Design-Builder is advised to consult legal counsel concerning the Act and its 
application to the Design-Builder.  The Department shall make the ultimate 
determination as to the class of all records. 

2. If any of the materials submitted by the Design-Builder to the Department are 
clearly and prominently labeled “Trade Secret” or “Confidential” by the 
Design-Builder, the Department will endeavor to advise the Design-Builder of 
any request for the disclosure of such materials prior to making any such 
disclosure.  Under no circumstances, however, will the Department be 
responsible or liable to the Design-Builder or any other Person for the 
disclosure of any such labeled materials, whether the disclosure is required by 
law or court order or occurs through inadvertence, mistake, or negligence on 
the part of the Department, except for any disclosure of trade secrets or 
proprietary information in violation of the confidentiality agreement described 
in this Section 2.3. 
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3. In the event of litigation concerning the disclosure of any material 
submitted by the Design-Builder to the Department, the Department’s sole 
involvement will be as a stakeholder retaining the material until otherwise 
ordered by a court and the Design-Builder shall be fully responsible for 
otherwise prosecuting or defending any action concerning the materials at 
its sole expense and risk. 

2.3.2 PROPOSAL EVALUATION AND SELECTION PROCESS 

2.3.2.1 Confidentiality of Proposer Information 
The Department will take measures to protect the confidentiality of all submitted Proposals 
during the entire evaluation and selection process if confidentiality is requested persuant to Utah 
Code Annotated 63-2-308.  All deliberations of the Department will be held in confidence, and 
all information provided by the Proposers or generated by the evaluation will be safeguarded. 
 
Up to Contract award, no information contained in the Proposals will be made available to the 
public, or to anyone in the Department not having a need to know.  During the evaluation and 
selection process, only the Region Director may approve the release of any information.  
However, after award of the Contract, the successful Proposal and final Contract terms will 
become public information. 
 
The Department will not release, and Proposers agree that they will not request, the names or 
positions of UDOT raters. 

2.3.2.2 Notification of Selection: 
Either the Department’s Region Director or a specifically designated representative will notify 
the successful Proposer and the unsuccessful Proposer(s).  Debriefings of unsuccessful Proposers 
will be held upon written request only, and the discussion will be confined to the Proposer’s 
Proposal.  

2.3.2.3 RFP Review by Proposers. 
Each Proposer is responsible for reviewing the RFP Documents and any Addenda, and for 
requesting clarification or interpretation of any material discrepancy, deficiency, ambiguity, 
error, or omission contained therein, or of any provision that the Proposer otherwise fails to 
understand.  Any such request must be in writing, and may be submitted at any time up to the 
deadline for clarification requests, as shown on the Cover Page of the RFP.  The request shall be 
addressed and delivered as specified in Section 2.3.2.15 (Delivery Address for Proposals). 
 
 

2.3.2.4 RFP Communications. 
Telephone, facsimile, and e-mail communications will not be accepted as official 
communication.  If the Department determines, in its sole and absolute discretion, that a change 
in the RFP Documents is necessary, the Department will prepare an Addendum and issue it to all 
Proposers.  The Department will not be bound by, and the Proposer shall not rely on, any oral 
communication regarding the RFP Documents; the Proposer shall rely only on written 
communications from the Department.  If the Proposer receives information about the Project 
from any agency or entity other than the Department during the procurement phase, the Proposer 
shall be responsible for verifying any such information with the Department before relying upon 
it. 
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2.3.2.5 Changes Recommended by Proposer. 
The Proposer may submit recommendations for changes in required Contract provisions or RFP 
document requirements at any time up until the Requests for Clarifications Due date specified in 
the Procurement Schedule on the title page of the RFP.  The Proposer shall fully explain the 
recommended change and its benefits to the Department. 

2.3.2.6 Clarifications. 
The Department will send Clarification Notices to all Proposers, listing questions received from 
Proposers and the answers given by the Department. The clarifications will not become an RFP 
requirement unless incorporated into the Contract by addenda.  Any clarification information that 
will modify the Contract will be published as an Addendum to the RFP. 

2.3.2.7 RFP Addenda  
The Department reserves the right to revise the RFP Documents at any time up to fourteen 
calendar days before the Proposal Due Date.  Such revisions, if any, will be announced by an 
Addendum to the RFP or a Supplement to an Addendum.  Copies of Addenda will be furnished 
to all Proposers at no cost. 
 
If any Addendum significantly changes this RFP, as determined in the Department's sole and 
absolute discretion, a new Proposal Due Date might be set.  The announcement of such new date 
will be included in the Addendum.   

2.3.2.8 Acknowledgment: 
Each Proposer shall acknowledge receipt of all Clarification Notices, Addenda, and Supplements 
to Addenda.  If a Proposer fails to acknowledge receipt of any of these items, the Department 
may deem the Proposal nonresponsive and reject it. 

2.3.2.9 Vacant 

2.3.2.10 Vacant 

2.3.2.11 Discussions with Proposers Relating to Proposals   

2.3.2.11.1 Purpose of Discussions  
During the procurement process, the Department will enter into discussions with Proposers 
regarding the Proposals to:   
 

• Discuss a Proposer’s requested clarifications concerning the technical concepts and any 
other terms of the RFP.   

• Resolve confusion or correct any suspected errors in the RFP by identifying them as 
specifically as possible, without disclosing any information concerning competing 
Proposals or the Department’s ongoing evaluation process. 

2.3.2.11.2 Discussion Guidelines 
Apply the following specific procedures to all discussions with Proposers relating to the 
Proposals: 
 

• Discussions may be written and/or oral. 
• Discussions relating to Price Proposals (if necessary) will be conducted separately from 

Technical Proposal discussions. 
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The Department will not indicate to any Proposer that a certain price must be met to obtain 
further consideration.  However, the Department has a fixed budget for the Project; and 
consequently may revise the scope and request a second (best-and-final-offer) Proposal. 
 
The Department will not indicate to any Proposer the evaluation status of any other Proposal. 
 
During discussions, the following activities will be specifically prohibited: 
 

• Technical leveling 
• Technical transfusion 
• Auctioning for better prices  

 
Any discussions under this Section are in addition to, and are not a substitute for, the Questions 
and Answers and Addenda procedures set forth below.  
 

2.3.2.12 Department Right to Request Best and Final Offers (BAFO) 
The Department does not expect at this time that best and final offers will be requested.  
However, the Department reserves the right to do so if it is deemed to be in the best interest of 
the State. 

2.3.2.13 Stipulated Proposal and Project Cancellation Fees 
Each unsuccessful responsive Proposer that receives a technical evaluation score of 700 or more 
will be paid a stipulated proposal fee of $5,000 within 60 days of award of the Contract.  If no 
Contract award is made, each responsive Proposer receiving a technical evaluation score of 700 
or more will be paid the $5,000 stipend.   
 
If a Proposer is determined to be nonresponsive and the Department decides that there are 
technical concepts that it wants to use on the project, it can use the concepts if they pay a stipend 
to the nonresponsive Proposer and the nonresponsive Proposer accepts the stipend. 
 
No Proposer shall be entitled to reimbursement of any of its costs in connection with this RFP, 
except as specified in this Section. 
 
In consideration for its agreement to pay said stipend, the Department reserves the right to use 
any ideas or information contained in the unsuccessful Proposal in connection with any contract 
awarded for the Project, or in connection with a subsequent procurement, without any obligation 
to pay any additional compensation to the Proposer. 
 
If a Proposer that is eligible to receive the stipend elects to waive the stipend, the Department 
will not use any of the ideas or information contained in that Proposer’s Proposal.  Upon the 
request of the Department, a Proposer that waived a stipend may withdraw the waiver, in which 
case the Department will pay the stipend to the Proposer and thereafter may use ideas and 
information in the Proposer’s Proposal. 

2.3.2.14 Procurement Schedule 
The Title Page gives the deadlines for each procurement milestone. All submittal deadlines are 
5:00 P.M. Salt Lake City Time, unless otherwise specified.  This schedule is subject to revision 
by the Department via issuance of Addenda to this RFP. 
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The Department may request final proposals to clarify fatal flaws with the Technical Proposals 
and adjust scope, if necessary. 
 

2.3.2.15 Delivery Address for Proposals 
All Proposals, and other communications, as well as any forms, requests for clarification, or any 
other related information, must be addressed and submitted to the Department as follows: 
 

Calvin Rampton Complex 
Construction Front Desk, 4th Floor 
4501 South 2700 West 
Salt Lake City, Utah 84114 
 

2.3.3 PROPOSAL FORMAT 

2.3.3.1 General 
Package Labeling:  Submit Proposal components clearly labeled in sealed containers as a 
Technical Proposal, a Price Proposal, a Technical Proposal Amendment, or a Price Proposal 
Amendment for Project No. STP-0092(5)1.  Failure to use a sealed container or to properly 
identify the Proposal may result in an inadvertent opening of the Proposal before the specified 
time.  The Proposer shall be entirely responsible for any such consequences, including 
disqualification of the Proposal.  
Submittal Place and Date:  Submit the Proposal to the person and address specified in Section 
2.3.2.15 and by the time and date specified on the Title Page of the RFP.  It is the Proposer’s sole 
responsibility to see that its Proposal is received as specified.  Proposals received after the 
deadline will be rejected without consideration or evaluation and returned to the Proposer, unless 
there are extenuating circumstances acceptable to the Department. 
Full and Complete Response:  Provide all information requested in this RFP for both the 
Technical and Price Proposals.  Failure to provide requested information may result in the 
Department, at its sole discretion, determining that a Proposal is nonresponsive. 

2.3.3.2 Format and Presentation 

Quantity.  5 copies of the Proposal shall be submitted. 
Language.  All information shall be in English. 
Medium.  The Proposal shall be printed in hard-copy form, except as follows: the CPM schedule 
shall be in hard copy and electronic format. 
Type Font.  All text shall be a regular Times Roman style, a minimum of twelve points in size, 
and single-spaced 
Pages.  Pages shall be 8-1/2-by-11-inch or 11 x 17 inch paper. 
Page Margins.  No text, tables, figures, or other substantive content generated by the Proposer 
may be printed within 0.5 inch of any page edge.      
Page Numbering.  Every page shall be numbered consecutively, 1, 2, 3,  ... 23, 24, 25,  ... .  The 
first piece of paper inside the binder shall be page one.  Do not restart numbering within each 
section, i.e., DO NOT use 1-1, 1-2...; 2-1, 2-2...; etc.. 
Dividers.  Section and appendix dividers shall contain only the section number or appendix 
letter, plus title, and no other text or graphic design. 
Binding.  The entire Technical Proposal shall be bound in one one-inch three-ring binder.    
Color and Reproducibility.  All Proposal text and materials, excluding cover and spine and 
pages dedicated to graphic representations, developed in response to this RFP shall be printed in 
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black-and-white to avoid the extra cost of color reproduction, and shall be easily reproducible by 
an office copier.  
Presentation of Contents.  Proposers shall present information clearly and concisely.  Where 
appropriate, bulleted lists, tables, and graphic figures are much preferred to extensive and wordy 
narrative text.  Documentation that is difficult to read and understand or is poorly organized may 
be rejected and may lead to disqualification of the Proposal. 
Proposal Commitments:  Language in the proposal that is of a nature other than of a solid 
commitment by the Design-Builder, such as use of the phrases "We will consider...", or "We 
might...", or "We are investigating the possibility of..." will be considered by the Review Team 
to be a non-commitment, and as such will be given little or no weight in the evaluation scoring. 

2.3.4 PROPOSAL CONTENTS 
General Content:  As used in this procurement, the term "Proposal" includes the Proposer's 
complete response to this RFP (with the properly completed Proposal forms and all required 
supporting documentation) and may, depending on the context, refer to either the Technical 
Proposal or the Price Proposal, or both.  To assist the Proposer in preparing its Proposal, the 
required contents are summarized below.  Each item in the Proposal shall be clearly titled and 
identified, as well as identified in a table of contents. 
 
The Proposal shall be made up of two parts:  the Technical Proposal as described in 2.3.4.1 
through 2.3.4.4, and the Price Proposal as described in 2.3.4.5 
 
All forms to be submitted in the Proposal are in Appendix E (Proposal Forms). 
 
Provide in the Technical Proposal all the information called for in this section of the RFP.  
Prepare the various parts of the Technical Proposals, guided not only by this RFP section but 
also by the specific technical scope, guideline requirements, and criteria requirements set forth in 
Chapter 3 (Work Requirements), so that the Proposer demonstrates a complete understanding of 
all the issues that are of special interest to the Department.  Technical proposals not including all 
information requested or as specified below may be deemed non-responsive.  Organize the 
Technical Proposal into five sections:  (1) General, (2) What Will Be Built, (3) How It Will Be 
Built, (4) Customer Impacts During Construction, and (5) Alternate Technical Proposals, as 
described below. 
 
Regardless of the content of the Technical Proposal, the successful Proposer shall remain 
responsible for ensuring that the Project meets the performance requirements of the RFP 
Documents.  Acceptance of a Proposal will not constitute waiver of any mandatory requirement. 

2.3.4.1 Technical Proposal - Part 1 - General 
Include the following in Part 1 of the Technical Proposal. 

2.3.4.1.1 Acknowledgements 
A. Furnish a statement guaranteeing that the Design-Builder has evaluated the 

feasibility of performing the Work within the time specified herein and for the 
Contract Price, and has reasonable grounds for believing and does believe that 
such performance (including achievement of Full Integration and FOA of the 
Project by the applicable Completion Deadline, for the Contract Price) is feasible 
and practicable. 

B. Furnish a statement guaranteeing that the Design-Builder has, prior to submitting 
its Proposal, in accordance with generally accepted engineering and construction 
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practices, reviewed the reports provided by the Department, inspected and 
examined the Site and surrounding locations, and undertaken other appropriate 
activities sufficient to familiarize itself with surface conditions and subsurface 
conditions that are discernible from the surface and affect the Project, to the 
extent the Design-Builder deemed necessary or advisable for submittal of a 
Proposal.  As a result of such review, inspection, examination, and other 
activities, the Design-Builder is familiar with and accepts the physical 
requirements of the Work.  Before commencing any Work on a particular aspect 
of the Project, the Design-Builder shall verify all governing dimensions and 
conditions at the Site and shall examine all adjoining work that may have an 
impact on such Work.  The Design-Builder shall be responsible for ensuring that 
the Design Documents and Construction Documents accurately depict all 
governing and adjoining dimensions and conditions. 

2.3.4.1.2 Proposal Guaranty 
Include with the Proposal the Proposal Guaranty as described in Section 2.3.1.9. 

2.3.4.1.3 Executive Summary 
Two-Page Summary:  Submit with the Technical Proposal an Executive Summary.  Write the 
Executive Summary in a nontechnical style with sufficient information to familiarize any 
nontechnical reviewers with the Proposer's Project approach and its ability to satisfy the financial 
and technical requirements of the Project.  Limit the Executive Summary to a maximum of two 
pages of text, with any selected photographs and other graphic or illustrative images included in 
the two pages. 
Specific Contents.  At a minimum, include in the Executive Summary the following: 

• A description of how the Proposer will integrate the design and construction of the 
project to minimize contract time. 

• A summary of the Proposer’s work plan and schedule emphasizing how the Proposer 
plans on completing the work by the specified date. 

• The Proposer’s approach to provide the highest-quality end product 
 

2.3.4.2 Technical Proposal - Part 2 - Technical 
Organize Part 2 of the technical section into the following major sections and provide the 
information indicated herein. 
 

2.3.4.2.1 Key Personnel 
Include an organization chart indicating the basic structure of the Proposer's organization and the 
roles and responsibilities of each sub-organization.  Include the interrelationships of Project 
management, design, and construction.  Name the key personnel on the chart and include 
their resumes in this section. 
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2.3.4.2.2 Maintenance of Traffic 

2.3.4.2.2.1 Traffic Control and Maintenance of Traffic Plan 
Refer to Section 3.7.3.4 (Maintenance of Traffic, Limitations) for limitations of operations.  
Submit a detailed Traffic Control and Maintenance of Traffic Plan that demonstrates how traffic 
will be maintained on the project. 
Section 3.7.3.1 (Traffic Through Construction Zones) describes the requirements for 
maintenance of traffic.  Provide an approach that minimizes the impact on the motoring public. 

2.3.4.2.2.2 Construction Zones 
Specify the methods and standards to be used for designing, implementing, and monitoring 
construction zone traffic control, and discuss construction signing standards and requirements. 

2.3.4.2.2.3 Project Schedule 
Clearly identify the proposed traffic control concept within the Project Schedule. 
 

2.3.4.2.3 Work Plan and Schedule 

2.3.4.2.3.1 Baseline Schedule 
Submit a Baseline Schedule that outlines the Work required to complete the Project.  This 
schedule needs to clearly show the approach the contractor will use to ensure that the work 
is complete by the Contract Finish Date.  Include in the Baseline Schedule: 

• Proposed dates for Substantial Completion, Final Owner Acceptance, and Final 
Completion. 

• Show activities, activity durations, logical relationships between activities for 
engineering, construction, and maintenance of traffic. 

• Accommodate all schedule constraints noted in this RFP.  
• Provide a narrative description of the proposed Baseline Schedule. 

 
To facilitate the Department's review of the Proposer’s proposed Baseline Schedule, use the 
software specified in Section 2.8 (Prosecution and Progress) for the Work plan and schedule.  
The Department may deem unresponsive any Proposal that does not specify a Proposal 
Substantial Completion date.  Submit both hard copies and electronic copies of the schedule with 
the proposal. 

 

2.3.4.3 VACANT 

2.3.4.4 VACANT 

2.3.4.5 VACANT 

2.3.4.6 Price Proposal Requirements 

 
Place all data and information required to be included in the Price Proposal in a sealed package, 
separate from any other Proposal information and clearly marked “Price Proposal.”  If the 
Proposer does not provide all requested information, the Department may consider the Proposer 
nonresponsive.  
 
The Proposer shall submit Form F in Appendix E (Proposal Form), which will be consistent with 
the Price Proposal.  No price element shall be blank. 
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2.3.4.7 Receiver of RFP Documents and Other Notices 
Specify in the cover letter one contact person including that person’s phone number and the 
address to which all Department notices and RFP Addenda are to be sent.  Failure to so notify 
the Department may result in the Proposer failing to receive Addenda or other important 
communications from the Department. 

2.3.5 PROPOSAL EVALUATION AND SCORING 

2.3.5.1 Best Value:   
The procurement process adapted for the Project has been developed with the goal of providing 
the best overall value for the Department and the citizens of the State.  The selection process will 
be evaluation-based, with several factors being rated.  A “best value” is defined as the Lowest 
Adjusted Proposal Price when considering all of the evaluation factors together, including 
technical and price ratings. 

2.3.5.2 Technical and Price Proposals:   
The procurement process includes four components:  

1 A period for discussion with and clarification by each Proposer 
2 Submittal of a Technical Proposal, Price Proposal 
3 Proposal Evaluation 

2.3.5.3 Separation of Technical and Price Evaluation 
The evaluation of Technical Proposals will be totally separate from the evaluation of the Price 
Proposals.  The evaluation of the Technical Concepts section of the Technical Proposals will be 
totally separate from the other factors in the Technical Proposal.  The proposed prices will not be 
disclosed to the technical evaluators until after the technical evaluation is complete.  
Accordingly, the Proposer shall set forth pricing information only in the sealed Price Proposal. 

2.3.5.4 Review of Evaluation Factors 
The Department’s Proposal evaluation team will evaluate all Proposal documents by carefully 
considering each of the technical evaluation factors. 

2.3.5.5 Minimum Acceptable Requirements  
The Proposals will be evaluated to determine whether the minimum acceptable requirements 
have been met.  The Department’s Proposal evaluation team will evaluate all Proposal 
documents by considering each of the technical evaluation factors.  A technical evaluation score 
of 700 or more must be achieved in order to receive the stipend. 

2.3.5.6 Raw Technical Evaluation Score   
The technical evaluation factors are tabulated in the table below.  Proposers will be disqualified 
for receiving a Fail for any evaluation factor that is scored Pass/Fail.  Proposers will be 
disqualified for receiving a score below the minimum acceptable score for any scored evaluation 
factor.  The technical evaluation score, T, will be calculated by summing the Proposer's points in 
the Score column in the table below. 
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Technical Evaluation Scoresheet Max 
Score

Min 
Accept 
Score

Score 

Part 1 - General    
Acknowledgements per 2.3.4.1.1  A P/F P  
Acknowledgements per 2.3.4.1.1  B P/F P  
Proposal Guaranty per 2.3.1.9  (Appendix E, form__) P/F P  
Executive Summary P/F P  
    
Form A - Proposer Information P/F P  
Form B - Responsible Proposer Questionaire P/F P  
Form E - Non-collusion Affidavit P/F P  
Form I - Escrowed Proposal Document Agreement P/F P  
Form L - Certification Regarding Use of Contract Funds for Lobbying P/F P  
Form L2 - Disclosure of Lobbying Activities P/F P  
    
Part 2 - Technical    
  Key Personnel 400 280  
  Maintenance of Traffic 300 210  
  Work Plan and Schedule 300 210  
      
GRAND TOTAL 1000 700  
    

 

2.3.5.7 Technical Rating.   
The Technical Evaluation Score will be determined by summing the points from the table above.  
The Technical evaluation score will be a number between 700 and 1000. 

2.3.5.8 Vacant  

2.3.5.9 Price Evaluation Scores.   
The Price Proposal will be reviewed after the review of the Technical Proposals.  Price Proposal 
evaluation factors will be pass/fail for: 
 

• Price magnitude (i.e., whether the proposed price is within the Department's budget for 
the project). 

• Price realism (i.e., whether the proposed prices are consistent with RFP requirements) 

2.3.5.10 Vacant  

2.3.5.11 Proposal Rating.   
The Overall proposal rating will be determined using the following equation: 
 

$Padj= $Pprop - [T*($1,000)] 
Where:  

$Padj  =  The adjusted proposal price (i.e., The Proposal Rating) 
$Pprop  =  The Lump Sum Proposal Price from the bid form 
T = Technical Evaluation Score, from above 

 A number between 700 and 1000  
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2.3.6 VACANT 

2.3.7 VACANT 

2.3.8 PROPOSAL REQUIRED FORMS 
Complete and submit all forms included in Appendix E of the RFP. 
 

2.3.9 PUBLIC RECORDS DISCLOSURE 
All records, documents, drawings, plans, specifications, and other materials relating to the 
conduct of Department business, including materials submitted by Proposers, are subject to the 
provisions of Utah Code Sections 63-2-301 et seq. and any other laws and regulations applicable 
to the disclosure of documents submitted under this RFP.  Such laws govern the Department’s 
use and disclosure of its records. 
Litigation.  In the event of litigation concerning the disclosure of any submitted material, the 
Department’s sole involvement will be as a stakeholder retaining the material until otherwise 
ordered by a court or Agency, and the submitting party shall be responsible for otherwise 
prosecuting or defending any action concerning the materials at its sole expense and risk. 
Confidentiality after Award.  Approaches, solutions, plans, and innovations submitted 
specifically to address information requested by the RFP shall be held confidential during the 
Proposal evaluation process, but upon payment of the stipulated fee, the information provided 
that directly relates to the Project may be used by the Department after award of the Contract 
regardless of label of “Trade Secret,” etc. 
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2.4 AWARD AND EXECUTION OF CONTRACT 

2.4.1 CONSIDERATION OF PROPOSALS 
The Department will receive the Proposals on or before the date and time, and at the place 
specified in the RFP.   The Proposals will be separated into the Technical Proposal and Price 
Proposal and delivered to the Technical and Price Evaluation Teams.  The Technical Proposal 
Team will not see the Price Proposal and the Price Proposal Team will not see the Technical 
Proposal.  The evaluation teams will evaluate each of the proposals separately and the Technical 
Proposal will be evaluated before the Price Proposal is opened.  The evaluation teams will 
submit their evaluations to the Project Manager, who will recommend a selection based on the 
formula in 2.3.5.11. 
 
The Department reserves the right to reject any or all Proposals, waive technicalities, modify the 
RFP and advertise for new Proposals or request Best and Final Offers, or proceed to do the 
Work. 
 
The Proposer may request withdrawal of a Proposal after the Proposal submittal by submitting a 
notarized affidavit within 24 hours after Proposal submittal deadline that declares a clerical or 
mathematical error in Proposal preparation and including the following: 

a. Submitting accompanying declaration with original work sheets used in Proposal 
preparation; 

b. Describing specific error(s) in detail; and 
c. Verifying that error is of a significant monetary effect in the amount of 3 percent 

of the Lump Sum Price or greater. 
 

Errors of judgment are not grounds for requesting Proposal withdrawal. 

2.4.2 AWARD OF CONTRACT 
The Contract award will be made within 30 calendar days after the Proposal submittal deadline 
to the Proposer the Department determines is most responsive to the RFP and has offered the 
best value for the State according to the formula in Section 2.3.5 (Proposal Evaluation and 
Scoring). 
 
The Department may withhold award beyond the 30 days with the approval of the successful 
Proposer.  If the award is not made within 30 calendar days, the Proposer may withdraw its 
Proposal without liability. 
 
The successful Proposer will be notified by a letter mailed to the address shown in their 
Proposal.  The letter will state that the Proposal has been accepted and that the Contract has been 
awarded. 
 
If only one Proposal is submitted, or all but one Proposal have been withdrawn, the Department 
may award the Contract to the sole Proposer if its proposal is responsive. 

2.4.3 CANCELLATION OF AWARD 
The Department reserves the right to cancel the award of any Contract before execution without 
liability against the Department (except where a stipend is specified) if, in the judgment of the 
Department, the best interest of the State will be promoted thereby.  If a stipend is specified, the 
successful Proposer will be paid the stipend per the instructions in Section 2.3 (Instruction to 
Proposers). 
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2.4.4 RETURN OF PROPOSAL GUARANTY 
Proposal guarantees, other than Proposal bonds, will be returned to all Proposers except the two 
highest scoring Proposers, as soon as practicable after the evaluation of the Proposals.  The 
guaranty of the most successful and the second most successful Proposers will be returned after a 
satisfactory contract bond has been furnished and the Contract has been executed. 
 
A Proposer will not be released from the Proposal Process because of an alleged error in the 
preparation of the Proposal unless the Department returns the Proposal guaranty. 

2.4.5 AWARD 
Award of the Contract (if made) will be made to the Proposer that the Department determines is 
responsive to the RFP and whose Proposal has the highest proposal rating. 

2.4.6 DEPARTMENT RIGHTS AND PROTESTS 

2.4.6.1 Department Rights 
The Department may investigate the qualifications of any Proposer under consideration, may 
require confirmation of information furnished by a Proposer, and may require additional 
evidence of the Proposer’s qualifications to perform the Work described in this RFP.  The 
Department reserves the right, in its sole and absolute discretion and for whatever reason, to: 

• Reject any or all of the Proposals.  
• Issue a new RFP. 
• Cancel, modify, or withdraw the entire RFP. 
• Modify the RFP process. 
• Solicit subsequent Proposals from the Proposers. 
• Appoint evaluation committees to review Proposals and seek the assistance of outside 

technical experts in Proposal evaluation. 
• Revise and modify, at any time, the factors it will consider in evaluating responses to this 

RFP and otherwise revise or expand its evaluation methodology. 
• Hold meetings and conduct discussions and correspondence with all of the Proposers 

responding to the RFP to seek an improved understanding and evaluation of the 
responses to this RFP. 

• Seek or obtain data from any source that has the potential to improve the understanding 
and evaluation of the responses to this RFP. 

• Waive or permit corrections or supplements to data submitted with any response to this 
RFP. 

• Approve or disapprove the use of particular Proposal team members or changes in 
Proposals. (A substitution of any of the Major Participants will be carefully scrutinized 
and may result in disqualification of the Proposal.) 

• Accept other than the lowest-priced Proposal. 
• Waive deficiencies, informalities, and minor irregularities in Proposals; accept a 

nonconforming Proposal or seek clarifications or modifications to a Proposal. 
• Require a Guarantee (or Guarantees) of the Contract by a parent company (or companies) 

of the Proposer or any of its members, joint ventures, or partners or the parent companies 
of any such member, joint venture, or partner. 

 
This RFP does not commit the Department to enter into the Contract or any other contract.  The 
Department assumes no obligations, responsibilities, and liabilities, fiscal or otherwise, to 
reimburse all or part of the costs incurred or alleged to have been incurred by parties considering 
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a response to and/or responding to this RFP.  Except for payment of the stipulated fee to certain 
Proposers as provided in Section 2.3.2.13 (Stipulated Proposal and Project Cancellation Fees), all 
such costs shall be borne solely by each Proposer. 
 
In no event shall the Department be bound by, or liable for, any obligations with respect to the 
Project until such time (if at all) as a Contract, in form and substance satisfactory to the 
Department, has been executed and authorized by the Department, and then only to the extent set 
forth therein. 

2.4.6.2 Protests 
Any protests concerning this procurement will be governed by Utah Code Sections 63-56-45 et 
seq. and must be filed with the Department in writing and delivered as specified in Section 
2.3.2.15 (Delivery Address for Proposals) within 60 days of Award of Contract.  Each Proposer, 
by submission of a Proposal, agrees not to contest the Department’s authority to enter into a 
Contract under the terms set forth in this RFP. 
 

2.4.7 CONTRACT BONDS 

2.4.7.1 General 
The Department will furnish necessary bond forms to the successful Proposer.  Complete, 
execute, and return forms to Department as required by the Utah Procurement Code. 
 
Underwriting Limitation is stated in the United States Department of Treasury Circular 570, 
Surety Companies Acceptable on Federal Bonds.  Only companies listed in the Department of 
Treasury Circular 570 are acceptable. 
 
The Department will declare a Proposal non-responsive if its surety company is not listed in the 
Department of Treasury Circular 570 or if co-insurance, reinsurance, or other acceptable method 
is not provided when a company's underwriting limitation is deemed insufficient.  Alterations, 
extensions of time, extra and additional work, or other changes authorized by the Contract may 
be made without securing the consent of the surety or sureties on the Contract bonds. 
 
If a Design-Builder’s surety is unable to provide payment, the Department will cancel all Work 
on the Contract unless it is determined to be in the public interest to continue the Work. 

2.4.7.2 Payment Bond 
The Payment Bond secures the payment of the claims of laborers, mechanics, or material men 
employed on the Work under the Contract.  The Payment Bond shall equal 100 percent of the 
Contract Price.  The Payment Bond and security assets, as applicable, shall remain in effect until 
the date of final payment and until all obligations and liens under this Contract have been 
satisfied.  The Payment Bond shall be separate from the Performance Bond. 

2.4.7.3 Performance Bond 
The Performance Bond guarantees the faithful performance of the Contract.  The Performance 
Bond shall equal 100 percent of the Contract Price.  The Performance Bond and security assets, 
as applicable, shall remain in effect until the date of final payment and until all obligations and 
liens under this Contract have been satisfied.  The Performance Bond shall be separate from the 
Payment Bond. 
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2.4.8 EXECUTION OF CONTRACT 

2.4.8.1 Execution and Approval of Contract 
Promptly following Award of the Contract, the Department will deliver three execution copies of 
the Contract to the selected Proposer.  The selected Proposer shall sign the Contract and deliver 
the following documents to the Department within 15 calendar days of receipt of the Award 
Notice: 

1. Signed Contract (three executed duplicate originals) 
2. Performance and payment bonds 

 
The Contract shall not be effective until both the Proposer and the Department have signed it.  
The Proposer may withdraw the Proposal without penalty if the Department within 30 calendar 
days after receiving signed Contracts and Contract Bonds does not execute the Contract.   

2.4.9 FAILURE TO EXECUTE CONTRACT 
The Department may cancel the Notice of Award and keep the Proposal guaranty if the 
successful Proposer fails to execute the Contract and file acceptable Bonds and insurance 
certificates evidencing coverage within 15 calendar days after the date of the Notice of Award.  
No stipend will be paid to the selected Proposer if the Award is not consummated due to failure 
of the selected Proposer to provide the information specified herein.  Additionally, the 
Department may (but is not obligated to) award the contract to the next highest rated Proposer or 
the work may be re-advertised. 
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2.5 CONTRACT GENERAL CONDITIONS 
Comply with all of the specifications included in the UDOT 2005 Standard 
Specifications unless modified or replaced by documents in this RFP. 
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2.6 CONTROL OF WORK 

Role of Department 

Project Manager:  The Department has designated Craig Hancock as Project Manager.  
Although he will be supported by various Department staff members with designated Project 
responsibilities that may closely relate to the Design-Builder’s activities, the Project Manager 
will at all times be the primary interface between the Design-Builder and the Department.  The 
Design-Builder may interface with the Department’s Project staff and consultants only as 
specifically designated by the Project Manager.  
Oversight:  For its own benefit, the Department will oversee all Project activities, operations, 
and end products to satisfy itself that the Design-Builder is meeting the Contract requirements 
for design, construction, and maintenance of the Project.   
Contract Administration:  The Department has assigned Greg Searle to administer the 
Contract, including invoice review, approval, and payment; schedule review; performance 
evaluation; Change Order negotiation; disputes resolution; and any other activities indicated by 
the Contract. 
Coordination:  The Department has and will continue significant interfaces with federal, State 
and local agencies, the public, utility companies, and municipalities.  As such, the Department 
will coordinate jointly with the Design-Builder’s activities in community relations, public 
information and involvement, and governmental agency liaison.  The Design-Builder shall 
support the Department in these coordination activities, as specified in the Contract Documents.  
The Department’s involvement in no way relieves or eliminates the Design-Builder of its 
responsibility for coordination of these activities.   
Compliance:  The Department will review and oversee all Project activities to satisfy itself of 
the Design-Builder’s compliance with all applicable governmental rules and approvals.  

2.6.1 AUTHORITY AND DUTIES 
A. Design-Builder shall be responsible for and have control over the design 

including QC and QA, construction means, methods, techniques, sequence, 
procedures, Site security, and Site safety, and shall be solely responsible for 
coordinating all portions of the Work under the Contract Documents, subject, 
however to all requirements contained in the Contract Documents. 

1. Provide and comply at all times with all requirements of the Safety Plan 
approved by the Department.  The Design-Builder shall take all reasonable 
precaution and be solely responsible for the safety of and shall provide 
protections to prevent damage, injury, or loss to: 
a. All employees of the Design-Builder and its Subcontractors 

performing the Work and other Persons who are on the Site or 
would reasonably be expected to be affected by the Work 

b. The Work and materials and equipment to be incorporated therein 
c. Ensure that all of its activities and the activities of its employees, 

agents, officers and Subcontractors and all other Persons for whom 
the Design-Builder may be legally or contractually responsible are 
undertaken in a manner that will minimize the effect on 
surrounding property and the public to the maximum extent 
practicable. 

B. The Engineer will decide all questions which may arise as to the quality and 
acceptability of materials furnished, work performed and the rate of progress of 
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the work; all questions which may arise as to the interpretation of the Plans and 
Specifications; and all questions as to the acceptable fulfillment of the Contract on 
the part of the Design-Builder. 

C. The Department has the authority by written order to suspend the work without 
liability wholly or in part if the Design-Builder fails to: 

1. Correct conditions unsafe for the project personnel or the public 
2. Complete Contract Provisions 
3. Comply with Department orders 

D. The Engineer may audit the books and records of the Design-Builder or a 
subcontractor to the extent that the books and records relate to the performance of 
the Contract or subcontract, including cost or pricing data submitted under 
Section 2.5.4, (Changes). Books and records that relate to the performance of the 
Contract shall be maintained by the Design-Builder for a period of three years 
after the date of final payment under the prime contract and by the subcontractor 
for a period of three years after the date of final payment under the subcontract, 
unless a shorter period is authorized in writing by the Department. 

E. The Engineer may, at reasonable times, inspect that part of the plant or place of 
business of the Design-Builder or subcontractor that is related to the performance 
of the Contract. 

F. The Design-Builder may suspend work only with the approval by the Engineer 
for: 

1. Periods of unsuitable weather 
2. Conditions unsuitable for the prosecution of work 
3.  Any other condition or reason determined to be in the Department's 

interest. 

2.6.2 PLANS AND WORKING DRAWINGS  
A. Design-Builder is responsible for design and will be required to provide 

Project Design Documents to the Department for review.   

B. The Design-Builder shall furnish the Design Documents to the Department and 
shall obtain the Department’s Acceptance of the Final Design Documents.  The 
Design-Builder shall construct the Project in accordance with the Released for 
Construction Documents.   

C. Keep one full set of the Released for Construction Documents on the project site 
at all times.   

D. Reviews, inspections, tests, and approvals conducted by the Department and 
others do not constitute acceptance of the materials or Work reviewed, tested, or 
inspected.  The Department may reject or accept any Work or materials, request 
changes, and/or identify additional Work that must be done to bring the Project 
into compliance with Contract requirements at any time prior to FOA, whether or 
not the Department or any such Persons conducted previous reviews, inspections, 
tests, or approvals.  The Design-Builder shall not be relieved of obligations to 
perform the Work in accordance with the Contract Documents, or any of its 
Warranty obligations, by reviews, tests, inspections, or approvals performed by 
any Persons, or by any failure of any Person to take such action. 
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E. Shop and working drawings for permanent work shall include structural steel 
fabrication plans, prestressed girder fabrication plans, expansion joint 
fabrications, anchor bolt layouts, shop details, erection plans, equipment lists, and 
any other information and details as required to adequately control the Work.  
Shop and working drawings shall be reviewed and approved by the engineers who 
prepared the Project Design Documents.  Work shall not be performed or 
materials ordered until working drawings for such work, or changes thereto, are 
approved.  Such approval shall not relieve the Design-Builder of responsibility for 
the successful completion of the Work. 

F. The Design-Builder shall be responsible for agreement of dimensions and details 
as well as for conformity of his working drawings with the Contract. The Design-
Builder shall indicate on the working drawings all deviations from the Contract 
and shall also itemize and explain all deviations in the letter of transmittal. 

G. Upon receipt of an approved copy of the shop working drawings, the Design-
Builder shall furnish to the Department: 

1. Two approved sets of prints. 
3. An electronic file that is viewable and printable with Department hardware 

and software. 

2.6.3 CONFORMITY WITH CONTRACT AND DESIGN-BUILDER'S PLANS AND 
SPECIFICATIONS 

A. Perform Work and furnish materials to meet Contract requirements, including the 
requirements established in the Released for Construction Design Documents. 

B. When Work fails to meet Contract requirements but is adequate to serve the 
Work’s intended purpose, the Department will decide the extent to which the 
Work will be accepted and remain in place.  The Department will document the 
basis of acceptance by Change Order and adjust payment according to payment 
adjustment factors listed in the Contract Documents. 

C. Remove, replace, or correct Work at no cost to the Department when a Work item 
does not meet specified requirements and results in work inadequate to serve the 
design purpose. 

2.6.4 VACANT 

2.6.5 ORDER OF PRECEDENCE OF DOCUMENTS 
A. The RFP, Proposal and all supplementary documents are essential parts of the 

Contract and a requirement occurring in one is binding as though occurring in all.  
They are intended to be complementary and to describe and provide for a 
complete work. 

B. Should discrepancies appear between any of the following parts of the Contract, a 
listed part shall take precedence over all those listed below it.   

1. The Design-Builder’s Proposal Documents (see Note below). 
2. Addenda to the Request For Proposals 
3. Request for Proposals Chapter 3 
4. Request for Proposals Chapter 2 
5. Request for Proposals Chapter 1 
6. Request for Proposals Appendices 
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7. The Special Provisions prepared by the Design-Builder that are approved 
by the Department 

8. UDOT 2005 Standard Specifications 
9. UDOT 2005 Standard Drawings 

Note: The Design-Builder’s Proposal shall take precedence over the RFP only to 
the extent it exceeds the requirements of the RFP.  In other words, if the Proposal 
Documents include statements that can reasonably be interpreted as offering to 
provide higher quality items than otherwise required by the Contract Documents 
or to perform services in addition to those otherwise required, or otherwise 
contain terms which are more advantageous to the Department than the 
requirements of the other Contract Documents, the Design-Builder’s obligations 
hereunder shall include compliance with all such statements, offers and terms. 

C. Do not take advantage of any apparent error or omission in the Contract. 

D. Notify the Department promptly of any omissions or errors in the Contract so that 
necessary corrections and interpretations can be made. 

2.6.6 DESIGN-BUILDER COOPERATION 
A. Facilitate progress of the Work, and cooperate with Department inspectors and 

other contractors. 

B. Employ a competent superintendent experienced with the Work being performed, 
and capable of reading and understanding the Contract Documents.  

C. The superintendent must be: 

1. Present at the project site at all times. 
2. Available to execute instructions and directions from the Engineer or 

authorized representatives. 
3. Authorized to act as agent for the Design-Builder on the work. 

D. Supply all necessary resources to complete the Contract, regardless of the amount 
of work sublet. 

E. The Design-Builder agrees that it has full responsibility for completing the design 
of the Project.  The Design-Builder specifically acknowledges and agrees that: 

1. Preliminary Design Plans made available by the Departments are 
preliminary and conceptual in nature. 

2. The Design-Builder is not entitled to rely on any documents (including 
those designated as Reference Documents) or information provided by the 
Department (other than the RFP Documents). 

3. The Design-Builder is responsible for correcting any errors, omissions and 
defects in the Preliminary Design Plans, which can reasonably be 
corrected through the design and/or construction process without a 
material change in the Project. 

4. The Department’s liability for errors, omissions and defects in the 
Preliminary Design is limited to Necessary Basic Configuration Changes.  
The Design-Builder is responsible for determining, prior to 
commencement of construction in an area, whether there are any errors, 
omissions, or defects in the Preliminary Design that might affect the 
construction to be performed in such area.   
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2.6.7 COOPERATION WITH UTILITIES 
A. The Contract Documents (Utilities Information) will indicate the various utilities 

known to be within the work zone. The Design-Builder will notify all utility 
companies and shall be responsible for coordinating their Work and relocations, if 
any, with the utility companies.  

2.6.8 COOPERATION BETWEEN CONTRACTORS 
A. The Department reserves the right to contract for and perform other or additional 

work on or near the Work covered by the Contract. 

B. Cooperate with other contractors working within the project limits. Conduct work 
without interrupting or inhibiting the progress or completion of work by other 
contractors.   

C. Each contractor involved accepts all liability, financial or otherwise, in connection 
with the Contract.  

D. Coordinate and sequence the work with other contractors. Arrange, place, and 
dispose of materials without interfering with the operations of other contractors 
on the same project. 

E. Other Department projects may be ongoing within the limits of this project.   

2.6.9 DESIGN-BUILDER PROVIDED CONSTRUCTION STAKES, LINES, AND 
GRADES 

A. Perform the construction engineering, necessary calculations, and staking work. 
Include: 

1. Reestablish survey points and centerlines. 
2. Reference control points, when necessary. 
3. Run a level circuit to check or reestablish plan benchmarks. 
4. Set stakes for construction limits, right-of-way, drainage items, slopes, 

pavement structure, embankment and subgrade controls, bridge control 
points for vertical and horizontal alignment of all components, and any 
other stakes necessary to control lines and grades. 

B. Furnish all stakes, templates, straightedges, and other devices necessary to check, 
mark, and maintain points, lines, and grades.  

C. Conform to standard procedures used by Department engineering personnel. 

D. Run level circuits to verify benchmarks the full length of road construction 
projects. On bridge construction projects, establish four benchmarks, two on each 
side of each structure unless physical conditions prohibit placement. 

E. Maintain orderly and clear field notes in standard field notebooks consistent with 
standard engineering practices and meeting the Department’s Manual of 
Instruction for Construction.  

1. Use standard field books consistent with those customarily used by the 
Department.  

2. Allow Department personnel to inspect these field books at any time.  
3. The books become Department property once work is completed. 
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F. Supervise construction-engineering personnel and correct any errors at no 
additional cost to the Department. 

G. Assume responsibility for the final accuracy of construction. 
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2.7 VACANT 
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2.8 PROSECUTION AND PROGRESS 
 

2.8.1 CONTRACT TIME 

2.8.1.1 Measuring Contract Time 
This is a calendar date project.  The project shall be substantially complete on or before the date 
show below.   

2.8.1.2 Time for Substantial Completion 
The Design-Builder shall achieve Substantial Completion on or before Auguat 1, 2005.   

2.8.1.3 Time for Final Owner Acceptance 
The Design-Builder shall achieve Final Owner Acceptance on or before 120 days have elapsed 
after Substantial Completion.  Liquidated damages shall be assessed for failure to achieve Final 
Owner Acceptance within the amount of time allowed. 
 

2.8.1.4 Time for Final Completion 
The Design-Builder shall achieve Final Completion on or before 60 days have elapsed after the 
end of the Warranty Period.  Liquidated damages shall be assessed for failure to achieve Final 
Completion within the amount of time allowed, per Section 2.8.3 (Failure to Complete on Time). 

2.8.2 EXTENDING CONTRACT TIME 
Additional contract time may be requested as part of project change orders covering extra work 
requested by the Department, suspensions of work, and other excusable delays.  A narrative 
clearly explaining the cause and duration of the delay shall accompany such requests for time 
extensions.  The narrative shall be supported by a project schedule impact delay analysis 
showing that the overall project critical path, and thus the substantial completion date, is 
negatively affected by the number of days requested.  Such schedule analyses shall be based on 
the most current project schedule update.  Any changes made to the schedule, as part of these 
analyses shall be explained.  This includes explaining the addition or deletion of activities, 
modified activity durations, changes in activity relationships and constraints, and any other 
change that contributes to the schedule delay. 
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2.8.3 FAILURE TO COMPLETE ON TIME  
A. The Department will deduct from any money due the Design-Builder the 

following sums as liquidated damages for failure to achieve the contract 
milestones for Substantial Completion, Final Owner Acceptance, and Final 
Completion within the times specified in Section 2.8.8, "Contract Time". 

B.  

Liquidated Damages for Failure to Achieve Contract Milestones within the Time Allowed 

Starting Ending 
Liquidated 

Damages per 
Calendar Day 

 
August 1, 2005 Substantial Completion $10,000.00  

The 121st Calendar Day after the 
date of Substantial Completion Final Owner Acceptance $250.00  

The 61st Calendar Day after the 
last day of the Warranty Period Final Completion $100.00  

 

B. Allowing the continuation and completion of the Work after the specified contract 
completion time or approved extension has elapsed does not waive the 
Department’s rights under the Contract. 
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2.9 DBE GOAL, TRAINING, AND DAVIS-BACON WAGES 
 
The DBE goal for this project is 0%.  
 
There are no training hours required. 
 
It is required that Davis-Bacon Wages are paid on this project. 
 
Reference Appendix D for the Davis-Bacon wage rate requirements. 
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2.10 MEASUREMENT AND PAYMENT 

2.10.1 SCOPE OF PAYMENT  
A. Department will fully compensate Design-Builder as provided in the Contract for: 

1. Furnishing all materials, labor, equipment, tools, transportation and 
incidentals required for completion of the work. 

2. All loss or damage due to the nature of the work, action of the elements 
and unforeseen difficulties until final acceptance by the Department, 
subject to the provisions of Section 2.5.12, Design-Builder's 
Responsibility for Work. 

3. All costs arising from any infringement of a patent, trademark, or 
copyright. 

B. Lump sum: Complete payment for the work described in the Contract when used 
as an item of payment. 

C. Design-Builder will not be paid for: 

1. Work that is in excess of that contained in the Contract Documents. 
2. Removal and replacement of defective work. 
3. Loss of anticipated profits. 

D. Neither partial payment nor release of retainage will relieve the Design-Builder of 
the obligation to correct all defective work or materials. 

2.10.2 SCHEDULE AND PAYMENT 

2.10.2.1 General  
Payment will be made in accordance with UDOT 2005 Standard Specifications except as 
modified below. 

2.10.2.2 Scheduling Requirements and Documents 
For all scheduling requirements and documents, see UDOT 2005 Standard Specifications Section 
00555, Prosecution and Progress. 

Utilities.  Include in all schedule submittals and additional, separate Work segments, activities, 
and sub-activities of the Project for coordinating with and accomplishing Work associated with 
Utilities. 

2.10.2.3 Invoicing Requirements 
Submit monthly invoices to the Department by the first day of each month, unless otherwise 
agreed in writing with the Department. 

Partial Payments.  Do not include any payment item on an invoice for Work that has been 
documented as deficient by the Department, or Work that is not being performed in accordance 
with the Contract. Note the provisions for partial payments for deficient Work or for payment at 
a reduced price in Section 2.6 (Control of Work). 

Reimbursement.  If requested by the Department, provide separate invoices for work subject to 
reimbursement by the Federal government or third parties. Organize such invoices to meet all 
applicable reimbursement requirements and to facilitate the reimbursement process. 
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2.10.2.3.1 Payment for Mobilization 
Payment for mobilization, when identified as discrete activities in the CPM schedule, shall not 
exceed 5% of the total contract amount during the first six months of the project. 

2.10.2.3.2 Invoicing Documents 
No invoice will be processed until the Department has received the documents listed in Section 
2.10.2.  

The invoice value will be based on the agreed-upon progress for the cost-loaded schedule 
activities. 

Submit the following documents with each invoice: 

� Invoice cover sheet 

� Invoice data sheet(s) and supporting documents based on the cost loaded 
schedule 

� Monthly design exception report 

The invoice data sheets shall show line entries for each active activity on the project schedule 
showing total percent complete, percent complete this period, and total billing for the activity. 
 
Make all invoices and progress reports consistent with the current, approved Project Schedule 
and the current, corrected Monthly Plan Update.  

Obtain the signatures of the Design-Builder’s Project Manager on the progress report. 

2.10.2.3.3 Invoice Cover Sheet 
Indicate the following on the invoice cover sheet: 

� Project number and title - STP-0092(5)1 – SR-92; East of I-15 in Lehi - and 
Invoice number (numbered consecutively, starting with “1”) 

� Period covered by the invoice (specific beginning and ending calendar days) 

� Total amount earned to date for the project as a whole and for each Work 
segment (as required to calculate, withhold, deposit, or release retainage on 
each Work segment Schedule of Values, depending on the percentage 
complete for each Work segment) 

� Authorized signature, title of signer, and date of signature 

2.10.2.3.4 Invoice Data Sheets and Supporting Documents 
General.  The Department will base payments on an estimate of the percentage of Work 
completed, as mutually agreed with the Design-Builder, and not on measured quantities, except 
for cost-plus or unit-price Change Order Work.  Facilitate this method by correlating the 
schedule and invoice data sheets so that the invoice data sheets have an individual line entry for 
each project schedule activity.  For each activity, show the total percent compete, the percent 
completed this period, and the total dollar billing for the activity. 

Format.  Present the format of the Invoice Data Sheets for Department approval at least 14 
calendar days before the submittal of the first invoice. Once the Department has approved the 
invoice format, do not change the format unless the change is subsequently approved. 

The Department will pay to the Design-Builder the amount shown on the Design-Builder’s 
invoice, less retainage and any deductions or increases as described in the RFP. 
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2.10.2.4 Payment 
General.  The Department will simultaneously review each invoice and progress report in detail 
and process the invoice for payment. The Department will pay the Design-Builder within 14 
calendar days of receipt of the invoice and supporting documents required by the Contract. If the 
Department questions or disputes any item, it will redline the item and refer the item back to the 
Design-Builder for resolution before payment. The Department will deduct from the payment the 
value of the items not resolved to its satisfaction before the payment date. 

Incorrect Invoices.  If problems persist in obtaining correct invoices and the required 
accompanying documents from the Design-Builder, the Department reserves the right to 
withhold payment until correct and complete invoices and documents have been submitted. 

2.10.3 PAYMENT FOR DIFFERING SITE CONDITIONS, CHANGES, EXTRA 
WORK 
Reference UDOT 2005 Standard Specifications Section 00725, Scope of Work. 

2.10.4 FORCE ACCOUNT 
Reference UDOT 2005 Standard Specifications Section 01282, Payment. 

2.10.5 PROGRESS PAYMENTS 
A. Department will make progress payments at least once each month when the work 

is progressing.   

B. More frequent payments may be made during any period when the Department 
determines that the value of work performed during the period is of sufficient 
amount to warrant a payment.   

C. Payments will be based on progress invoices prepared by the Design-Builder and 
approved by the Department of the value of the work performed and materials in 
place under the Contract and for materials delivered under this Section 2.10.6, 
Payment for Material on Hand. 

D. Department will make no progress payment when the total value of the work done 
since the last invoice is less than $1,000. 

2.10.5.1 Retainage 
A. From the total of the payable amounts, the Department will deduct and retain 5 

percent until after the entire Contract has been completed in an acceptable 
manner.  When more than 95% if the work is finished and with the consent of the 
Surety, the Department may reduce the retention to 1-1/2 percent of the original 
contract amount.  

B. The Design-Builder may enter into an addendum agreement providing for the 
payment of retained monies into an escrow account, or the Department will do so 
automatically.   

1. These monies are to be applied toward the purchase of approved securities 
that are to be held by an escrow agent until satisfactory completion of the 
construction Contract. 

2. The value of the securities placed in escrow will have a minimum value 
equal to or greater than the amount that would otherwise be retained.   

3. The addendum agreement must be executed concurrently with the 
execution of the construction Contract.  Agreement forms are available in 
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the office of the Department's Engineer for Construction and Materials. 

2.10.6 PAYMENT FOR MATERIAL ON HAND  
A. No payment will be made for materials on hand.  Materials will be paid for only 

after they have been incorporated into the Work. 

2.10.7 ACCEPTANCE AND FINAL PAYMENT 
A. When the project has been accepted as provided in Section 2.6.18, Final Owner 

Acceptance, the Design Builder will prepare the final progress invoice of work 
performed.   

1. If the Department approves the final progress invoice, the final payment 
will be processed.   

2. After approval of the final progress invoice the Department will pay for 
the entire sum due after deducting all previous payments and all amounts 
to be retained or deducted under the provisions of the Contract. 

B. If additional payment is due from the Department, file with the Department a full, 
complete, and itemized written statement justifying the adjustment within 30 
calendar days after the final invoice is submitted for approval.   

1. All disputes not itemized in said statement are waived by the Design-
Builder.   

2. Submission of disputes by the Design-Builder will not be reason for 
withholding full payment of the total value of work shown on the 
Engineer's final estimate.   

3. The Department will evaluate the dispute.  If it is determined that 
additional payment is due, the final invoice will be revised accordingly, 
under the terms of the Contract.  If not, the invoice as submitted will be 
final. 

C. All prior progress invoices and payments will be subject to correction in the final 
progress invoice and payment. 

D. The Design-Builder will have the final documentation, including all project 
certifications, complete and to the Department before the final progress invoice 
will be processed for payment. 

2.10.8 VACANT   

2.10.9 VACANT  

2.10.10 UTILITIES 
The Design-Builder shall include all costs for coordinating with utility companies and providing 
maintenance of traffic and traffic control for all utility relocations in the Lump Sum Contract 
Price.  Incentives and Price Reductions 

2.10.11 INCENTIVES 
No incentives will be paid on this project. 

2.10.12 VACANT  

2.10.13 PRICE REDUCTIONS 
General Scope.  Price reductions for non-conforming work will be assessed in accordance with 
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this Section. A quality value of various materials has been established based on Section 2.6 
(Control of Work), Section 2.6.12 (Correction of Nonconforming Work). Deviations from these 
specifications, if accepted by the Department, will result in a requirement to reimburse the 
Department a portion of the Contract price based on the price reductions specified herein below.  

Where price reduction is determined by the use of a pay factor, the amount of price reduction 
will be computed by the following formula:  price reduction = (unit price) x {1.0 – (pay factor)}. 

2.10.13.1 Traffic Control 
Specification Reference:  UDOT 2005 Standard Specification - Section 01554 

Unit:  Daily Charge 

Unit Price:  $500 per day will be used as the price reduction determination. 

2.10.13.2 Vacant 

2.10.13.3 Vacant 

2.10.13.4 Vacant 

2.10.13.5 Untreated Base Course (UTBC) 
Specification Reference:  UDOT 2005 Standard Specification - Section 02721 

Unit:  Ton, in place 

Unit Price:  $8 will be used in the price reduction determination. 

2.10.13.6 Hot Mix Asphalt 
Specification Reference:  UDOT 2005 Standard Specification - Section 02741 

Unit:  Ton, in place 

Unit Price:  $38 will be used in the price reduction determination. 

Price Adjustment – Rejected Lots:  The Department will deduct $13.70 per ton if a rejected lot is 
allowed to remain in place. 

2.10.13.7 Vacant 

2.10.13.8 Pavement Marking Paint 
Specification Reference:  UDOT 2005 Standard Specification - Section 02765 

Unit:  Gallons, in place 

Unit Price:  $420 will be used in the price reduction determination. 

2.10.13.9 Plant Mix Seal (Open Graded) 

Specification Reference:  UDOT 2005 Standard Specification - Section 02786 

Unit:  Ton, in place 

Unit Price:  $35 will be used in the price reduction determination. 

Price Adjustment – Rejected Lots:  Department will deduct $13.70 per ton if a rejected lot is 
allowed to remain in place. 

2.10.13.10 Structural Concrete 
Specification Reference:  UDOT 2005 Standard Specification - Section 03055 

Unit:  Cubic yard (yd3) of Concrete, in place 
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Unit Price:  $300 per cubic yard will be used in the price reduction determination. 

2.10.13.11 Vacant 

2.10.13.12 MSE Walls – Single Stage 
Specification Reference:  UDOT 2005 Standard Specification - Sections 02831 through 02836 

Unit:  Square feet (ft2), in place 

Unit Price:  $32 will be used in the price reduction determination. 

2.10.13.13 MSE Walls – Two Stage 
Specification Reference:  UDOT 2005 Standard Specification - Section 02837 

Unit:  Square feet (ft2), in place 

Unit Price:  $40 will be used in the price reduction determination. 

 
.   
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CHAPTER 3  
WORK 

REQUIREMENTS 
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3.1 GENERAL REQUIREMENTS 
 
 

3.1.1 PROJECT-WIDE COMPONENTS 

3.1.1.1 Use of English Units 
Design, construct, and document the Project in English units of measure. 

3.1.1.2 Preliminary Design Package 
Requirements.  Develop the Project design so as to meet all requirements of the Contract 
Documents.  The Preliminary Design in Appendix F (Preliminary Plan / Existing Topography) 
was developed only to a limited level. The Design-Builder is to adapt the Preliminary Plan as a 
basis of its design: 
 

� Ensure the resulting design meets the requirements of the Contract 
Documents, and 

� Diligently review and verify the Preliminary Plans prior to use; assume 
responsibility for any Project requirements arising out of such review and pay 
any related costs. 

� Use the most current UDOT standard drawings and the 2005 UDOT Standard 
Specifications. 

 

3.1.2 GENERAL SCOPE 
Complete all work necessary to design, construct, and safely and effectively operate the 
completed roadways, and other components per the requirements of the Contract Documents. 
Comply with all Project requirements as specified in this RFP. 

3.1.3 PROJECT MANAGEMENT 
Manage the entire Project and coordinate all activities necessary to accomplish the requirements 
of the Contract Documents. 

3.1.3.1 Management Criteria 

3.1.3.1.1 Management 
Achieve organizational performance that is consistent with the goals and direction of the 
Department. As primary management goals, provide to the public a roadway system that meets 
the scope, schedule and quality described herein at a fair cost, addresses the transportation need, 
and minimizes the Project impacts on the environment.  

Keep communications with the Department continually open so that the project goals and quality 
needs are met as described in the RFP.  

3.1.3.1.2 Key Personnel 
Key Personnel Directory.  Within seven calendar days of the Notice To Proceed (NTP) provide a 
Project directory, which includes the names of  Key Personnel; their Project office address and 
location, e-mail address, and office telephone numbers, fax number, cellular and/or pager 
number(s); and their Project title and area(s) of responsibility. 
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On an organization chart, graphically represent the Project hierarchy and, as a minimum, identify 
personnel with responsibility for the following functions: 

� Project management 

� Quality 

� Design 

Roadway 

Drainage 

� Safety 

� Construction 

� Public Involvement Manager 

 

3.1.3.2 Communications 

3.1.3.2.1 Systems 
General.  Establish lines of communication necessary to control all facets of the Project. 
Maintain communications with the Department, the Federal Highway Administration (FHWA), 
the Utah Division of Air Quality (UDAQ), the Utah Division of Water Quality (UDWQ), other 
State of Utah agencies as appropriate; Lehi City and local or regional emergency response 
agencies or entities (including the Utah Highway Patrol), in accordance with the requirement of 
the Contract Documents.  

 

3.1.3.2.2 Meetings and Coordination 
Weekly Meetings.  Plan for weekly meetings with the Department Project representatives and 
Traverse Mountain Development to discuss Project progress, issues, and planned Work for all 
phases of design and construction. Develop the meeting agendas with the Department. Provide 
meeting facilities unless otherwise agreed. Record minutes of each coordination meeting and 
distribute copies to the participants within two calendar days of the meeting date for the 
Department’s information and confirmation.  

Specialty Meetings.  Plan also for coordination meetings with utility companies and other 
entities 

3.1.3.2.3 Public Information and Public Relations 
Refer to Section 3.13. 

 

3.1.3.2.4 Emergencies 

Emergency Actions.  In any emergency affecting the safety or protection of persons or the Work 
or property at the site or adjacent thereto, act to prevent any threatened damage, injury, or loss. If 
the Design-Builder believes that any significant changes in the Work or variations from the 
Contract Documents have been caused thereby or are required as a result thereof, give the 
Department written notice within 24 hours. 

3.1.3.3 Document Control 
For all documents, conform to standards as set forth by Department policies and the Contract 
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Documents.  

Records.  Maintain in good order, in a secure and protected place at the site, one (1) record copy 
of all drawings, specifications, addenda, written amendments, change orders, NDC, FDC, and 
written interpretations and clarifications. Annotate them to show changes made during 
construction. Make these record documents, together with all approved samples and approved 
shop drawings, available to the Department for reference. Upon FOA, provide all records to the 
Department. 

 

3.1.4 PROJECT DOCUMENTATION 

3.1.4.1 General 
Accept sole responsibility for the documentation of all project work for which the Design-
Builder is responsible. 

3.1.4.1.1 Format 
Maintain all files in both the electronic media indicated in Section 3.1.5 (Software) and as hard 
copies. 

3.1.4.1.2 Communications Distribution 
As a minimum, prepare and make available to the Department Project Manager, Resident 
Engineer, and attendees of all meetings, hard copies and electronic files of all correspondence, 
minutes of meetings, etc., developed as a result of any and all communications with: 

� The Department 

� Utility owners 

� Communities 

� Agencies 

� Members of the public 

� Traverse Mountain 

Accept sole responsibility for ensuring that all communications are distributed to the appropriate 
parties. 

3.1.4.1.3 Electronic Files 
Backups.  Back up all electronic files partially every day and fully every week. Store all back-up 
tapes and compact disc (CD) ROMs in a secure area. See Section 3.1.5 (Software) for software 
requirements. 

3.1.4.2 Design Documentation 

3.1.4.2.1 Communication and Submittal Documentation 
Maintain throughout the course of the Project, in the Design-Builder’s engineer’s office two (2) 
complete sets (at a minimum) of: 

Contracts 

� Calculations 

� Reports 

� Studies and investigations 
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� Plans 

� Communications 

� Minutes of meetings 

� Review comments 

� Permits 

� ROW Agreements 

At the FOA, submit one set of documents to the Department for its retention and use. 

3.1.4.3 Field Documentation 

3.1.4.3.1 Communication and Submittal Documentation 
Maintain in the on-site Project office, and make available for Department review, two (2) 
complete hard copy sets of orderly files (at a minimum) that include the following: 

� Contracts 

� Subcontracts 

� Change orders 

� Shop drawings 

� Pay invoices  

� Minutes of meetings 

� Field Design Changes (FDC) 

� Claims 

� Calculations 

� Reports 

� Non-Conforming Reports (NCR) 

� Tests 

� Notice of Design Change (NDC) 

At the completion of the Project, submit one (1) set of the documents listed above to the 
Department for its retention and use. 

3.1.4.3.2 Record Drawing Documentation 

Work In Progress.  Maintain in the field office a complete, neatly marked-up set of drawings 
upon which daily changes, alterations, and deletions are made to the “released for construction” 
drawings. All mark-up revisions shall be made with a red pencil and dated for correlation with 
FDCs, NDCs and change orders. 

Work Finalized.  Upon completion of the project, provide the Department with the following: 

� As-built documents (computer-aided drafting and design [CADD] files and a 
hard copy signed by the Design-Builder.) 

� Relevant data not previously submitted 

Take special care to ensure that all construction changes have been entered on all As-Built 
documents affected by the change.  
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Include in the As-Built documents all changes and corrections to the plans that depict the final 
completed component, with relevant data showing (including copies of calculations not 
previously submitted with shop drawings or final design documents): 

� Electrical systems (if any) 

� Drainage systems 

� Lighting systems 

� Above ground and underground utilities 

� Traffic signal systems 

� Signing placement 

� Highway alignment and grade revisions 

� Roadway embankment 

� Typical sections and cross sections 

In the summary of As-Built quantities, separate each work activity and provide a total for the 
Project. Use the pricing elements that are indicated on Form F (Price Proposal) and Form G 
(Construction Price Elements), in Appendix E. 

Format.  Submit the As-Built documents in the Department’s standard format, organized in 
accordance with standard Department numbering and naming conventions. Make all electronic 
files consistent with the software requirements of Section 3.1.5 (Software Requirements). Submit 
two (2) complete electronic sets on CD ROM (using the CADD standards on the Department 
web site) and as specified in Section 3.1.5, as follows: 

� Enclose an accompanying index and instructions 

Attach a cover sheet to the As-Built documents of each constructed Work component. On 
the cover sheet, include a written certification by the Design Quality Organization (DQO) 
Manager that the as-built documents accurately and completely indicate all changes and 
corrections made during construction.  

� Obtain the signature, certification, and stamp of the DQO manager on the 
cover sheet of the As-Built documents for each constructed work component.  

� Stamp or otherwise clearly mark each sheet of the As-Built documents “AS-
BUILT.” 

� Submit a final copy of Right of Way drawings signed and stamped by a Utah 
Licensed Registered Land Surveyor. 

3.1.4.4 Document Control Verification 
General.  Monthly, or more often as the situation may warrant, the Department will review the 
Design-Builder’s document control performance. Develop a sign-off sheet that is filled out 
monthly, signed by the DQO Manager and Construction Quality Organization (CQO) Manager, 
and submit it with each monthly invoice as indicated in Section 2.10.2.3.3 Progress Report. The 
Department, as indicated in Section 2.10.2.4 (Payment), may withhold payment until 
documentation issues are corrected as specified herein. 

3.1.5 SOFTWARE 

Submit all design documentation, whether it is in process, final, or As-Built, to the Department 
as both hard-copy printouts and electronic files on CDs, using MicroStation and InRoads. 
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3.1.5.1 General 
Acquire, use, and maintain for Project Work the software as specified in this Section. 

Version.  Use the current version of the specified software in effect as of NTP, unless otherwise 
called for in this Section. 

File Server.  Store all data files for the applications included in this Section on, or have them 
accessible through, the Design-Builder’s central file server. 

3.1.5.2 Required Project Software 
Use the following software programs for Project Work: 

Roadway. 
� InRoads (by Bentley)—Same version the Department is using at NTP 

� MicroStation (by Bentley)—Same version the Department is using at NTP 

Structures. 
� MicroStation (by Bentley)—Same version the Department is using at NTP 

Scheduling. 
� Primavera SureTrak Project Manager or Primavera Project Manager (P3) 

Project Management. 
� Design-Builder’s choice 

Word Processing and Spreadsheets. 
� Microsoft Word 2000 (for word processing) 

� Microsoft Excel 2000 (for spreadsheets) 

3.1.5.3 RFP Software Programs 
Text Documents.  Text documents generated in the RFP were produced in Microsoft Word 2000.  
The filenames are designated by a “.doc” extension. 

Spreadsheets.  All spreadsheet files in the RFP were created in Microsoft Excel 2000. The 
filenames are designated by a “.xls” extension. 

CADD Drawings.  All CADD files in the RFP were created in MicroStation. The filenames are 
designated by a “.dgn” extension. 

Scanned Documents.  The filenames of scanned documents are designated by a “.pdf” 
extension. 

3.1.5.4 Vacant 
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3.2 ROADWAY 
General Scope.  Design and construct the roadways in accordance with the requirements of this 
Section, including referenced standards and publications, performance requirements, design and 
construction criteria, and required submittals. 

Warranty.  Warrant roadway work in accordance with Section 3.17 (Warranty). 

Maintenance During Construction.  Maintain the roadways during construction in accordance 
with the requirements in Section 3.16 (Maintenance During Construction). 

Project Changes.  Have the flexibility to make Project changes that produce benefits or savings 
to the Department or the Design-Builder without impairing the essential functions and 
characteristics of the Project, such as safety, traffic operations, desired appearance, 
maintainability, environmental protection, drainage, and other permitted constraints. 

3.2.1 REFERENCED STANDARDS AND PUBLICATIONS 

3.2.1.1 Referenced Standards 
General.  Design and construct the roadway in accordance with the relevant requirements of the 
standards listed by priority in Table 3.2-1. 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the Design-Builder’s Proposal has a higher standard than any of the 
listed standards, adhere to the Design-Builders Proposal standard. 

Ambiguity.  If there is any unresolved ambiguity in standards, obtain clarification from the 
Department before proceeding with design or construction.  

Version and Date.  Use the most current version of each listed standard as of the initial 
Publication Date of this RFP unless modified by addendum or change order. 
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TABLE 3.2-1 
REFERENCED STANDARDS FOR ROADWAY 

Pri-
ority 

Author or 
Agency Title Document or 

Report No. Date Comments, 
Short Forms 

1** Design-
Builder 

Proposal for SR-92; East of I-15 in Lehi Design-Build 
Project  

n/a * Proposal 

2 UDOT Request for Proposals, SR-92; East of I-15 in Lehi 
Design-Build Project  

n/a *** 
 

RFP 

3 UDOT Standard Drawings n/a * RFP 

4 AASHTO A Policy on Geometric Design of Highways and 
Streets 

S99-GDHS-3 2005 “Green Book” 

5 FHWA Manual on Uniform Traffic Control Devices 
(Millennium Edition) 

n/a * MUTCD 

6 AASHTO Standard Specifications for Highway Bridges, 16th 
edition 

S99 HB16, 
HB 197, 98, 99 

1996-
1999 

n/a 

7 AASHTO Roadside Design Guide S99-RSDG-3 2002 n/a 
8 AASHTO Guide for the Development of Bicycle Facilities I-GBF-3 1999 n/a 
9 UDOT UDOT 2005 Standard Specifications for Road and 

Bridge Construction. 
n/a 2005 n/a 

* If no date is given, the most current version as of the initial publication date of this RFP is specified.  
** Only to the extent that it exceeds another listed standard. 
***Includes the original release of the RFP and all addendums. 
AASHTO = American Association of State Highway and Transportation Officials 
FHWA = Federal Highway Administration 

 

3.2.1.2 Referenced Publications 
Supplementary Guidelines.  Use the publications listed in Table 3.2-2 as supplementary 
guidelines for the design and construction of the roadway. These publications are listed in 
alphabetical order by the author or issuing agency and then by title, as they have no established 
order of precedence. 
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TABLE 3.2-2 
REFERENCED PUBLICATIONS FOR ROADWAY 

Author or 
Agency Title Document or 

Report No. Date Comments, 
Short Forms 

AASHTO Model Drainage Manual n/a 1991 n/a 
TRB Highway Capacity Manual Special Report 

209- 
2000 n/a 

UDOT Engineering Technology System Manual n/a * n/a 
UDOT Construction and Maintenance of Right-of-Way Fence Policy 08A-10 * n/a 
UDOT Construction Manual of Instruction n/a 2000 n/a 
UDOT Design Process n/a Nov. 2001 n/a 
UDOT Engineering Consultant CADD Guidelines n/a * n/a 
UDOT InRoads Design Standards Manual n/a * n/a 
UDOT Manual for the Accommodation of Utilities and the 

Control and Protection of State Highway Right-of-Way 
n/a Mar. 6, 

2001 
n/a 

UDOT Manual of Instruction, Geotechnical n/a  
Nov 2003 

n/a 

UDOT Manual of Instruction (Surveying, Part 6) n/a * n/a 
UDOT Materials Manual of Instruction n/a 2002 n/a 
UDOT Project Work Flow for CADD Manual n/a * n/a 
UDOT Roadway Drainage Manual of Instruction, Part 4 

(Supplement to AASHTO Model Drainage Manual) 
n/a * n/a 

UDOT Steel and Concrete Construction Manual n/a * n/a 

* If no date is given, the most current version as of the initial publication date of this RFP is specified.  
TRB = Transportation Research Board 

 

3.2.2 PERFORMANCE REQUIREMENTS 
General.  Design and construct all roadways to meet the following performance requirements: 

� Maintain a safe environment for motorists and give special consideration to 
avoiding potentially hazardous situations. 

� Meet all UDOT roadway design standards. 

3.2.3 DESIGN AND CONSTRUCTION CRITERIA 
The electronic files provided in Appendix F (Preliminary Plans and Survey Information) are 
preliminary in nature.  All designs must meet UDOT design standards.  

Horizontal Alignment.  The “SR 92 climbing lane.alg” file provides the horizontal alignment for 
SR-92, SB off ramp, Bull River Road and Bull River Irrigation Ditch in English units of 
measurement. 

Lane Configuration.  The “4600_Striping01.dgn” file provides lane configuration information. 
This file was created in English units. 
 
Typical Section Information.  The 4600_TS-01.dgn, 4600_TS-02.dgn, and 4600_TS-03.dgn 
files provide typical section information. 

3.2.3.1 Bull River Road Design 
If deemed necessary to realign a portion of Bull River Road, obtain all necessary design element 
approvals from Lehi City.  Coordinate the roadway design with local governing agencies as 
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appropriate and to the satisfaction of the Department. 

3.2.3.2 Limits of Improvements 
Determine the construction limits of all improvements required on SR-92, I-15 off-ramp, Bull 
River Road, and Bull River Irrigation Ditch and include said limits in the design documents.  

Provide continuity of the Project facilities to existing condition at the Project limits defined in 
Appendix F (Preliminary Plans and Survey Information). 

3.2.3.3 Temporary Realignment 
General.  Furnish all necessary design documents and obtain all necessary permits for temporary 
traffic detours, temporary realignments of existing local roadways, and access roads affected by 
Project construction. Coordinate the design of these elements with affected local agencies to the 
satisfaction of the Department. 

3.2.3.4 Design Exceptions 
General.  The Department has not approved any design exceptions but may consider exceptions 
from standards or criteria on a case-by-case basis. Such exceptions would be at specific locations 
where the Design-Builder has demonstrated an exception would accrue substantial benefit to the 
Department and the public. The Department discourages creating exceptions and will not 
consider exceptions for modest benefits. 

Changes.  Obtain Department approval of any such changes to the design standards or criteria. 
Fully and clearly document any changes from the UDOT design standards and criteria and 
maintain a complete record of all such changes for Department reference; see UDOT 2005 
Standard Specifications. 

3.2.3.5 Design Changes 
Make no additions or deletions of any lane, ramp, or road in its entirety or in part from the 
Preliminary Design without prior approval from the Department.   

3.2.3.6 Roadway Type 
Design all new or redesigned roadway improvements to meet the following standards for new 
construction: 

SR-92 

� UDOT design standards for arterials, except as modified in this Section 3.2 
(Roadway) 

� Standard Drawing DD-12 (Rural Two Lane Highways) and AASHTO (A 
Policy on Geometric Design of Highways and Streets 2005) (Rural and Urban 
Arterials) 

I-15 Southbound off-ramp 
� UDOT design standards for freeways, except as modified in this Section 

� Standard Drawing DD-4 (Geometric Design for Freeways) 

� AASHTO (A Policy on Geometric Design of Highways and Streets 2005, 
Chapter 10, “Grade Separations and Interchanges” 

  

3.2.3.7 Design Vehicle 
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Design Vehicle Type.  The design vehicle type for SR-92, I-15 Off-ramp, and Frontage is an 
interstate semi trailer (WB65 or 67) or bus, whichever vehicle governs a particular roadway 
element; see AASHTO (A Policy on Geometric Design of Highways and Streets 2005). 

3.2.3.8 Design Speeds 
Design Speeds.  Design speeds are defined as follows: 

� SR-92.  45 mph from Sta. 0+00 through Sta. 50+00 and 55 mph to the end. 
For related information, see the UDOT Standard Drawings and AASHTO (A 
Policy on Geometric Design of Highways and Streets 2005). 

� I-15 Off-ramp.  45 mph at SR-92 terminal area and through main body of 
ramp, 70 mph at ramp gore with I-15. For related information, see the UDOT 
Standard Drawings and AASHTO (A Policy on Geometric Design of 
Highways and Streets 2005). 

� Bull River Road.  25 mph. For related information, see the UDOT Standard 
Drawings and AASHTO (A Policy on Geometric Design of Highways and 
Streets 2005). 

� Temporary Roads (for Maintenance of Traffic).  10 mph lower than the above 
design speeds. 

3.2.3.9 Typical Sections 
General.  The typical section for SR-92 has been developed and must be used unless changes are 
approved by UDOT prior to construction.  All other typical sections are at the Design/Builder’s 
discretion, but must meet current UDOT and AASHTO standards. 

Preliminary plans for the SR-92 mainline, I-15 Off-ramp, Bull River Road, and Bull 
River Ditch are provided in Appendix F (Preliminary Plans and Survey Information). For related 
information, see the UDOT Standard Drawings and AASHTO (A Policy on Geometric Design of 
Highways and Streets 2005). 

3.2.3.10 Lanes 
Number of Lanes.  The number of lanes on all roadways is shown in the typical sections in 
Appendix F.  

Lane and Shoulder Widths.  See the typical sections in Appendix F. 

3.2.3.11 Alignment 

The horizontal alignment for SR-92 has been developed and must be used unless changes are 
approved by UDOT prior to construction.  All other alignments are left to the Design/Builder’s 
discretion, but must meet current UDOT and AASHTO standards.  

3.2.3.12 Superelevation/Pavement Cross Sections 

SR-92 Mainline.  For new or redesigned segments, see the UDOT Standard Drawings and 
AASHTO Standards (A Policy on Geometric Design of Highways and Streets 2005). A 
minimum cross slope of 2% must be maintained along SR-92 mainline.  (See the typical section 
in Appendix F) 

I-15 Off Ramp.  For new or redesigned segments, see the UDOT Standard Drawings and 
AASHTO (A Policy on Geometric Design of Highways and Streets 2005). 

Bull River Road.  For new and redesigned segment, as a minimum use UDOT design standards 
for urban arterial streets. 
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3.2.3.13 Clearances 

Lateral Clearance. 
See the UDOT Standard Drawings and AASHTO (A Policy on Geometric Design of Highways 
and Streets 2005). 

Maintenance Access for Slopes.  Provide a minimum of 2 feet between toe of slope and the 
right-of-way line for all slopes.  
 

3.2.3.14 Roadside Barriers and Curbing 

3.2.3.14.1 Roadside Barriers 
SR-92 Mainline and Ramps.  Wherever the minimum width for clear zones, slope safety, or 
hazard protection can not be provided, place concrete barrier along the shoulder of all 
embankment sections; see the AASHTO Roadside Design Guide.  The Roadside Design Guide 
provides guidance to the maximum necessary distance for clear-zone, however, further re-
location and/or attenuation may be required beyond the clear zone if the context of the roadside 
features indicate the need to do so and as required by the Department.  Use the UDOT standard 
Precast Concrete Barrier.  See UDOT Standard Drawing BA1A, BA2A, and BA2. 

3.2.3.14.2 Curbing 
SR-92 Mainline.  Replace the existing concrete curb and gutter impacted by construction with 
Type B1 curb.  See UDOT Standard Drawing GW2 and GW3. 

I-15 Off-ramp/SR-92.  Add curb and gutter to ramps as needed for drainage purposes.  See 
UDOT Standard Drawings GW2 and GW3. 

Triumph Blvd.  Replace all curb and gutter removed during construction as per Standard 
Drawings GW2, and GW3.  
 

3.2.3.15 Cut and Fill Slopes and Slope Rounding 
All Segments.  See the UDOT Standard Drawings and AASHTO (A Policy on Geometric Design 
of Highways and Streets 2005). 

3.2.3.16 VACANT 

3.2.3.17 Surveying 

Construction Surveying.  Provide construction surveying in accordance with Section 2.6 
(Control of Work), Section 2.6.9 (Design-Builder-Provided Construction Stakes, Lines, and 
Grades), and Section 3.12 (Survey). 

3.2.3.18 Right-of-Way Fencing 
Provide ROW fencing in accordance with Standard Specification-(DB) 02822 (Right-of-Way 
Fences and Gates).  Provide temporary and property fencing in accordance with Section 3.11.5 
(Property Fence Requirements).  No ROW fencing will be impacted on the North side of SR-92. 

3.2.3.19 Striping 
Provide paint striping for all pavement surfaces.  Remove existing paint striping that is in 
conflict with new construction, such that existing striping is no longer visible.  Grinding of paint 
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lines will not be allowed on the final surface.  See UDOT 2005 Standard Specifications, Section 
02765 Part 3.4. 

3.2.4 SUBMITTALS 
Roadway Design Documents.  Prepare design documents for roadway improvements at 1 inch = 
60 feet on 11x17 in. paper. See Appendix F (Preliminary Plans and Survey Information). 

3.2.4.1 Design Changes 
Submit any proposed design change to the Department for review and approval per the 
requirements of Section 3.15 (Quality). 

3.2.4.2 Final Design 
General.  The Design-Builder shall designate the name of the engineer in responsible charge for 
the design of each work activity.  The engineer in responsible charge shall be the engineer who is 
personally responsible for directly supervising the design and who will sign and seal the design 
plans, reports, specifications, etc., for a given activity.  The engineer in responsible charge shall 
be a Utah licensed professional engineer.  All plans, specifications, and reports shall be signed 
and sealed by the engineer in responsible charge.  Such plans, specifications, and reports are not 
final until accepted by the Department; see Sections 3.2.2 (Performance Requirements) and 3.2.3 
(Design and Construction Criteria) for final design requirements. 

3.2.4.3 Documentation Requirements 
General.  Organize, file, and submit all applicable Project documents in accordance with Section 
3.1.4 (Project Documentation). 

Calculations.  For all calculations, number them consecutively and provide a table of contents. 
For each calculation, identify which standards were used and reference the appropriate section of 
the standard in the right-hand column. Reference computer software used in the calculations, 
including the name of the program, vendor, version, and release date. Provide a record of 
software verification with manual calculations or other recognized program; clearly identify 
input and output values and meanings; and provide check of input and verification of output. 
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3.3 DRAINAGE 
General Scope.  Design and construct a drainage system as needed to accommodate the roadway 
modifications in accordance with the requirements of this Section, including referenced 
standards and publications, performance requirements, design and construction criteria, and 
submittals.   

Warranty.  Warrant drainage work in accordance with 3.17 (Warranty). 

Maintenance During Construction.  Maintain the drainage and irrigation systems during 
construction in accordance with the requirements in Section 3.16 (Maintenance During 
Construction). 

3.3.1 REFERENCED STANDARDS AND PUBLICATIONS 

3.3.1.1 Referenced Standards 
General.  Design and construct the drainage system in accordance with the relevant requirements 
of the standards listed by priority in Table 3.3-1. 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the Design-Builder’s Proposal has a higher standard than any of the 
listed standards, adhere to the Proposal standard. 

Ambiguity.  If there is any unresolved ambiguity in standards, obtain clarification from the 
Department before proceeding with design or construction. 

Version and Date.  Use the most current version of each listed standard as of the initial 
publication date of this RFP. 

TABLE 3.3-1 
REFERENCED STANDARDS FOR DRAINAGE 

Pri-
ority 

Author or 
Agency Title Document or 

Report No. Date Comments, 
Short Forms 

1** Design-
Builder 

Proposal for SR-92; East of I-15 in Lehi Project N/a * Proposal 

2 UDOT Request for Proposals, SR-92; East of I-15 in Lehi 
Project 

N/a *** RFP 

3 UDOT Standard Drawings N/a * RFP 
4 AASHTO A Policy on Geometric Design of Highways and 

Streets 
S99-GDHS-3 2005 “Green Book” 

5 UDOT Roadway Drainage Manual of Instruction N/a Nov. 
1998 

n/a 

6 AASHTO Model Drainage Manual N/a 1991 n/a 

* If no date is given, the most current version as of the initial publication date of this RFP is specified.  
** Only to the extent that it exceeds another listed standard. 
***Includes the original release of the RFP and all addendums. 

 

3.3.1.2 Referenced Publications 
Supplementary Guidelines.  Use the publications listed in Table 3.3-2 as supplementary 
guidelines for the design and construction of the drainage system. These publications are listed in 
alphabetical order by the author or issuing agency and then by title, as they have no established 
order of precedence. 
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TABLE 3.3-2 
REFERENCED PUBLICATIONS FOR DRAINAGE 

Author or 
Agency Title Document or 

Report No. Date Comments, 
Short Forms

AASHTO Improved Surface Drainage of Pavements NCHRP  
Project I-29 

1993 n/a 

AASHTO Roadside Design Guide S99-RSDG-3 2002 n/a 
AASHTO Standard Specifications for Transportation Materials, 

19th edition 
S99 HB 19,  

HM 191 
1998 n/a 

CalTrans Pumping Plant Design Manual n/a Aug. 1990 n/a 
FEMA Flood Plain Insurance Maps for Salt Lake County n/a * n/a 
FHWA Design of Riprap Revetment HEC-11 1989 n/a 
FHWA Design of Urban Highway Drainage n/a Aug. 1979 n/a 
FHWA Hydraulic Design of Highway Culverts HDS No. 5 91-85 n/a 
FHWA Hydraulic Design of Improved Inlets for Culverts HEC-13 1981 n/a 
FHWA Drainage of Highway Pavements HEC-12 1984 n/a 
FHWA Urban Drainage Design Manual HEC-22 2001 n/a 
UDOT Temporary Erosion and Sediment Control Manual n/a April 1999 n/a 

* If no date is given, the most current version as of the initial publication date of this RFP is specified. 
FEMA = Federal Emergency Management Agency 

 

3.3.2 PERFORMANCE REQUIREMENTS 
Design and construct the drainage system that meets the following performance requirements: 

� Provide a Design-Life of 50 years on all drainage or irrigation facilities, 
passing under the roadway, if the system is being modified by the project 
drainage needs.  

� Effectively and efficiently remove and treat stormwater from within the 
roadway corridor. Do not allow drainage from ROW to run onto private 
property. 

� Address functionality, durability, ease of maintenance, water quality, and 
environmental compliance. 

� Convey subsurface flows through the Project so they are not materially 
changed. 

� Meet water quality requirements. 

� Promote a safe environment for those who use and maintain the Project. 

Size all drainage facilities designed for the conveyance of off-site flows based on the 
existing pipe culverts. 

� Locate existing facilities and identify conduit and pipe materials. 

� Design facilities to minimize impacts on existing facilities. 

� Control erosion as specified in Section 3.9 (Landscape and Aesthetics). 

� Prepare and follow a Stormwater Pollution Prevention Plan (SWPPP) in 
accordance with the environmental documentation in Appendix G 
(Environmental Document), and UPDES permit requirements. 
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Obtain and comply with any additional required permits. 

3.3.3 DESIGN AND CONSTRUCTION CRITERIA 

3.3.3.1 Pavement Drainage 
Standards.  Design all onsite storm drain items and appurtenances for a minimum 10-year storm 
event, unless otherwise stated herein. 

Concentrating Runoff.  Do not allow concentrated stormwater to discharge directly into streams 
or canals; instead, discharge concentrated discharges according to the UPDES Stormwater 
Permit. 

Connecting Streets.  Waterways across connecting streets are not allowed.  Intercept runoff prior 
to the SR-92 intersection for sub-surface conveyance. 

UDWQ Construction Permit.  If, at any time, stormwater is discharged from the ROW in excess 
of 5 cfs for the 10-year 24-hour-duration Type 2 storm, using the TR55 Basin Modeling 
Methods, obtain a water quality construction permit from the UDWQ. (Note that this is in 
addition to the UPDES Stormwater Permit for construction activities.)  

3.3.3.2 Pavement Runoff Treatment 
General.  Treat all runoff of stormwater generated from areas of pavement before discharging it 
to receiving streams, canals, or ditches. Treatment shall be in accordance with the UPDES 
Stormwater Permit. 

3.3.3.3 Storm Drain Systems 
General.   Extend existing drainage facilities as needed. 

Ponding.  With the exception of designed retention and detention facilities, do not allow any 
ponding within the ROW Limits. 

Design.  Ensure that the existing facilities will accommodate the project flows. 

Connections to Existing Systems.  Develop plans and specifications for connections with 
existing municipal storm drainage systems. Before making connections, obtain design approval 
as required from stakeholder agencies and the Department. 

3.3.3.4 Pipes and Culverts 
Design Life.  For new pipes and culverts, use a design life of 50 years. 

Existing Pipes and Culverts.  Ensure that any extensions will tightly seal to the existing facility.  
Ensure the extension is of the same size as the existing facility. 

3.3.3.5 Vacant 

3.3.3.6 Scour and Erosion Control 

General.  If warranted, provide scour protection to mitigate downstream erosion at all culvert 
outlets and stream crossings, based on a case-by-case analysis to determine outlet velocities. 

Design.  Calculate velocities for the greater of the 50-year storm flows or canal capacity except 
at stream or river crossings; at those locations calculate velocities for the 100-year storm. For 
velocities greater than 4 feet per second (fps) but less than 20 fps, provide loose riprap as 
necessary, based on UDOT design guidelines. For velocities from 20 fps to 30 fps, provide an 
energy dissipater. 

Construction.  For erosion control measures during construction, see Section 3.9 (Landscape and 
Aesthetics), and the UDOT Temporary Erosion and Sediment Control Manual. 
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3.3.3.7 Quality 
General.  Provide quality inspection, testing, and acceptance in accordance with Section 3.15 
(Quality). 

3.3.4 SUBMITTALS 
Design Submittals.  Submit all designs in accordance with Section 3.15 (Quality). 

Design Plans.  Include the types of pipe and culverts, locations of catch basins and cleanout 
boxes, a profile showing all invert elevations, pipe slopes, proposed finished grade elevations 
above top of pipe.  Include other drainage features such as swales, check dams, sediment traps, 
detention basins on the plans. 

SWPPP.  Prepare a SWPPP as required in the environmental documents. The SWPPP is to 
follow UDEQ standards and outline. Use UDOT and Utah County BMPs. 
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3.4 VACANT 
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3.5 MAINTENANCE OF TRAFFIC 
 
General Scope.  Develop and implement a MOT plan in accordance with the requirements of 
this Section, including referenced standards and publications, performance requirements, design 
and construction criteria, and submittals. 

Warranty.  No warranty is required for MOT. 

Maintenance During Construction.  Continue implementation of the MOT plan during 
construction in accordance with the requirements in this Section. 

3.5.1 REFERENCED STANDARDS AND PUBLICATIONS 

3.5.1.1 Referenced Standards 
General.  Develop and implement the MOT plan in accordance with the relevant requirements of 
the standards listed by priority in Table 3.5-1. 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the Design-Builder’s Proposal has a higher standard than any of the 
listed standards, adhere to the Proposal standard. 

Ambiguity.  If there is any unresolved ambiguity in standards, obtain clarification from the 
Department before proceeding with design or construction. 

Version and Date.  Use the most current version of each listed standard as of the initial 
publication date of this RFP. 

TABLE 3.5-1 
REFERENCED STANDARDS FOR MAINTENANCE OF TRAFFIC 

Pri-
ority 

Author or 
Agency Title Document or 

Report No. Date Comments, 
Short Forms 

1** Design-
Builder 

Proposal for SR-92; East of I-15 in Lehi Project n/a * Proposal 

2 UDOT Request for Proposals, SR-92; East of I-15 in Lehi 
Project 

n/a *** RFP 

3 UDOT Standard Drawings n/a * RFP 
4 AASHTO A Policy on Geometric Design of Highways and 

Streets 
S99-GDHS-3 2005 “Green Book” 

5 FHWA Manual on Uniform Traffic Control Devices 
(Millennium Edition)—in particular, Part VI 
(Temporary Traffic Controls)  

MUTCD * MUTCD 

* If no date is given, the most current version as of the initial publication date of this RFP is specified. 
** Only to the extent that it exceeds another listed standard. 
***Includes the original release of the RFP and all addendums. 
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3.5.1.2 Referenced Publications 
Supplementary Guidelines.  Use the publications listed in Table 3.5-2 as supplementary 
guidelines for the design and implementation of the MOT plan. These publications are listed in 
alphabetical order by the author or issuing agency and then by title, as they have no established 
order of precedence. 

TABLE 3.5-2 
REFERENCED PUBLICATIONS FOR MAINTENANCE OF TRAFFIC 

Author or 
Agency Title Document or Report 

No. Date Comments, Short 
Forms 

FHWA National Cooperative Highway Research 
Program (NCHRP) 

350 * N/A 

AASHTO Roadside Design Guide S99-RSDG-3 2002 n/a 

 

3.5.1.3 Definitions 
Weekday Peak Period.  Between 7:00 A.M. to 9:00 A.M. and 4:00 P.M. to 6:00 P.M. Monday 
through Friday 

Interchange.  A grade-separated intersection of a freeway and an arterial road (i.e., for this 
Project, the junction of SR-92 and I-15) 

3.5.2 PERFORMANCE REQUIREMENTS 
General.  Develop and, after obtaining Department review, implement a MOT plan that meets 
the following performance requirements: 

� Provide for the safe passage of traffic through construction zones. 

� Minimize negative impacts on residents, commuters, and businesses. 

� Provide convenient and logical rerouting of traffic (by using advance warning 
systems and directional and informational signing, lighting, and 
channelization) to provide a “driver friendly” work-zone and to maximize the 
safety of the traveling public. 

� Maintain and provide access to property by owners, customers, visitors, and 
emergency vehicles. 

� Provide a safe travel corridor while minimizing any unnecessary investment in 
the existing infrastructure that is being replaced. 

3.5.3 DESIGN AND CONSTRUCTION CRITERIA 

3.5.3.1 Traffic through Construction Zones 

Safe and Continuous Traffic.  Maintain the portions of the Project being used by public traffic 
in a condition that safely accommodates traffic 24 hours a day and 7 days a week. 

FHWA Manual on Uniform Traffic Control Devices Requirements.  Furnish, erect, and 
maintain traffic control devices in accordance with the FHWA Manual on Uniform Traffic 
Control Devices (MUTCD).  
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Beginning and Ending MOT.  Begin maintenance of traffic activities at the start of construction 
Work (including preparatory MOT work), or when first hauling construction materials and/or 
equipment, whichever is earliest.  

Traffic Control Maintainer.  Whenever the Design-Builder is working, provide a traffic control 
maintainer on site whose sole responsibility is to supervise and monitor the installation and 
maintenance of all traffic control devices. Authorize the traffic control maintainer to direct traffic 
changes to ensure safe and continuous traffic flow and to direct traffic operations after a traffic 
incident has occurred. During non-working hours a traffic control maintainer shall be available 
and be on-site within ½ hour throughout the duration of the Project. 

Access.  Maintain access to all businesses and residences, including all temporary approaches 
and crossings of and intersections with roads and streets. 

Notification of Public.  Actively assist the Department in providing advance information to the 
public regarding construction phasing and expected travel impacts, as required in Section 3.13 
(Public Involvement). 

Correction of Deficiencies.  Correct all traffic control deficiencies immediately upon notification 
by the Department or observance of the deficiency. 

Temporary Roadways.  Design all geometric aspects of temporary roadways to be adequate for 
the assigned design speed. 

Drainage.  Design all active roadways to be well drained and have no potential for puddling and 
icing within the traveled roadway; see Section 3.3 (Drainage). 

 

3.5.3.2 Vacant 

3.5.3.3 Motorist Guidance 
General.  Provide guidance to motorists who are traveling through the construction area.  
Signing that is not in compliance with the MUTCD must be corrected within 24 hours, unless the 
sign is a critical regulatory or warning sign, then the sign must be corrected within 4 hours of 
notice.  If the deficiency is caused by an accident, the 6 hours begins when access to the area is 
available. 

Through Construction Areas.  Maintain signing continuity on all active roadways within the 
Project at all times. Implement transitions in signing patterns in such a way as to maintain clarity 
and continuity, as well as consistency with striping, and to completely avoid displaying 
conflicting or confusing information. At least seven (7) Calendar Days before construction work 
begins, place variable message signs (VMS) on mainline SR-92 to notify motorists of upcoming 
construction.    

 

3.5.3.4 Limitations 

Travel Lanes.   
SR-92 Mainline.  Maintain at least one lane open to traffic in each direction on SR-92 at all 
times. 

I-15 On Ramp.  Must keep one left-turn and one right-turn to the northbound on-ramp open at all 
times.   

Lane Widths.  Maintain a travel lane width of at least 12 feet. If the Design-Builder demonstrates 
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to the Department that the 12-foot width cannot be practically attained, maintain as the absolute 
minimum a width of at least 11 feet.   

Pedestrians.  Pedestrian accommodations must be maintained or improved to meet ADA 
Accessibility Requirements during construction. 

3.5.4 SUBMITTALS 
Maintenance of Traffic Plans.  At least 5 calendar days before implementation of each major 
phase of construction that will require diversion of traffic, submit an MOT plan to the 
Department for review. Design-Builder is responsible for schedule delays resulting from 
resubmittal of the MOT plan. Include in each MOT plan the following components: 

� Motorist information and guidance 

� Temporary signs, signals, and lighting 

� Flagging 

� Emergency response 
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3.6 LIGHTING  
General Scope.  Relocate, design and install lighting system impacted by project.  

Appendix H includes preliminary lighting plans but does not constitute as final plans. DESIGN-
BUILDER will prepare final lighting design plans in accordance to UDOT standards, 
specification and  references. 
 
Lighting System.. DESIGN-BUILDER to design lighting system in accordance to referenced 
standards and publications.  Lighting system will include standard UDOT luminaries HPS flat 
lens, full cut off and Type III distribution.  Use RHH-USE-RHW cable.  DESIGN-BUILDER 
will determine and verified lighting power source system voltage.  Interchange lighting is 480V 
system  and surface street lighting is 240V system.  Light poles will be breakaway system. 
 
Final Plans. DESIGN-BUILDER will provide final lighting design plans in accordance to 
referenced standards and publications. 
 
Lighting Agreement. DESIGN-BUILDER coordinate set up of lighting agreement as required. 
 
State Furnished Material. See UDOT website to download State Furnished Requisition Form 
for lighting state furnished item list.  Submit requisition form to UDOT, sfmaterials@utah.gov. 
 
Salvaged Materials. Contact UDOT to determine what materials should be salvaged, if 
applicable. 
  Grant Jackson 
  Region 3 UDOT Signal Lab 
  801-830-9546 
 
Power Source.  DESIGN-BUILDER will contact appropriate utility company to locate and 
verified power source and service connection for new and relocated lighting system.   
 
Utility Conflicts. DESIGN-BUILDER will determine and identify on plans any utility conflicts 
and provide design accordingly. 
  
Warranty.  Warrant lighting work in accordance with Section 3.17 (Warranty). 

 

3.6.1 REFERENCED STANDARDS AND PUBLICATIONS 

3.6.1.1 Referenced Standards 

General.  Design and construct the lighting system in accordance with the relevant requirements 
of the standards listed by priority in Table 3.6-1. 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the Design-Builder’s Proposal has a higher standard than any of the 
listed standards, adhere to the Proposal standard. 

Ambiguity.  If there is any unresolved ambiguity in standards, obtain clarification from the 
Department before proceeding with design or construction. 

Version and Date.  Use the most current version of each listed standard as of the initial 
publication date of this RFP. 

mailto:sfmaterials@utah.gov
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TABLE 3.6-1 
REFERENCED STANDARDS FOR LIGHTING 

Pri-
ority 

Author or 
Agency Title Document or 

Report No. Date Comments, 
Short Forms 

1** Design-
Builder 

Proposal for SR-92; East of I-15 in Lehi Project n/a * Proposal 

2 UDOT Request for Proposals, SR-92; East of I-15 in Lehi 
Project 

n/a *** RFP 

3 UDOT Standard Drawings and Specifications n/a * RFP 
4 AASHTO A Policy on Geometric Design of Highways and 

Streets 
UDOT Design of Signalized Intersections: Guideline 
and Checklist 

S99-GDHS-3 2005 “Green Book” 

 FHWA Manual on Uniform Traffic Control Devices 
(Millennium Edition) 

MUTCD * MUTCD 

* If no date is given, the most current version as of the initial publication date of this RFP is specified.  
** Only to the extent that it exceeds another listed standard. 
***Includes the original release of the RFP and all addendums. 

 

3.6.1.2 Referenced Publications 
Supplementary Guidelines.  Use the publications listed in Table 3.6-2 as supplementary 
guidelines for the design and construction of the lighting system. These publications are listed in 
alphabetical order (by the author or issuing agency and then by title), as they have no established 
order of precedence. 

TABLE 3.6-2 
REFERENCED PUBLICATIONS FOR LIGHTING 

Author or 
Agency Title Document or Report 

No. Date Comments, 
Short Forms 

AASHTO Information Guide to Roadway Lighting S99-GL-5 1985 n/a 
NFPA National Electrical Code n/a 2002 n/a 

AASHTO Roadside Design Guide S99-RSDG-3 2002 n/a 
IES Roadway Lighting RP-8-00 2000 n/a 

NFPA = National Fire Protection Association 
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3.7 SIGNING 
General Scope.  Design, furnish, and install the sign system, including both temporary and 
permanent signs, for all roadways in accordance with the requirements of this Section, including 
referenced standards and publications, performance requirements, design and construction 
criteria, and submittals.  For a current sign inventory, see Appendix J (Sign Inventory). 

Warranty.  Warrant signing work in accordance with Section 3.17 (Warranty). 

Maintenance During Construction.  Maintain the sign system during construction in accordance 
with the requirements in Section 3.16 (Maintenance During Construction). 

3.7.1 REFERENCED STANDARDS AND PUBLICATIONS 

3.7.1.1 Referenced Standards 
General.  Design and construct the sign system in accordance with the relevant requirements of 
the standards listed by priority in Table 3.7-1. 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the Design-Builder’s Proposal has a higher standard than any of the 
listed standards, adhere to the Proposal standard. All signing will be in accordance with the 
MUTCD. 

Ambiguity.  If there is any unresolved ambiguity in standards, obtain clarification from the 
Department before proceeding with design or construction. 

Version and Date.  Use the most current version of each listed standard as of the initial 
publication date of this RFP. 

TABLE 3.7-1 
REFERENCED STANDARDS FOR SIGNING 

Pri-
ority 

Author or 
Agency Title Document or 

Report No. Date* Comments, 
Short Forms 

1** Design-
Builder 

Proposal for SR-92 Design-Build Project   n/a * Proposal 

2 UDOT Request for Proposals, SR-92 South Design-Build 
Project 

n/a *** RFP 

3 UDOT Standard Drawings n/a * RFP 
4 AASHTO A Policy on Geometric Design of Highways and 

Streets 
S99-GDHS-3 2005 “Green Book” 

5 FHWA Manual on Uniform Traffic Control Devices 
(Millennium Edition) 

MUTCD * MUTCD 

* If no date is given, the most current version as of the initial publication date of this RFP is specified.  
** Only to the extent that it exceeds another listed standard. 
***Includes the original release of the RFP and all addendums. 

 

3.7.1.2 Referenced Publications 
Supplementary Guidelines.  Use the publications listed in Table 3.7-2 as supplementary 
guidelines for the design and construction of the sign system. These publications are listed in 
alphabetical order by the author or issuing agency and then by title, as they have no established 
order of precedence. 
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TABLE 3.7-2 
REFERENCED PUBLICATIONS FOR SIGNING  

Author or 
Agency Title Document or 

Report No. Date Comments, Short 
Forms 

AASHTO Roadside Design Guide S99-RSDG-3 2002 n/a 
FHWA Standard Highway Signs n/a 2002 n/a 

 

3.7.2 PERFORMANCE REQUIREMENTS 
Design, furnish, and install all temporary components of a sign system necessary to provide a 
complete and functional system that meets the following performance requirements: 

� Provide for the orderly and predictable movement of all traffic. 

� Provide such guidance and warnings as are needed to ensure the safe and 
informed operation of individual elements of the traffic stream. 

3.7.3 (DESIGN) AND (CONSTRUCTION CRITERIA) 

3.7.3.1 Design 

3.7.3.1.1 Preliminary Signing Plan 
General.  The signing plan for the project must be designed by the Design-Builder and approved 
by UDOT. 

3.7.3.1.2 Signing Plan 
Include all necessary guide, warning, supplemental, sequential, and regulatory signs for the 
mainlines, ramps, and interchanges, as well as for the arterial streets, frontage roads, and any 
other roadways affected by the Project. 

Modifications.  Provide for modification of any signage inside the limits of the Project that is 
rendered inaccurate, ineffective, confusing, or unnecessary by the Project. Such modifications 
may be the addition, removal, or replacement of signs and appurtenances. 

Permanent Signs If permanent signing is erected by the Design-Builder that could be used for 
motorist guidance, continue to display such signing during the remaining construction of the 
Project.  

The Permanent/Final signing plan will include complete replacement of the sign sheeting, 
substrate, post and foundation and mounting hardware of existing signs that must be relocated. 

3.7.3.1.3 Vacant 

3.7.3.1.4 Other Signage Requirements 
Culvert Markers.  Provide culvert markers at all culvert ends, per UDOT Standard Drawing 
GW-9. 

Bridge Structures.  Do not attach signs to any bridge structure unless no alternative exists. 

3.7.3.2 Materials 
General.  Provide signing materials that: 

� Are new at the time of installation, and 
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� Unless otherwise noted herein, meet the requirements of Section 02891 
(Traffic Signs) of the UDOT 2005 Standard Specifications. 

Salvage and Disposal.  Dispose of all removed signing materials and structures. 

 
Specific Sign Materials.   
Sheeting. See Section 02891 (Traffic Signs) of the UDOT 2005 Standard Specifications. 

Substrate. 

� Aluminum or wood substrate is required for all permanent signing.  

Ground-Mounted Sign Supports. 

� All sign supports will be Steel Posts with breakaway slip base:  See UDOT 
Standard Drawings SN7 and SN11. 

Roadside Delineators.  Refer to Section 02842 (Delineators) of the UDOT 2005 Standard 
Specifications and UDOT Standard Drawings GW9 and GW10. 

Object Markers and “T” Intersection Guidance.  See UDOT Standard Drawing ST1. 

3.7.4 SUBMITTALS 
Refer to Section 3.15 (Quality) for design submittal requirements for signing. 
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3.8 TRAFFIC SIGNALS 
General Scope.  Relocate, design and install traffic signals for the project.  

Appendix H includes preliminary signal plans. Prepare final design in accordance to UDOT 
standards, specification, references and publications. 
 
Relocate the following signals impacted by roadway and/or ramp widening as necessary.  See 
Appendix H for preliminary plans. 

1. I-15 Southbound offramp  
2. I-15 Northbound offramp  
3. SR-92 Eastbound and Westbound 
 

Install new traffic signal system as indicated below.  
 

1. SR 92 at Frontage Road 
a. Design intersection as a four-legged intersection but build as T-intersection.  See 

Appendix H for recommended signal pole and lighting placement. 
b. Design signage and/or roadside barrier according to referenced standards for T-

intersection configuration. 
c. Signal poles placement will be minimum 7 feet from TBC (whats TBC) to 

accommodate future sidewalks. 
 

2. SR 92 at Triumph Blvd. 
a. Design intersection as four-legged intersection but build as T-intersection.  See 

Appendix H for recommended signal pole and lighting placement. 
b. Design signage and/or roadside barrier according to referenced standards for T-

intersection configuration. 
c. Signal poles placement will be minimum 7 feet from TBC to accommodate future 

sidewalks. 
  
Final Plans.    Provide final signal design plans in accordance to UDOT standards, 
specifications, references and publications.  Submit final plans to the Department for review a 
minimum of seven days before any signal construction begins.  (Does this fit with the Quality 
section?) 
 
State Furnished Materials.  Standard signal and lighting hardware and the Uninterrupted 
Backup System (UPS) will be state furnished. Download State Furnished Requisition Form for 
state furnished items from the UDOT website..   Submit requisition form to UDOT, 
sfmaterials@utah.gov.  (How far in advance does he need to submit this form – same with the 
lighting form?) 
 
Salvaged Materials.  Contact UDOT to determine what materials should be salvaged. 
 
  Grant Jackson 
  Region 3 UDOT Signal Lab 
  801-830-9546 
 
Transport salvaged materials to the Region 3 office.   (Same for the lighting) 
 

mailto:sfmaterials@utah.gov
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Power Source.  Contact appropriate utility company to locate power source and service 
connection.  (Will they arrange for the connection too?  Who will pay the connection fees, etc.) 
 
Pedestrian Access Ramps.  Provide ADA pedestrian access in accordance with UDOT Standard 
Drawing GW5. 
 

Utility Conflicts: Determine and identify on plans any utility conflicts and provide design 
that will avoid the conflict. 

 
Signal Turn-On. Refer to signal turn-on procedure for new signals described in UDOT 
Design of Signalized Intersections: Guideline and Checklist.  (Where is this located?) 

 
 Warranty.  Warrant traffic signal work in accordance with Section 3.17 (Warranty). 

Maintenance During Construction.  Maintain the existing traffic signal system during 
construction in accordance with the requirements in Section 3.16 (Maintenance During 
Construction).  

3.8.1  REFERENCED STANDARDS AND PUBLICATIONS 

3.8.1.1 Referenced Standards 
General.  Design and construct the signal system in accordance with the relevant requirements of 
the standards listed by priority in Table 3.6-1. 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the Design-Builder’s Proposal has a higher standard than any of the 
listed standards, adhere to the Proposal standard. 

Ambiguity.  If there is any unresolved ambiguity in standards, obtain clarification from the 
Department before proceeding with design or construction. 

Version and Date.  Use the most current version of each listed standard as of the initial 
publication date of this RFP. 
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TABLE 3.8-1 
REFERENCED STANDARDS FOR TRAFFIC SIGNAL 

Title Document or 
Report No. Date Comments, 

Short Forms 

1. Proposal for SR-92; East of I-15 in Lehi Project n/a * Proposal 
2. Request for Proposals, SR-92; East of I-15 in Lehi 
Project 

n/a *** RFP 

3. UDOT Standard Drawings and Specifications n/a * RFP 
4.  A Policy on Geometric Design of Highways and 
Streets 

S99-GDHS-3 2005 “Green Book” 

    
5. Manual on Uniform Traffic Control Devices 
(Millennium Edition) 
6. UDOT Design of Signalized 
Intersections:Guideline and Checklist 
7. UDOT Signal Legend, Schedule, Summary 
Sheets 
 

MUTCD * MUTCD 
 
 

    

* If no date is given, the most current version as of the initial publication date of this RFP is specified.  
** Only to the extent that it exceeds another listed standard. 
***Includes the original release of the RFP and all addendums. 

 

3.8.1.2 Referenced Publications 
Supplementary Guidelines.  Use the publications listed in Table 3.7-2 as supplementary guidelines for 
the design and construction of the signal system. These publications are listed in alphabetical order by 
the author or issuing agency and then by title, as they have no established order of precedence. 

TABLE 3.8-2 
REFERENCED PUBLICATIONS FOR TRAFFIC SIGNAL  

Author or 
Agency Title Document or 

Report No. Date Comments, Short 
Forms 

     
FHWA Standard Highway Signs 

Roadside Design Guide 
n/a 2002 n/a 
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3.9 LANDSCAPE AND AESTHETICS 
 
General Scope.  Design, provide, install, and construct the landscape and aesthetics 
improvements in accordance with the requirements of this Section. 

Definition.  Landscape items are trees, shrubs, groundcovers, turf sod, grass seeding, mulch, 
rock, topsoil, sub-drainage, and the irrigation system. 

One Plan.  Develop one plan that provides for all landscaping items and aesthetic improvements. 

Warranty.  Warrant all landscape work and aesthetic improvements for one year.  See Section 
3.17 (Warranty). 

Maintenance During Construction. Maintain the landscape and aesthetic improvements during 
construction in accordance with the requirements in Section 3.16 (Maintenance During 
Construction). 

3.9.1 REFERENCED STANDARDS AND PUBLICATIONS 

3.9.1.1 Referenced Standards 
General.  Design, provide, install, and construct the landscape and aesthetic improvements in 
accordance with the relevant requirements of the standards listed by priority in Table 3.9-1. 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the Design-Builder’s Proposal has a higher standard than any of the 
listed standards, adhere to the Proposal standard. 

Ambiguity.  If there is any unresolved ambiguity in standards, obtain clarification from the 
Department before proceeding with design or construction. 

Version and Date.  Use the most current version of each listed standard as of the initial 
publication date of this RFP. 

TABLE 3.9-1 
REFERENCED STANDARDS FOR LANDSCAPE AND AESTHETIC IMPROVEMENTS 

Pri-
ority 

Author or 
Agency Title Document or 

Report No. Date* Comments, 
Short Forms 

1** Design-
Builder 

Proposal for SR-92; East of I-15 in Lehi, Project n/a * Proposal 

2 UDOT Request for Proposals, SR-92; East of I-15 in Lehi 
Project 

n/a *** RFP 

3 UDOT Standard Drawings n/a * RFP 
4 AASHTO A Policy on Geometric Design of Highways and 

Streets 
S99-GDHS-3 2005 “Green Book” 

5 Amer. 
Assoc. of 
Nursery-

men 

American Standard for Nursery Stock 
 

ANSI Z60.1 * n/a 

* If no date is given, the most current version as of the initial publication date of this RFP is specified.  
** Only to the extent that it exceeds another listed standard. 
***Includes the original release of the RFP and all addendums. 
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3.9.1.2 Referenced Publications 
Supplementary Guidelines.  Use the publications listed in Table 3.9-2 as supplementary 
guidelines for the design, provision, installation, and construction of the landscape and aesthetic 
improvements. These publications are listed in alphabetical order by the author or issuing agency 
and then by title, as they have no established order of precedence. 

TABLE 3.9-2 
REFERENCED PUBLICATIONS FOR LANDSCAPE AND IMPROVEMENTS 

Author or Agency Title Document or Report No. Date Comments, 
Short Forms 

AASHTO A Guide for Transportation Landscape 
and Environmental Design 

S99-HLED-2 1991 n/a 

Cornell University 
L.H. Bailey 
Hortorium 

Hortus Third, A Concise Dictionary of 
Plants Cultivated in the United States and 
Canada 

MacMillan  
Publishing Co.,  

NY 

* n/a 

Koenig, Rich,  
and Von Isaman 

Topsoil Quality Guidelines for 
Landscaping 

AG/SO-02;  Utah State 
University Coop.  

Extension 

May 1997 n/a 

Koenig, Rich,  
and Jan Kotuby-

Amacher 

Understanding Your Soils Test Report HG-512;  Utah State Univ. 
Cooperative Extension 

* n/a 

UDOT Temporary Erosion and Sediment Control 
Manual 

n/a April 1999 n/a 

UDOT and Weber 
State University 

Native Plant Establishment Techniques 
for Successful Roadside Revegetation, 
as amended 

Weber State School of 
Nat.  Sciences Dept. of 

Botany 

July 1991 n/a 

Welsh, S.L.,  
et al. 

A Utah Flora, 2nd edition, revised Brigham Young Univ. Print 
Services 

1993 n/a 

* If no date is given, the most current version as of the initial publication date of this RFP is specified.  

 

3.9.2 PERFORMANCE REQUIREMENTS 
Prepare a landscape and aesthetic improvements plan based on the criteria in this Section. 

Provide and construct landscape and aesthetic improvements that: 

� Respond to the Department’s comments; 

� Are aesthetically pleasing and fit the neighboring environment. 

� Are similar to the existing features at the interchange of I-15 and SR-92, in the 
area of the interchange. 

� Are similar to the existing flora in the area from the I-15/SR-92 interchange 
eastbound on/off ramps easterly to the project limits. 

� Address erosion control during construction. 

� Address water quality for the permanent facility. 

3.9.3 DESIGN AND CONSTRUCTION CRITERIA 
Department Landscape Architect.  Involve the Department’s Region 3 Landscape Architect  in 
developing the Landscaping and Aesthetic Improvement Plan.  

Landscape.  Select the best plants to meet the needs and requirements within each of the two 
landscape areas. Consider plant material maintenance, including watering, fertilizing, and 
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pruning requirements of individual species; frequency of maintenance; and access by and safety 
of maintenance personnel.  

3.9.3.1 Disturbance of Landscape Outside the Right-of-Way 
General.  Do not disturb landscaping outside of the Project Limits.  Minimize disturbance 
outside of the slope stakes. 

3.9.3.2 Topsoil 
General.  Apply topsoil before planting to areas disturbed by construction and/or landscaped 
areas within the Planned ROW Limits that are not receiving rock mulch. 

3.9.3.2.1 Topsoil Definition 
Topsoil is soil that meets the test parameters and requirements of Section 02912 (Topsoil) of the 
UDOT 2005 Standard Specifications, and is free of petroleum products, construction waste, 
debris, and particles larger than 1 inch by any dimension. 

3.9.3.2.2 Placing Topsoil 
General. Place in accordinance with Section 02912 (Topsoil) of the UDOT 2005 Standard 
Specifications. 

3.9.3.3 Planting Design Criteria 

3.9.3.3.1 Landscape Treatment 
General.  Consider travel speeds, sight distance, drainage needs, and other elements that impact 
the safety and views of the motorists.  Protect slopes against erosion.  Plans should include two 
planting areas.  Area 1 should follow the landscaping concepts used on the I-15 and SR-92 
interchange, and Area 2 should follow the existing landscaping for those areas east of the 
interchange.  Area 1 is the project within the I-15/Sr92 interchange limits.  Area 2 is from the 
eastbound on/ramps ramps at the interchange easterly to the project limits. 

Landscape design for Area 1 requires 1 tree per 2000 sq. ft. (1 ¾” caliper – shade or ornamental 
tree, 6’ evergreen) and 1 shrub per 40 sq. ft. (1 gallon – deciduous, evergreen) of landscaped 
area. 
 

3.9.3.3.2 Plants 

Use plants that are similar to those existing in the landscaping areas. 

3.9.3.3.3 Erosion Control 
Develop an erosion control plan in accordance with the SWPPP.  Provide and install temporary 
erosion control measures per Sections 01561 (Temporary Environmental Fence), 01571 
(Temporary Environmental Controls), and 02376 (Erosion Control Blankets/Channel Liners) of 
the UDOT 2005 Standard Specifications.  Slopes greater than 2:1 require erosion control 
blankets. 

3.9.3.4 Plant Classifications 
General.  Plants are classified by category, size, and whether they are deciduous or evergreen. 
Refer to the American Association of Nurserymen Standards for Nursery Stock for the minimum 
tree height associated with the specified caliper of each species type. For trees and shrubs, 
provide only those that are either balled and burlapped or container-grown; do not provide any 
bare root material. Comply with the requirements of Section 02932 (Trees, Shrubs, and 
Groundcovers) of the UDOT 2005 Standard Specifications for submittals, delivery, storage, 
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handling, and conditions of trees, shrubs, and groundcovers. 

Use the following classifications and criteria in the proposed landscape plan to define the 
planting material: 

Shade Trees.  (Deciduous trees taller than 40 feet at mature height.) Use 1 3/4-inch caliper 
minimum tree size at time of planting. 

Ornamental Trees.  (Deciduous trees between 15 and 40 feet at mature height, with ornamentals 
having distinct or showy characteristics in flower, fruit, leaf color, or form.) Use 1 3/4-inch 
caliper minimum tree size at time of planting. 

Evergreen Trees.  (Evergreen or broadleaf evergreen leaf trees with a minimum mature height of 
12 feet.) Use 6-foot minimum tree height at time of planting. 

Deciduous Shrubs.  (Any deciduous shrub classified by height, with tall being higher than 3.5 
feet and lower being 3.5 feet or shorter.) Plant shrubs with a 12-inch minimum height, with a 
minimum of two canes, and 1-gallon minimum container size. 

Evergreen Shrubs.  (Shrubs having evergreen or broadleaf evergreen leaves.) Determine the 
minimum size at planting by the predominant direction of growth. For spreading plants (whose 
width exceeds twice its height in its mature form), use 12-inch minimum spread at time of 
planting. For all other evergreen shrubs (which are measured by height), use 12-inch minimum 
shrub height at time of planting. 

Groundcovers.  (Herbaceous perennials planted typically for their spreading growth 
characteristic.) Use plants with a 6-inch minimum growth in the predominant growing direction 
for the selected species. Use 4-inch pot size at time of planting. 

Turf Sod.  Meet the requirements of Section 02922 (Seed, Turf Seed, and Turf Sod) of the 
Standard Specifications. 

Grasses.  Use a seed mixture based on the percentage of pure live seed that is approved by the 
Department,  see Standard Specifications 02922 (Seed, Turf Seed and Turf Sod). 

3.9.3.5 Tree and Shrub Planting Procedures 
General.  Plant trees, shrubs, and groundcovers according to the requirements of Section 02932 
(Trees, Shrubs, and Groundcovers) of the Standard Specifications as amended by this Section. 
Dig tree and shrub pits to twice the diameter and the same depth as the root ball or container. 
Install trees to vertical and so the root flare is flush with the surrounding grade. Immediately 
water trees and shrubs at the completion of planting and before applying mulch. 

3.9.3.6 Mulch 

3.9.3.6.1 Tree and Shrub Areas 
Mulch all tree and shrub planting beds. Use organic or inorganic mulch as required by the 
treatment definitions in this Section. 

Organic Mulch.  (SHREADED BARK, (not ground scrap lumber or pallets) decomposed in a 
pile for a minimum of 120 days.) Use only mulch that: 

� Has a maximum pH of 7.5, and 

� Has a maximum size of ¼ inch thick and 6 inches long for at least 75% of the 
applied mulch. 

Apply mulch to a minimum depth of 2 inches on top of 2 inches of compost. Around shrub beds, 
extend mulch limits beyond the expected spread of shrub growth over a five-year period. For 
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individual tree plantings located outside of shrub beds or tree groupings, extend mulch to a 3-
foot minimum diameter around the tree. 

Inorganic Mulch.  (Finely crushed decorative rock and 2” to 6”cobble).  Before mulch 
application, prepare the area by excavating to the depth necessary to accept the specified mulch 
type (3” minimum for crushed rock and 6” minimum for cobble) and installing weed barrier 
fabric under and to the limits of the proposed inorganic mulch. Apply inorganic mulch to the 
same limits as specified above for organic mulch around trees and shrubs. 

3.9.3.6.2 Seeded Areas 
Apply mulch to seeded areas per the requirements of Section 02911 (Mulch) of the UDOT 2005 
Standard Specifications. 

3.9.3.7 Seeding 
UDOT 2005 Standard Specifications Section 02922, Seed, Turf Seed, and Turf Sod. 

3.9.3.8 Irrigation 
General.  Installed trees, shrubs, groundcover, and turf sod will require proper irrigation for 
establishment, and supplementary irrigation during dry or drought periods throughout their life 
cycle. Provide permanent irrigation for the I-15/SR-92 interchange area.  Ensure the irrigation 
system is compatible with any existing systems in the I-15/SR92 interchange area.  

3.9.3.8.1 Design Considerations 
Design an efficient irrigation system and consider the following factors to determine frequency 
and precipitation rates: 

� Soil texture and type 

� Infiltration rates per soil texture for areas being irrigated 

� Field capacity and evapotranspiration rate to determine available water 

� System losses by runoff, percolation, or hydraulic causes 

� Locations and conditions of existing systems and controllers. 

 

3.9.3.8.2 Irrigation System Requirements 
A permanent automated irrigation system that includes the following: 

� Connections to and piping from the proposed water supplies to the points of 
irrigation 

� As required, the controller, reduced pressure principle backflow preventer 
assemblies, piping, valves, fittings, sprinkler heads, wiring, and system 
adjustments 

� Remote-controlled valves accessible for maintenance 

� Only bubbler or mushroom sprinkler head types (to reduce evaporation losses) 

� No drip-type irrigation system 

� Drains at low points of the system with a sleeve to prevent clogging 

� Irrigation installation, including trenching, stockpiling excavation materials, 
backfilling, and compacting trenches 
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� Sleeving of all irrigation piping under the roadway, sidewalks, 
trails, driveways, and crossings 

� Compliance of the system’s components with the operation requirements for 
the type of water being proposed 

� Capability of being drained for winterization by compressed air. 

3.9.3.9 Vacant 

3.9.3.10 Vacant 
 

3.9.3.11 Invasive Weed Control 

3.9.3.11.1 Weed Control Before Planting 
For a list of weed species subject to control, see the Utah State Noxious Weed List and the weed 
list of Utah County. 

Perform the following tasks to control weeds: 

� Clean all earth-moving equipment and vehicles of dirt, mud, and seed residue 
before using it or bringing it onto the Project site. Ensure that all equipment 
has been cleaned using high-pressure water blasting or steam-cleaning 
methods. 

� Clear the Project work area of weeds before disturbing soil. Eradicate weeds 
with selective herbicides recommended for those weed species. 

� Minimize soil disturbance outside the slope stake limits. Monitor and control 
any disturbed area from weed invasion, and revegetate the disturbed area as 
soon as allowable by the construction schedule. 

� Monitor gravel, rock, borrow, and imported topsoil being used on the Project 
for weeds and control weed growth with pre-emergent herbicides. 

3.9.3.11.2 Weed Control After Planting 
After planting, eradicate all weeds within the ROW by use of pre-emergent, selective, and 
nonselective herbicides. Monitor erosion control practices to prevent weed invasion in disturbed 
areas.  

Chemical Weed Control.  If using chemical weed control, application to be performed by a 
licensed applicator.  Ensure that the product will not damage or kill the surrounding desirable 
plant material. If necessary, use hand pulling to eliminate weeds in these areas.   

3.9.3.11.3 Vacant 

3.9.4 SUBMITTALS 
Design Landscape Plan.  Provide a Landscape Planting and Irrigation Plan that indicates the 
location and names of all trees, shrubs, and groundcovers; limits and types of mulch; irrigation 
system components; and seeding or turf sod limits. Provide cross sections or elevations if needed 
for graphic clarity.  See also Section 3.1 (General Requirements) for general submittal 
requirements. 

As-Built Drawings.  At FOA, provide the Department with an as-built drawing of the installed 
irrigation system, and the installed plantings keyed by botanical name and size if there is a 
variation from the accepted planting plan. 
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3.10 UTILITIES AND THIRD-PARTY AGREEMENTS 
 
General Scope.  Coordinate the relocation work, if required, with Utility Companies in 
accordance with the requirements of this Section.  The Design-Builder will remove powerpoles 
as shown in plans.  The Design-Builder will adjust any manholes and irrigation boxes as needed. 

Affected Utilities.  The Utility Companies listed in Appendix I (Utility Information) have been 
contacted concerning the project and are believed to be the only Utilities within the Project 
limits. 

Costs. The Private Utility Companies are responsible for relocation construction costs according 
to Utah Code, Section 72-6-116, Regulation of Utilities-Relocation of Utilities.  The 
Department has Reimbursement Agreements in place with each Private Utility Company and 
will reimburse each Utility directly. Also, the Department has Acceptance Agreements in place 
with each Public Utility.  

The Design-Builder shall be responsible for all costs associated with relocating any manholes 
and valve cover boxes.  See 2005 UDOT Standards Section 01892. 

Department-Supplied Information. 
Utility Investigations.  The Department has investigated the Utilities likely to be affected by the 
Project. Note that: 

� All Utility information shown in this RFP has had a Subsurface Utility 
investigation performed and is to be considered reliable information.   All 
other utility information is for information only.  

� Accuracy.  All utility information supplied as part of the Department’s 
Subsurface Utility Investigation is to be considered accurate to a SUE Quality 
Level “B”, except where noted. 

Warranty.  The Design Builder will warrant all Utilities Work for which they are responsible for 
in accordance with Section 3.17 (Warranty). 

Maintenance During Construction. Maintain the Utilities during construction in accordance 
with the requirements in Section 3.16 (Maintenance During Construction). 

3.10.1 UTILITY COORDINATION 
General.  If relocation of a utility is necessary, coordinate with each affected Utility Company as 
necessary to accomplish any relocation.  The Design-Builder is responsible for determining 
potential conflicts with utilities and assist in determining the ultimate location of the utility 
facilities to be relocated. 

Department Authority.  The Department and the Utility Company shall set the terms and execute 
all Utility Agreements. The Design-Builder shall have no authority to enter into any agreement 
with any utility company on the Department’s behalf. 

Unidentified Utilities.  If the Design-Builder identifies conflicts with a Utility owned by an 
entity other than those Utility Companies listed in Appendix I (Utility Information), coordinate 
with the Department in order for the Department to execute an agreement with the currently 
unlisted Utility Company.  

3.10.1.1 Contacts 
Coordinate and cooperate with the Utility contact persons designated on the list of Utility 
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Company representatives in Appendix I (Utility Information). 

3.10.1.2 Department Responsibilities 
The Department has informed the various Utility Companies about the Project and has identified 
some Utilities within the Project Limits that will be affected by the Project.  The Department 
expects their facilities to be relocated prior to construction; however further coordination 
with these utilities by the Design Builder will be necessary. 

3.10.1.3 Design-Builder Responsibilities 

Coordination with Utility Companies.   
Inform Utility Companies a minimum of seven (7) days in advance of construction activities that 
could affect their facilities. Provide the Utility Companies sufficient time to notify their 
customers of potential impacts on service. Provide a schedule to affected Utilities. 

The Design-Builder will be responsible for providing any coordination, traffic control,  and 
surveying (line & grade) required by the utility for their placement of the required relocation, and 
will verify this location prior to the utility being placed in its final relocated position. Coordinate 
with the utility for the survey staking, so that the utility is ready to construct when the relocation 
is surveyed. This coordination will be at the Design-Builder’s cost. 

Meetings.  Throughout the Project, conduct meetings with Utility Companies as necessary to 
address conflicts.  

3.10.1.3.1 Notification 
All notifications must be given in writing unless otherwise specified. 

3.10.1.3.2 Utility Company Performance 
Delay in Work.  Check the progress of Utility Company Relocation Work and notify the 
Department if the Design-Builder believes a Utility Company will not meet their time frame(s) 
for construction. Provide written notice to the Department immediately after discovery. 

Cooperation.  Make diligent attempts to obtain the cooperation of each Utility Company as 
necessary for the Project. If the Design-Builder becomes aware that a Utility Company is not 
cooperating in providing needed work or approvals, document and notify the Department 
immediately of identifying such problem(s). 

3.10.1.3.3 Meetings and Correspondence 
Notify the Department in advance of each meeting with a Utility Company representative, and 
allow the Department the opportunity to participate in the meeting.  

Records.  Record and maintain objective minutes of all Utility meetings with the Utility 
Company and/or the Department. Make these meeting minutes available to the Department 
within four calendar days of the meeting. Provide to the Department copies of all correspondence 
between the Design-Builder and any Utility Company within four calendar days of receipt or 
sending, as applicable. 

3.10.1.3.4 Construction 
General.  Before starting construction that may affect any Utility, notify that Utility Company in 
writing. 

Excavation.  As the “excavator” in the area of “underground facilities” within the site, give such 
notices of excavation as are required under Utah Code Section 54-8a-2. 

Overhead Lines.  For work adjacent to overhead lines, give five days advance notice to Lehi 



UTAH DEPARTMENT OF TRANSPORTATION – SR-92; EAST OF I-15 IN LEHI, UTAH COUNTY 
 

REQUEST FOR PROPOSALS  
  ORIGINAL RELEASE PAGE 102 OF 122 3.10  UTILITIES AND THIRD-PARTY AGREEMENTS 
 

City. If five days notice is not given, accept sole liability for damage to any overhead facilities 
that might have been prevented by timely delivery of such notices. 

3.10.1.3.5 Existing Utilities Not Previously Known 
General.  If the Design-Builder discovers any existing Utility (excluding service lines) that is not 
shown in Appendix I (Utilities Information) or elsewhere in the contract documents, but will be 
affected by the Project, notify the Department. Cooperate with the Department in identifying and 
notifying the Utility Company, and discontinue Work in the immediate vicinity of the conflict 
until the Department and the Utility Company approve a course of action.  Justifiable cost and 
schedule impacts will be addressed in accordance with Section 2.5.3, Differing Site Conditions. 

3.10.2 CONSTRUCTION CRITERIA 

3.10.2.1 Approach to Utilities 
General.  Note that construction of the Project will affect some existing Utilities. Except as 
stated in this Section, the various Private Utility Companies will perform all utility relocation 
work necessary to accommodate the Project.  The Design-Builder will remove powerpoles as 
shown in plans.  The Design-Builder will adjust any manholes and irrigation boxes as needed. 

3.10.2.2 Allocation of Design and Construction Responsibilities 
 

3.10.2.2.1 Electric Lightwave 
Shauna Jones, 801-924-6674 
#4 Triad Center, Suite 200 
Salt Lake City, Utah 84180 
 

Scope of Work.  UDOT has provided SUE information for Electric Lightwave’s facilites.  See 
Appendix I.   

Design.  The Design-Builder must verify that their design has no conflict with Electric 
Lightwave’s facilities.  If a conflict is found unavoidable, the Design-Builder must notify UDOT 
within one working day. 

 

3.10.2.2.2 Lehi City 
Rod Olsen, 801-830-8936 
153 North 100 East  
P.O. Box 255 
Lehi, Utah 84043-0255 

 
Scope of Work.  UDOT has identified power poles and Street Lighting as conflicts within the 
limits of the project.  UDOT has provided SUE information for the 10” waterline and the 12” 
irrigation line.  See Appendix I.   

Design.   UDOT has performed a preliminary design for the Street Lighting and is attached in 
Appendix H.  The Design-Builder must verify and finalize their design so that no conflict with 
Lehi City’s facilities will exist.  If a conflict is found, redesign as necessary to avoid the conflict.  
Verify that Lehi City has moved the power box to avoid any impact to it during construction. 
 
Construction. The Design Builder is required to relocate any lighting and related equipment that 
is impacted by the project in accordance with Section 3.6 (Lighting).  The Design Builder is 
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required to give Lehi City five days notice to disconnect/connect the Street Lighting.  The 
Design-Builder will relocate the power poles.  Design Builder will give Lehi City five days 
notice before moving the power poles to allow them to turn off the power before they are 
removed. 

3.10.2.2.3 UDOT 
Grant Jackson, 801-227-8040 
658 North 1500 West 
Orem, Utah 84057 

 
Scope of Work.  Relocate any lighting and related equipment that is impacted by the project in 
accordance with Section 3.6 (Lighting). 
 
Construction. The Design Builder will relocate any lighting and related equipment that is 
impacted by the project in accordance with Section 3.6 (Lighting).  
 

3.10.2.2.4 Qwest Telephone 
Jeff Stapley, 801-974-8505 
1425 West 1300 South 
Salt Lake City, Utah 84119 

 
Scope of Work.  UDOT has provided SUE information for Qwest’s facilities.  See Appendix I.   

Design.  The Design-Builder must verify that their design has no conflict with Qwest’s facilities.  
If a conflict is found unavoidable, the Design-Builder must notify UDOT within one working 
day. 
 

3.10.2.2.5 Utah Transit Authority 
David Serdar, 801-287-2413 
P.O. Box 30810 
Salt Lake City, Utah 84130 

 
Scope of Work.  The Design-Builder will adjust the SR-92 railroad crossing to meet the changes 
that may occur with the adjusted crossing.  UDOT has an agreement in place for UTA to widen 
the railroad crossing on SR-92.  

Design.  The Design-Builder will match SR-92 to the widened UTA crossing with their design. 
 

3.10.2.2.6 Provo River Water Users Association 
Steve Cain, 801-796-8770 Ext. 31 
285 West 1100 North 
Pleasant Grove, Utah 84062 

 
Scope of Work.  No conflict is anticipated. 
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3.10.2.2.7 Jordan Valley Water Users Association 
Jeff Bryant, 801-573-5083 
8215South 1300 West 
West Jordan, Utah 84088 

 
Scope of Work.  No conflict is anticipated 
 

3.10.2.2.8 Comcast Cable 
Lyndon Lauhingoa, 801-401-3048 
9075 South 700 West 
Sandy, Utah 84070 

 

3.10.2.3 Design-Builder’s Responsibility To Perform 
General.  Undertake all efforts described in this Section as part of the Work. Also be responsible 
for undertaking all such efforts for each affected utility.    

3.10.2.4 Temporary Relocations 
Be responsible for the design, construction, coordination, and cost of all temporary Utility 
Relocations implemented for the convenience of its own construction operations, including 
locating Utilities, identifying conflicts, obtaining permits, and coordinating with Utility 
Companies and property companies. 

3.10.2.5 Standard of Care 
General.  Carry out Work carefully and skillfully, and support and secure Utilities to be 
Protected-in-Place so as to avoid damage to them. Maintain flow in drains, sewers and all 
watercourses to the satisfaction of the Utility Company. 

3.10.2.6 Damage by the Design-Builder 
General.  If any Utilities are damaged by Design-Builder activities, notify the affected Utility 
Company (in accordance with the requirements of the utility Agreement), which may have the 
damage repaired at the Design-Builder’s expense. Perform all such repairs to the satisfaction of 
the Utility Company. Bear all costs associated with damage caused by the Design-Builder, 
including but not limited to utility downtime, all reconstruction, all remediation of hazards, 
litigation, loss of product, utility startup, and delay costs.  This does not apply if Bluestakes was 
contacted and did not identify the utility. 



UTAH DEPARTMENT OF TRANSPORTATION – SR-92; EAST OF I-15 IN LEHI, UTAH COUNTY 
 

REQUEST FOR PROPOSALS  
  ORIGINAL RELEASE PAGE 105 OF 122 3.11  RIGHT-OF-WAY 
 

3.11 RIGHT-OF-WAY 

3.11.1 GENERAL REQUIREMENTS  
General Scope.  The additional ROW for this project has been identified and will be acquired by 
UDOT before construction begins. 
 
 Referenced Standards and Publication 

3.11.2 VACANT 

3.11.3 VACANT 

3.11.4 VACANT  

3.11.5 PROPERTY FENCE REQUIREMENTS 
The Design Builder will remove the existing R/W fence and install a new R/W fence on the new 
R/W line where required 
 
General.  Regarding fences, comply with the policies and procedures of the UDOT Manual of 
Instruction—Right-of-Way, Part 20, as well as the Specifications.  Section 02822 (Right of Way 
Fences and Gates) of the UDOT 2005 Standard Specifications. 

3.11.5.1 Vacant 

3.11.5.2 Property Fencing for Private Properties 
New Fencing.  Provide all UDOT standard Right of Way fence. 
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3.12 SURVEY 
General Scope.  The Department will furnish existing topographical information. If additional 
information is needed conduct all surveying and mapping necessary for the completion of design 
and construction of the Project and the development of As-Built documentation in accordance 
with this Section. 

3.12.1 REFERENCED STANDARDS AND PUBLICATIONS 

3.12.1.1 Referenced Standards 
General.  Conduct all surveying and mapping in accordance with the relevant prioritized 
standards listed by priority in Table 3.12-1. 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the Design-Builder’s Proposal has a higher standard than any of the 
listed standards, adhere to the Proposal standard. 

Ambiguity.  If there is any unresolved ambiguity in standards, obtain clarification from the 
Department before proceeding with design or construction. 

Version and Date.  Use the most current version of each listed standard as of the initial 
publication date of this RFP. 

TABLE 3.12-1 
REFERENCED STANDARDS FOR SURVEYING AND MAPPING 

Pri-
ority 

Author or 
Agency Title Document or 

Report No. Date* Comments, 
Short Forms 

1** Design-
Builder 

Proposal for SR-92; East of I-15 in Lehi, Project n/a * Proposal 

2 UDOT Request for Proposals, SR-92; East of I-15 in Lehi, 
Project 

n/a *** RFP 

3 UDOT Standard Drawings n/a * RFP 
4 AASHTO A Policy on Geometric Design of Highways and 

Streets  
S99-GDHS-3 2005 “Green Book” 

5 UDOT UDOT 2005 Standard Specifications for Road and 
Bridge Construction. 

n/a 2005 n/a 

* If no date is given, the most current version as of the initial publication date of this RFP is specified.  
** Only to the extent that it exceeds another listed standard. 
***Includes the original release of the RFP and all addendums. 

 

3.12.2 PERFORMANCE REQUIREMENTS 
Provide surveying in accordance with the current survey industry standards as approved by the 
Department. 

3.12.3 CONSTRUCTION SURVEY 
Reference UDOT 2005 Standard Specifications Section 01721, Survey, and Section 00727, 
Control of Work. 

3.12.4 RIGHT-OF-WAY SURVEYING 
Reference UDOT 2005 Standard Specifications Section 02896, Boundary Survey. 
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The Design Builder will perform a Boundary Survey and Survey Plat including placing R/W 
markers at the PCs, PTs and markers at the nearest even station to the midpoint on curves longer 
than 1000 feet. 

3.12.5 PROJECT CONTROL 
Maintain existing Project controls, and install and maintain additional controls. Refer to 
Appendix F (Preliminary Plan / Existing Topography) for existing survey information. 

3.12.6 SUBMITTALS 
Survey Plan.  Prepare and submit a survey plan to the Department for approval prior to initiating 
survey activities. The plan should address the following: 

o Mapping standards and tolerances 

o Legal survey standards and tolerances 

o Construction survey standards and tolerances 

o Acceptance survey standards and tolerances 

o Amend Record of Survey Map, as necessary 

Survey Control.  Verify and accept the survey control provided in Appendix F (Preliminary Plan 
/ Existing Topography).  Submit paper copies of all field notes. 
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3.13 PUBLIC INVOLVEMENT 
 
General Scope 
Provide Contractor Public Information Representative for the duration of a project.  Provide 
project information to the 3rd Party Public Information Manager (PIM). 

 
3.13.1  PERFORMANCE REQUIREMENT 
 

A. Designate the contractor public information representative at the pre-construction 
conference. 

1. Responsible to coordinate project public information services with Resident 
Engineer and 3rd Party Public Information Manager (PIM). 

a. Public information duties may be shared with other assigned job 
duties. 
 

3.13.1.1 CONTRACTOR PUBLIC INFORMATION CONTACT RESPONSIBILITIES 
 
3.13.1.1.1 Establish a telephone line for public information.  Phone line must be a local 

number. 
 
3.13.1.1.1.1 Establish office hours, working days, telephone number. 
 
3.13.1.1.1.2 Provide answering services with the following information: 

1. Message contains weekly update of project activities and schedule. 
2. Public information office hours. 
3. Opportunity for caller to leave a recorded message. 
4. Answering service is dedicated to the project. 

 
3.13.1.1.1.3 Check answering service a minimum of twice daily. 

1. Document and coordinate with 3rd Party PIM to respond to calls within 24 
hours of receipt on weekdays and 48 hours of receipt on weekends. 
 

3.13.1.1.2 Maintain and documents communications with Resident Engineer, Region Public 
Involvement Coordinator (PIC) and 3rd party Public Information Manager (PIM). 

 
3.13.1.1.3 Attend weekly meeting with Resident Engineer, PIC and 3rd party PIM to review 

project construction schedule and coordinate public information tasks. 
 
3.13.1.1.4 Respond to Resident Engineer and 3rd party PIM with plan to resolve and 

implement public information issues within 24 hours.  (Safety issues must be 
resolved immediately) 

 
3.13.1.1.5 Be available to meet, participate and document public and private meetings 

involving project. 
 
3.13.1.1.6 Maintain a project Logbook 

1. Logbook information includes:  
a. Date and time of contact 
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b. Individual’s contact information 
1. Name, phone number, address and/or email address 

c. Description of inquiry and/or request 
d. Response 
e. Subsequent responses or actions taken 
 

2. Provide copies of logbook documentation to the Resident Engineer, 3rd 
Party PIM and Region Public Involvement Coordinator. 

 
3.13.1.1.7 Provide contractor’s contact information to the following: 

1. Resident Engineer, Region Public Involvement Coordinator and 3rd Party PIM 
2. Affected local public agencies (list is not restricted to these entities) 

a. Emergency Service Agencies 
1. Fire Departments 
2. Police Departments/ Highway Patrol 
3. Ambulance Services 

b. Local City and County Offices 
c. Public Works departments 
d. Local school district 

3. Local organizations interested in the project 
 

3.13.1.1.8 Forward all media inquires, written and verbal, regarding the project or project 
activities to the UDOT Region Three Public Involvement Coordinator at 
801.227.8006 or UDOT Communications Office at the 24-hour pager at 
801.241.3245. 

3.13.1.1.9 Provide assistance for distributing information to the public when requested. 
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3.14 ENVIRONMENTAL COMMITMENTS 
 
General Scope.  Implement all of the Project’s environmental protection commitments in 
accordance with the requirements of this Section, including referenced standards and 
publications, performance requirements, environmental protection program, permits and 
approvals, and required submittals, Section 01355 (Environmental Protection) of the UDOT 
2005 Standard Specifications, Appendix G (Environmental Document), and all applicable 
regulatory agency requirements. Appendix G includes a copy of the SR-92 Categorical 
Exclusion, dated December 2004. Comply with the specific environmental commitments that are 
described in this Section.   

3.14.1 REFERENCED STANDARDS 
General.  Implement the environmental commitments of the Project in accordance with the 
relevant requirements of the standards listed by priority in Table 3.14-1. 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the Design-Builder’s Proposal has a higher standard than any of the 
listed standards, adhere to the Proposal standard.  

Ambiguity.  If there is any unresolved ambiguity in standards, obtain clarification from the 
Department before proceeding with design or construction. 

Version and Date.  Use the most current version of each listed standard as of the initial 
publication date of this RFP. 

TABLE 3.14-1 
REFERENCED STANDARDS FOR ENVIRONMENTAL PROTECTION 

Pri-
ority 

Author or 
Agency Title Document or 

Report No. Date Comments, 
Short Forms 

1** Design-
Builder 

Proposal for SR-92 Design-Build Project   n/a * Proposal 

2 UDOT Request for Proposals, SR-92 Design-Build Project  n/a *** RFP 
3 UDOT UDOT 2005 Standard Specifications for Road and 

Bridge Construction. 
n/a 2005 Blue Book 

* If no date is given, the most current version as of the initial publication date of this RFP is specified.  
** Only to the extent that it exceeds another listed standard. 
***Includes the original release of the RFP and all addendums. 

 

3.14.2 PERFORMANCE REQUIREMENTS 
Protect the environment in accordance with the following performance requirements: 

A. Follow the Best Management Practices (BMPs) listed in the 
environmental document. 

B. Have a Department certified Environmental Control Supervisor (ECS) on 
site during period of work. Reference UDOT 2005 Standard 
Specifications Section 01574, Environmental Control Supervisor. 

3.14.3 ENVIRONMENTAL PROTECTION PROGRAM 
Design-Builder Initiated Changes.  If previously issued environmental approvals become 
invalid because of Design-Builder initiated changes to the Project, with the Department’s support 
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and oversight, undertake all necessary actions, such as application revisions, supplements, 
reassessments, and coordination with the appropriate governmental entities, to secure or amend 
the environmental approvals. Pay any additional Project costs and accept responsibility for any 
schedule delays associated with securing the additional environmental approvals. 

 

3.14.4 PERMITS AND APPROVALS 
Table 3.14-2 summarizes the environmental permits and approvals needed for the Project, gives 
the status of each, and cites the Subsection in which detailed requirements are described.  There 
will be no compensation for costs and time incurred due to delays in obtaining the permits and 
approvals. 

TABLE 3.14-2 
SUMMARY AND STATUS OF ENVIRONMENTAL PERMITS AND APPROVALS 

Permit or Approval Agency or Governmental Entity 
with Jurisdiction Status Details in 

Section 

    

NPDES /UPDES General Permit  UDEQ Design-Builder 
to obtain 

3.17.4.3 (Water 
Quality) 

    

Construction-Related Permits 
and Clearances 

Various Design-Builder 
to obtain 

 

 

3.14.4.1 Vacant 

3.14.4.2 Air Quality 
Reference UDOT 2005 Standard Specifications Section 00820, Legal Relations and 
Responsibility to Public.  Reference UDOT 2005 Standard Specifications Section 01355, 
Environmental Protection. 

3.14.4.2.1 Construction Mitigation Measures 

Mitigation measures for construction-related impacts on air quality include minimizing 
construction emissions through BMPs and maintaining construction equipment engines.  
Operational tailpipe vehicle emissions will be minimized through increasingly stringent tailpipe 
emissions limits for both gasoline-fueled and diesel-fueled vehicles.  Non-tailpipe emissions will 
be minimized through street sweeping and other general maintenance measures. 

3.14.4.3 Noise 
Reference UDOT 2005 Standard Specifications Section 01355, Environmental Protection. 

3.14.4.3.1 Construction Mitigation Measures 
Conduct all construction in accordance with applicable laws for minimizing impacts on water 
quality; see Section 3.3 (Drainage). 

3.14.4.3.2 Permanent Mitigation Measures 
See Section 3.3 (Drainage).  

3.14.4.4 Water Quality 
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Reference Section 3.3 Drainage and UDOT 2005 Standard Specifications Section 01355, 
Environmental Protection. 

3.14.4.4.1 Construction Mitigation Measures 
Conduct all construction in accordance with applicable laws for minimizing impacts on water 
quality; see Section 3.3 (Drainage). 

3.14.4.4.2 Permanent Mitigation Measures 
See Section 3.3 (Drainage). 

3.14.4.5 Vacant 

3.14.4.6 Vacant 

3.14.4.7 Historic and Archaeological Preservation 

3.14.4.7.1 Sites Discovered During Construction 
Reference UDOT 2005 Standard Specifications Section 01355, Environmental Protection. 

3.14.4.8 Hazardous Waste Sites 

3.14.4.8.1 Sites Discovered During Construction 
Reference UDOT 2005 Standard Specifications Section 01355, Environmental Protection. 

Change Orders.  Refer to Section 2.5.4 (Changes) regarding Change Orders if hazardous 
substances are discovered and are required to be removed during the course of the Project. 
 

3.14.5 SUBMITTALS 
Submit the following information and documentation, at a minimum, to the Department and to 
regulatory agencies as directed by the Department and required by this RFP and environmental 
approvals: 

� Construction Monitoring Plan, as required by UDOT 2005 
Standard Specifications Sections 01355. 

� Environmental contact tree 

Schedule.  Submit the above documentation in accordance with the requirements herein and as 
necessary to maintain compliance with all applicable laws, rules, regulations, and environmental 
approvals granted for the project. 
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3.15 QUALITY 
 

3.15.1 GENERAL 
 
General Scope.  Assume the primary responsibility for the Design Quality Control/Quality 
Assurance and the Construction Quality Control of the Work, including products of 
subcontractors, required fabricators, suppliers, and vendors under the oversight of the 
Department and in coordination with relevant governmental agencies.  

 

3.15.2 QUALITY CONTROL/ASSURANCE 
Perform all of the Design Quality Control/Assurance (QC/QA) tasks required to ensure that the 
design of the project complies with all of the terms of the Contract.  Perform all of the 
Construction Quality Control tasks required to ensure that the construction of the project 
compiles with all of the terms of the Contract.  The Department will perform all of the 
Construction Quality Assurance tasks required by current UDOT Standard Specification.  

3.15.2.1 Design Quality Control/Quality Assurance (DQC) 
Members of the DQO who perform design QC shall be employees of the designer and shall not 
have responsibility for construction production.  Senior experienced engineers shall check all 
design work.  Senior experienced engineers shall be engineers that have significant relevant 
qualifications and experience in the design discipline and type of work being checked and shall 
have an equal or higher level of qualifications and experience than the engineer(s) in the 
discipline being checked.  Senior experienced engineers shall not check the work, which they are 
involved in actually designing. 

3.15.2.2 Design Proof of Compliance (DESIGN-BUILDER) 
Perform sufficient design audits to substantiate that the required quality control checks and 
reviews are being performed and that the project calculations and design comply with the 
Contract documents.   
 
Members of the DQO who perform design POC shall be employees of the designer and shall not 
have responsibility for construction production. 

3.15.2.3 Construction Quality Control (CQC) 
Perform all of the Quality Control (QC) inspection, sampling, and testing needed to ensure that 
the final installed product meets or exceeds the specifications outlined in the contract documents.  
It is expected that the QC group will be part of the Design-Builders production organization and 
will work seamlessly with them to guarantee effective results.   
 
Quality Control documentation is primarily for the use of the Design-Builder.  The Department 
does not require copies of this information. 
 
Members of the CQO who perform CQC functions may be employees of contractor and may 
have construction production responsibilities in addition to QC responsibilities.   
 

3.15.2.4 Vacant  
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3.15.2.5 Vacant   

3.15.2.6 Referenced Standards 
General.  Develop and implement the quality program in accordance with the relevant 
requirements of the standards listed by priority in Table 3.15-1. 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the Design-Builder’s Proposal has a higher standard than any of the 
listed standards, adhere to the Proposal standard. 

Ambiguity.  If there is any unresolved ambiguity in standards, obtain clarification from the 
Department before proceeding with design or construction. 

Version and Date.  Use the most current version of each listed standard as of the initial release 
date of the RFP. 

TABLE 3.15-1 
REFERENCED STANDARDS FOR QUALITY  

Pri-
ority 

Author or 
Agency Title 

1** Design-
Builder 

Proposal for SR-92; East of I-15 in Lehi Project  

2 UDOT Request for Proposals, SR-92; East of I-15 in Lehi Project  
3 UDOT Quality Assurance Manual  
4 UDOT Materials Minimum Sampling and Testing Guide 

** Only to the extent that the standards therein exceed the other listed standards. 

 

3.15.2.7 Definitions 
 
Design Quality Organization (DQO):  The persons on the Design-Builder's Team who are 
involved in Design Quality Control and Design Proof of Compliance activities. 
POC: Proof of Compliance  
CQO: Construction Quality Organization 
Quality Assurance (QA):  All those planned and systematic actions necessary to provide 
confidence that the Design-Build Work complies with the Contract and that all elements of the 
Design-Build Work will perform satisfactorily for the purpose(s) intended.  Quality Assurance 
includes Quality Control and Proof of Compliance (QA). 
Quality Control (QC):  The activities performed by the Design-Builder, designer, producer, or 
manufacturer to assess design, production and construction processes so as to control the level of 
quality being produced in the end product.  Components may include checking, materials 
handling and construction procedures, calibrations and maintenance of equipment, shop drawing 
review, document control, production process control, and any sampling, testing, and inspection 
done for these purposes.  The purpose of QC is to modify the processes so that the products will 
meet the Contract requirements when checked and tested at the point of acceptance, and can be 
incorporated into the Project. 
 

3.15.3 DEPARTMENT QA 
The Department will be responsible for construction QA.  The Department will perform the same 
inspections and tests it performs on a standard design-bid-build project - reference Appendix C. 
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3.15.4 VACANT 

3.15.5 DEPARTMENT AUTHORITY 
� Department’s Role.  Using an over the shoulder approach, the Department 

will review and approve the project design.  The Department will perform all 
construction QA. 

� Right to Stop Work.  The Department may, at its sole discretion, stop Work 
until appropriate quality procedures have been established and implemented. 
In addition, the Department retains authority to stop Work without liability 
wholly or in part, if the Design-Builder fails to: 

� Correct conditions that are unsafe for Project personnel or 
the general public. 

� Correct unacceptable construction practices. 

3.15.6 START OF CONSTRUCTION 
General.  Do not begin any construction Work for any component until the design for that 
component has been completed and the RFC has been signed and stamped by a Professional 
Engineer licensed in Utah. 

3.15.7 VACANT 

3.15.8 MANAGEMENT REQUIREMENTS 
Personnel.  For persons and organizations performing quality management functions: 

� Give them sufficient authority and organizational freedom to identify quality 
problems, and to recommend, provide, and verify implementation of 
solutions; and 

� Place them at an organizational level high enough to ensure that Project 
schedule, performance, or cost will not influence implementation of quality 
management measures. 

3.15.8.1 Key Staffing Positions 
Design Proof of Compliance Manager (DESIGN-BUILDER):  The DESIGN-BUILDER is 
responsible for the quality of the design elements of the Project.  The Design-Builder shall assign 
a design manager to control this activity.  

3.15.9 VACANT  

3.15.10 VACANT  

3.15.11 DESIGN REQUIREMENTS 

General.   

� Ensure that Work is designed and built in accordance with the Contract; 

� Ensure that all Design Documents are prepared in accordance with generally 
accepted design and engineering practices, and meet all the requirements of 
the Contract; and 

� Allow the Department to fulfill its responsibility to exercise due diligence in 
overseeing the design process and design products. 

3.15.11.1 Quality Requirements 
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Develop a process for ensuring the quality of all design plans, specifications, reports, 
calculations, and other Design and Construction Document. Formulate these procedures to 
ensure that appropriate quality requirements are specified and included in all design and 
construction documents and that deviation from such requirements are controlled. For any 
deviations from these procedures, obtain the advance written approval of the Department. 

3.15.11.2 Design Checks 
Use UDOT accepted quality procedures for preparing and checking all plans, specifications, 
calculations, reports, and other documentation submitted to the Department to ensure that they 
are independently checked and back-checked in accordance with generally accepted engineering 
practices. 

Require, at a minimum, that a senior experienced engineer check all designs, including making 
independent calculations for all structural elements. If a checking engineer is not available within 
the design firm or if the design firm does not have a documented, operative, and effective quality 
program, employ an independent firm to conduct the quality checks. The DESIGN-BUILDER 
shall have a documented, operative, and effective quality program 

3.15.11.3 Design Adequacy 
Use the level, frequency, and methods of checking the design adequacy of the Project, including 
the methods by which all Design Documents, calculations, and reports shall be independently 
checked, verified for adequacy of design, and back-checked in accordance with generally 
accepted design and engineering practices by senior experienced engineers from the Design-
Builder’s staff. 

3.15.11.4 Design Changes 
Initiation.  Both the Design-Builder and the Department may initiate design changes through the 
FDC or NDC process(during design or after final design). 

Appropriate Changes.  The Department may deem design changes to be appropriate for several 
reasons, including errors in the final design plans or specifications, unexpected or changed 
conditions in the field, and design alternatives proposed by field or other personnel. 

Invalid Change.  Requests for information (e.g. additional alignment information, and 
dimensions) and design engineer evaluation of nonconforming constructed Work do not 
constitute valid design changes. Design changes to make constructed or partially constructed 
Work acceptable will not be allowed. 

3.15.11.5 Vacant 

3.15.11.6 Design Reviews 

3.15.11.6.1 General 
DESIGN-BUILDER Review.  The DESIGN-BUILDER will review all designs to ensure the 
development of the plans and specifications are in accordance with the requirements of the 
Contract. 

Department Review.  The Department will audit, as needed, the DESIGN-BUILDER processes 
and Design Documents to verify compliance with the Contract Documents. The Department will 
be invited to attend all reviews. Submit for review five (5) hard copies and one (1) electronic 
copy of all review Plans and Specifications. 
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Participation.  Require, at a minimum, that the engineer-in-responsible-charge of the Work and 
the appropriate design manager(s) for the discipline(s) involved in the design (e.g., structures 
design manager and highway design manager) be present for and participate in all reviews. 

3.15.11.6.2 Oversight Reviews 
General.  The DESIGN-BUILDER shall conduct oversight reviews, and the Department may 
participate in these reviews and comment as requested or as it otherwise deems necessary. These 
reviews will be conducted in the office of either the Design-Builder or its design engineer and in 
the presence of the design personnel, with the intent of minimizing disruption of ongoing design 
Work. The DESIGN-BUILDER shall determine the materials to be compiled for each review. 
Formal assembly and submittal of drawings or other documents will not be required, but the 
Design-Builder is encouraged to provide informal submittals to facilitate reviews. The review 
may be of progress prints, computer images, draft documents, working calculations, draft 
specifications or reports, or other design documents. If mutually agreed upon for specific review 
items, the over-the-shoulder review may consist of a transfer of electronic files.  

3.15.11.6.3 Milestone Reviews 
General.  The DESIGN-BUILDER will conduct informal milestone reviews at approximately 
the 60% stage of project elements to determine whether the Contract requirements and design are 
being followed.  The Department will be invited to attend these reviews.   

3.15.11.6.4 100 % Design Reviews 
When the designer has completed a design package to 100% and the package has been checked 
and audited, a formal design submittal is assembled and distributed for review, including plan 
sheets, calculations, specifications, and other pertinent data. The Designer shall prepare for these 
reviews a full set of drawings and other documents stamped “Checked and Ready for Review.” 

Redline Documentation.  Develop a method to redline the 100%-design review package, then 
use it to document the comments provided by the DESIGN-BUILDER and the Department at the 
100% review. 

Redline Incorporation.  Develop a method to document the incorporation of redlined 100% 
review comments in the final design. Incorporate the review comments and resolve any 
remaining design questions to the Satisfaction of the DESIGN-BUILDER and the Department. 

3.15.11.6.5 Release for Construction Review 
After the 100% comments have been addressed and the design documents have been checked 
and audited, a "ready to be released for construction" submittal package is assembled and 
distributed to the Design-Builder and the Department for release for construction. 
 
Certification.  When a design package is ready to be released for construction, the DESIGN-
BUILDER shall certify all of the following related to the Work: 

� The design is in accordance with the Contract requirements. 

� The design has been checked in accordance with UDOT accepted quality 
procedures. 

� No design exceptions exist that have not previously been approved by the 
Department. 
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3.15.11.6.6 Final Design Review for Design of Entire Project 
Final Design Submittal.  When construction of the entire project is completed, prepare a formal 
final design submittal for the entire project that includes: 

� All design plans 

� Design calculations 

� Design reports 

� Specifications 

� Electronic files, in the format(s) specified in the Proposal documents 

� All as-built information including FDC’s and NDC’s 

Department Acceptance of Final Design.  All plans, reports, and specifications shall be signed 
and stamped by the engineer-in-responsible-charge.  The Department will conduct its review and 
accept or reject the final design package within seven (7) Working Days of receipt of the final 
design documents. 

3.15.11.7 Design Review Documentation 
Records.  Prepare a written record of each design review, including informal oversight reviews: 

� List the participants in each review or visit. 

� Report all items discussed. 

� Identify discrepancies noted and report corrective action(s) taken or planned. 

� Identify follow-up action items, due dates, and the responsible party. 

� Identify items needing resolution and time constraints for resolution. 

Reports.  Maintain a record of internal quality activities and summarize them in monthly 
progress reports. Submit to the Department a report of each design review, including oversight 
visits, within five (5) Working Days of the completion of the review or visit. 

3.15.11.8 Vacant 

3.15.11.9 Vacant  

3.15.11.10 Schedule Requirements 
Plan Updates.  Submit the proposed design and oversight review schedule with the Initial 
Monthly Plan Update within the Proposal Plan Update. Incorporate revisions to the schedule in 
the Monthly Plan Updates.  

Reviews.  On the schedule, indicate the date and location of each scheduled review. Coordinate 
the number of reviews in a given time period with the Department. 
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3.16 MAINTENANCE DURING CONSTRUCTION 
 

3.16.1 DESIGN-BUILDER RESPONSIBILITY 
General.  The Design-Builder is responsible for the operations, maintenance and repairs to the 
existing facilities and facilities constructed under this contract, beginning 10 days after notice to 
proceed or on the day construction work begins whichever occurs first, and ending on the day of 
final acceptance, at which time the Warranty Agreement will govern such work.   
 
The Design-Builder's maintenance work includes routine maintenance, emergency and 
operational response, and inspections and repairs required on an "as needed" basis throughout the 
life of the Agreement in a manner acceptable to Department.  Department reserves the right to 
perform such work as it deems necessary with its own forces, and/or to enter into special 
contracts for the maintenance of specific items, and to backcharge the Design-Builder.   
 
Work done under the Agreement shall be performed in conformance with the most current 
Department standards in effect at the time that the work is being performed.   
 
Perform the operations and maintenance portions of the Project in a safe, reasonable, and prudent 
manner and shall employ good business practices and appropriate management techniques.  
Furnish all labor, materials, equipment and necessary services (such as highway safety controls) 
in connection with the operation, maintenance, and/or repair.   

3.16.2 VACANT 

3.16.3 VACANT 

3.16.4 VACANT 

3.16.5 VACANT 

3.16.6 VACANT 

3.16.7 VACANT 

3.16.8 MAINTENANCE OF ENVIRONMENTAL COMPLIANCE 
General.  The Mitigation Plan described in Section 01355 (Environmental Protection) of the 
UDOT 2005 Standard Specifications, the Environmental Requirements of the Contract 
Documents and applicable environmental approvals require that certain activities take place 
during and after construction.  Conduct the activities as described in those documents including 
the following: 
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3.17 WARRANTY 
General Scope.  Warranty the Work in accordance with the requirements of this Section and of 
Section 2.5.4 (Control of Work). 

Warranty Term.  Except as specified otherwise in this Section, warrant the Work for one (1) 
year after the date of FOA. 

3.17.1 REFERENCED STANDARDS 
General.  Warranty the project in accordance with the relevant requirements of the standards 
listed by priority in Table 3.17-1. 

Conflicts and Priority.  If there is any conflict in standards, adhere to the standard with the 
highest priority. However, if the Design-Builder’s Proposal has a higher standard than any of the 
listed standards, adhere to the Proposal standard. 

Ambiguity.  If there is any unresolved ambiguity in standards, obtain clarification from the 
Department before proceeding with design or construction. 

Version and Date.  Use the most current version of each listed standard as of the initial 
publication date of this RFP. 

TABLE 3.17-1 
REFERENCED STANDARDS FOR WARRANTY 

Pri-
ority 

Author or 
Agency Title Document or 

Report No. Date Comments, 
Short Forms 

1** Design-
Builder 

Proposal for SR-92; East of I-15 in Lehi Project n/a * Proposal 

2 UDOT Request for Proposals, SR-92; East of I-15 in Lehi 
Project 

n/a *** RFP 

3 SHRP Distress Identification Manual for Long-Term 
Pavement Performance Project 

SHRP-P-338 * n/a 

* If no date is given, the most current version as of the initial publication date of this RFP is specified.  
** Only to the extent that it exceeds another listed standard. 
***Includes the original release of the RFP and all addendums. 
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3.18 LIMITATIONS OF OPERATIONS 
 
General.  The Limitation of Operations to be considered in the Design-Builder plans for the 
Project is listed below. Although this listing is intended to be a comprehensive summary, assume 
full responsibility for addressing and complying with all limitations described within the 
Contract Documents. Incorporate the limitation of operations into the Baseline Schedule, Project 
Plan, and Budget, as they are essential to the successful accomplishment of the Project. 
 
Environmental Requirements.  Particularly address the commitments within the Environmental 
Document for the Project. For additional information, see Appendix G (Environmental 
Document) and the requirements described in Section 3.14 (Environmental Commitments). 

Before Undertaking any Field Activities: 
� Ensure that Right of Way is cleared by the Department where field activities 

will occur; 

� Ensure that the resources of the quality organizations, DQO and CQO, are in 
place to monitor any field activities; and 

� Provide release for construction documents that are signed and stamped by the 
Design-Builder and accepted by the DQO and the Department. 

Upon completion of the above prerequisites, construct the environmental fencing or ROW 
fencing along the ROW line or easement line. 

Work Hours.  Work hours shall conform to the requirements of the State laws and Agency 
Requirements. 

Utilities.  Maintain existing Utility services at all times. 

Water and Drainage.  Maintain all drainage pass-throughs and irrigation throughout the Project. 
Use erosion control devices to protect adjoining property. 

Construction Staging.  Restrict off-corridor staging facilities to those areas in the Project 
Vicinity that are fully approved by permitting agencies and the Department. 

Temporary Pavement.  Provide and maintain a hard surface for traveling in all areas where 
temporary pavement is necessary. 
 

Roadways.  Refer to Section 3.5.3.4 (Limitations) for restrictions. 

Contract Time.  The Design-Builder shall achieve Substantial Completion (excluding 
Landscaping) on or before August 1, 2005.  Landscaping shall be completed by October 15, 
2005.  Do not perform any construction work on Sundays or holidays without written approval 
except repair or servicing of equipment, protection of work, maintenance or curing of concrete, 
or maintenance of traffic. 
 

INCENTIVES 
 

A. An incentive of $10,000 per day will be awarded the contractor for every day 
prior to August 1, 2005 provided that all the following conditions are met: 
i. All traffic lanes from the final design are open on SR-92. 
ii. All safety features are installed. 
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iii. All signing and striping is installed. 
B. INCENTIVE- PAYMENTS TO THE CONTRACTOR- if applicable, by lump 

sum.  The maximum payment will not exceed $100,000. 
i. Any delay (i.e. excusable, compensable, inexcusable, non-critical) 

for any reason, will not be cause to alter the milestone date. 
ii. Any delay time awarded the contractor will not be used in 

calculating the early milestone incentive. 
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